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1.  Introduction 
 

The technical assistance and services contract was awarded to Tetra Tech - ARD for the 

implementation of USAID/Philippines’ Ecosystems Improved for Sustainable Fisheries 

(ECOFISH) Project in June 29, 2012, under contract number AID-492-C-12-00008. The main 

objective of the ECOFISH Project is to improve the management of important coastal and 

marine resources and associated ecosystems that support local economies.  The ECOFISH 

Project is intended to foster fishing sector reforms through the application of the Ecosystem 

Approach to Fisheries Management (EAFM) in larger marine conservation areas and involving 

clusters of Local Government Units (LGUs).  It will promote the growth and restore the 

profitability of fisheries through conservation of ecosystem health and effective management.   

 

The ECOFISH Project is in line with the current U.S. Country Assistance Strategy with respect 

to assistance directed at reducing threats to biodiversity and improving natural resources and 

environment. The ECOFISH Project is expected to contribute to achieving “Development 

Objective 3: Environmental Resilience Improved,” particularly “IR3.2 Natural Resources and 

Environmental Management Improved” of the results framework of USAID/Philippine 

Mission’s Country Development Cooperation Strategy (2012-2016).  The Project is also 

designed to contribute to priority goals and actions laid out in the Philippine Development Plan 

(2011-2016) particularly Chapter 4 (Competitive and Sustainable Agriculture and Fisheries), and 

Chapter 10 (Protection, Conservation and Rehabilitation of Environment and Natural Resources).  

This five-year project will provide technical assistance to the Government of the Philippines 

(GPH), through the Department of Agriculture – Bureau of Fisheries and Aquatic Resources 

(DA-BFAR) and implemented in partnership with selected LGUs. 

 

This Year 3 Annual Report documents the activities and interventions during the four quarters of 

ECOFISH project implementation covering the period 01 October 2014 to 30 September 2015.  

It likewise describes the focus of the Project for the third year of implementation. 

 

2.  Project Objectives 
 

The main objective of the ECOFISH Project is to improve the management of important coastal 

and marine resources and associated ecosystems that support local economies. It will conserve 

biological diversity, enhance ecosystem productivity and restore profitability of fisheries in eight 

marine key biodiversity areas (MKBAs) using ecosystem approaches to fisheries management 

(EAFM) as a cornerstone of improved social, economic and environmental benefits. 

 

The ECOFISH Project is designed to make an impact on eight MKBAs in the country (Figure 1), 

namely: (1) the Calamianes Group of Islands MKBA, (2) Lingayen Gulf MKBA, (3) Ticao Pass 

- Lagonoy Gulf - San Bernardino MKBA, (4) Danajon Reef MKBA, (5) South Negros MKBA, 

(6) Surigao del Sur and Surigao del Norte MKBA, (7) Sulu Archipelago MKBA, and (8) Verde 

Island Passage MKBA.  They represent all six marine bio-regions of the Philippines and were 
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selected due to their extremely high need for marine biodiversity conservation.  These areas are 

marine ecosystem “hotspots” in the Philippines that mirror the common issues impacting capture 

fisheries locally and nationally, namely: 

 

• loss of marine biodiversity; 

• declining fish stocks; 

• high population growth; 

• limited private sector investment; 

• inconsistent policies and programs for sustainable fisheries; and 

• weak institutional and stakeholder capacity to plan and implement fisheries management. 

 

Although majority of project activities will cut across these eight MKBAs, implementation 

strategies, focus, priorities, and level of engagements may differ from place to place mainly 

because each MKBA has unique ecosystem features, opportunities, and threats.  Table 1 shows 

the general ecosystem features, opportunities and threats in the eight MKBAs. 

 

At the end of five years, the 13 ECOFISH project deliverables (see Table 2) are expected to lead 

to the following key results: 

 

(A) An average of 10% increase in fisheries biomass across the eight MKBAs; 

(B) A 10% increase in the number of people gaining employment or better employment from 

sustainable fisheries management from a baseline established at the start of the Project; 

(C) Establishment of a national capacity development program to enhance the capacities of 

LGUs and relevant national agencies to apply ecosystem-based approaches to fisheries 

management; 

(D) Eight public-private partnerships supporting the objectives of the ECOFISH Project 

created and operating; 

(E) One million hectares of municipal marine waters under improved management; and 

(F) A core of 30 LGUs across the eight MKBAs with improved capacity for implementing 

ecosystem approaches to fisheries management. 

 

Table 2 presents the main relationship between the 13 deliverables and the six key results.  

Deliverables leading to Results C and D build the foundation for project activities. Those for 

Results E and F drive the implementation at the MKBA level, and taken together they attain the 

overall ECOFISH Results A and B. 
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Figure 1.  Map of the Eight Marine Key Biodiversity Areas (MKBAs) of ECOFISH 
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Table 1.  Summary of Ecosystem Features, Opportunities and Threats in the Eight MKBAs 

 

MKBA 

 

 

Ecosystem Features 

 

Opportunities 

 

Threats 

 

Calamianes 

Island Group 

70 percent of the coral 

and seagrass species 

recorded in the 

Philippines 

Take advantage of focus on MPA 

management to support ecotourism 

and economic alternatives; 

collaborate and leverage work at 

CTI demonstration site. 

Destructive fishing and 

uncontrolled live fish 

trade; one weak LGU 

reduces impact of inter-

LGU alliance activities. 

Danajon Reef 

One of only three 

double barrier reefs in 

the Indo-Pacific 

region 

Take advantage of strong provincial 

and municipal buy-in of CRM 

programs to further EAFM goals. 

Strong LGU alliances. 

High fish demand lead to 

high fishing pressure and 

illegal fishing. 

Lingayen Gulf 

Extensive coral reef, 

seagrass, and soft 

bottom community 

supporting the rich 

fishing ground 

Ability to identify specific 

protection and management 

interventions from long-term 

fisheries data sets; leverage high 

awareness due to past 

environmental programs to 

implement EAFM activities. 

Severe overfishing and 

poor water quality in 

mariculture areas 

resulting in fish kills; lack 

of inter-LGU alliances. 

Ticao Pass - 

Lagonoy Gulf 

- San 

Bernardino 

Diverse small pelagic 

resources; important 

habitat for dolphins, 

dugongs, and whale 

sharks 

Utilize long-term data for Lagonoy 

Gulf and Sorsogon Bay to identify 

specific interventions; take 

advantage of active university 

involvement to participate in 

project activities and development 

of employment from growing 

marine ecotourism sector. 

Steep declines in fish 

stocks; encroachment of 

commercial vessels; 

complex marine 

ecosystem; lack of inter-

LGU alliances. 

South Negros 

Island 

Deep water harbors; 

large and small 

pelagic fishes 

Begin to formalize and develop 

EAFM activities by building on 

long history of community-based 

marine protected areas.  

No comprehensive 

assessment of capture 

fisheries; lack of inter-

LGU alliances. 

Sulu 

Archipelago 

Rich ecosystem with 

massive network of 

coral reefs, seagrass 

beds and mangroves  

Collaborate and leverage work at 

CTI demonstration site; begin the 

capacity building by capitalizing on 

increasing awareness on coastal and 

fisheries resource management.  

Still weak management 

and law enforcement and 

lack of formal inter-LGU 

alliance agreements; 

unsustained support from 

some local governments. 

Surigao del 

Sur and 

Surigao del 

Norte 

Extensive deep water 

and shallow water 

coral reef, seagrass 

and soft bottom 

resources 

Take advantage of strong inter-

LGU alliances to leverage and 

increase fisheries interventions. 

Upland erosion and 

siltation from mine 

tailings of nearshore 

impacting habitats. 

Verde Island 

Passage 

Considered the ‘center 

of the center’ of the 

world’s fish diversity  

Long-term marine conservation 

initiatives by NGOs; CTI 

demonstration site. 

Encroachment of 

commercial vessels, use 

of cyanide in aquarium 

fish collection. 
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Table 2.  Main Relationship between Project Deliverables and Key Results 

Tasks Deliverables Results  

  Result A.  An average of 

10% increase in fisheries 

biomass across the eight 

MKBAs. 

Result B.  A 10% increase 

in the number of people 

gaining employment or 

better employment from 

sustainable fisheries 

management from a 

baseline established at the 

start of the Project 

F
in

a
l O

u
tco

m
es 

Task 1.  Establish and 

Implement a National 

Training Program 

Task 2.  Provide Technical 

and Advisory Support at the 

National Level 

Task 3.  Create Public-

Private Partnerships 

Deliverable 1.  Policy Studies on EAFM, 

MPA, and Climate Change 

Deliverable 2:  Toolkits, Sourcebooks, and 

Case Studies on EAFM, MPA, and Climate 

Change 

Deliverable 3:  A National Database on 

EAFM Established Using the Annual  

Monitoring Data in the 8 MKBAs 

Deliverable 4:  State of the Marine 

Resources Report 

Deliverable 5:  National, Regional and 

Municipal EAFM Trainings Conducted 

Deliverable 6:  Public-Private Partnerships 

Supporting ECOFISH Objectives Established 

Result C.  Establishment of 

a national capacity 

development program to 

enhance the capacities of 

LGUs and relevant national 

agencies to apply 

ecosystem-based 

approaches to fisheries 

management. 

Result D.  Eight public-

private partnerships 

supporting the objectives of 

the ECOFISH Project 

created and operating 

B
u

ild
 F

o
u

n
d

a
tio

n
 

Task 4.  Provide Technical 

and Advisory Support at the 

Local Level 

Task 5.  Develop a Registry 

of Users of Municipal 

Fishing Waters 

Task 6.  Identify and 

Implement Sustainable 

Financing Programs to 

Support EAFM Projects 

Task 7.  Establish a Baseline 

on Coastal and Marine 

Resources and Relevant 

Socio-Economic 

Information, Develop and 

Apply Metrics on 

Monitoring EAFM 

Implementation in Target 

MKBAs 

Deliverable 7:  Bio-physical, Social and 

Economic Baseline Assessments of the 8 

MKBAs 

Deliverable 8:  Scientific Studies on Select 

MKBA- Specific Fish Species 

Deliverable 9:  MPA Network Analyses in 

the 8 MKBAs 

Deliverable 10:  Fisheries Management 

Plans of Select Inter-LGU Alliances in the 8 

MKBAs 

Deliverable 11:  Registry of Users of 

Municipal Fishing Waters Established in 

Select Municipal LGUs in the 8 MKBAs 

Deliverable 12:  Revenue Generation System 

for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Deliverable 13:  Sustainable Financing 

Programs for EAFM Implemented in Select 

LGUs in the 8 MKBAs 

Result E.  One million 

hectares of municipal 

marine waters under 

improved management. 

Result F.  A core of 30 

LGUs across the eight 

MKBAs with improved 

capacity for implementing 

ecosystem approaches to 

fisheries management. 

Im
p

lem
en

t B
est P

ra
ctices 
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3.  General Work Plan Overview 
 

Guided by the LOP Work Plan (ECOFISH Document No. 01/2013) and the Year 3 Annual Work 

Plan (ECOFISH Document No. 04/2014), this document describes the host of activities and 

interventions during the 4 quarters that cover Year 3 of ECOFISH implementation, from 01 

October 2014 to 30 September 2015.  Major thrusts for this period include the following: 

 

• Focus on inter-LGU interventions on fisheries management; 

• Policies to be crafted will mostly be in support of site-level fisheries management 

interventions; 

• Continue to focus on interventions that will serve as building blocks as well as directly 

influence the achievement of the final outcomes of the Project; 

• Use baseline assessment results as inputs to fisheries management and socioeconomic 

interventions; 

• Establish and strengthen networks of MPAs; 

• Establish boat and gear registration to complement FishR; 

• Accelerate the establishment of community partnerships; 

• Develop the Municipal Fisheries Management Start-Up Guide; 

• Craft local policies in support of site-level fisheries management interventions; 

• Focus on inter-LGU interventions on fisheries management; 

• Work on market-based financing instruments; 

• Develop institutional arrangements with stakeholder groups in each MKBA; 

• Roll out national and local constituency building initiatives; and 

• Integrate communication strategies into key interventions and expected results for sharing 

with a bigger and broader audience. 

 

During the ECOFISH 2014 annual planning exercise, the project team decided to place priority 

on setting in place interventions that will serve as building blocks for, as well as directly 

influence the achievement of, the final outcomes of the Project.  These are activities that will 

lead to increase in fisheries biomass and increase in the number of people gaining employment 

or better employment from sustainable fisheries management.  This is over and above the regular 

activities and deliverables already planned for Year 3 in the Life of Project Work Plan (LOP).  

This means putting some activities upfront, mainly those that can contribute to achieving the 

final ECOFISH outcomes. 

 

Figure 2 summarizes the general calendar of ECOFISH activities and interventions for the life of 

project showing a higher time resolution during the third year of project implementation.  These 

activities and interventions are planned to culminate during specific periods and their scheduled 

year of completion are described in the LOP Work Plan.  As indicated in the figure, most 

activities running through Year 3 have started before or at the onset of Year 3.  Note that these 

activities and interventions are planned to culminate during specific periods beyond the current 

report coverage, as described in the Life of Project Work Plan. 
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Figure 2.  General Calendar of ECOFISH Activities and Interventions Highlighting Year 3 

Activities and Period Covered by the Year 3 Report 

  

Y1	 Y2	 Y3	 Y4	 Y5	

O	 N	 D	 J	 F	 M	 A	 M	 J	 J	 A	 S	

E	
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C	
T	
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O	
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Monitoring	
		

Moni-
toring	

Training	and	capacity	building	ac vi es	(including	trainors’	trainings)	and	pu ng	in	place	fish e ries	resources	management	interven ons	and	
mechanisms	

Inter-LGU	Fisheries	and	Coastal	
Resources	Management	Planning	

Revisit		Inter-LGU	Management.	
Plans	

Early	fis

h

e ries	
management		ac ons	
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Start	up	
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L	
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C	
T	

I	
O	
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Private-Partnership	
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Establishment	of	market-based	instruments	

Establishment	of	PES	&	other	sustainable	fina nc ing	programs	

Development	of	PPP	por olio	

Establishment	of	private	sector	partnerships	

Registry	of	users	of	municipal	waters	

Network	of	MPA	or	fish	sanctuary	

Studies	to	support	species	specific	or	gear	specific	management	

Na onal	database	on	EAFM	

State	of	the	marine	resource	report	

Consult	
with	LGU	
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4.  Year 3 Accomplishments 
 

Descriptions of the key activities/interventions under each of the 13 deliverables during the Year 

3 of ECOFISH implementation are given below. 

 

4.1.  Deliverable 1: Policy Studies on EAFM, MPA and Climate Change 
 

The focus of ECOFISH policy assistance in Year 2 was to facilitate the preparation and approval 

of national policies that will enable better field implementation of EAFM. The Project continued 

to monitor progress of implementation of the national programs that ECOFISH supported, 

including FishR, 700DALOY and AMPA.  In Year 3, ECOFISH continued to support national 

policy formulation to further strengthen the foundations for EAFM. In particular, ECOFISH 

supported the national program for municipal fishing vessel and fishing gear registration (BoatR) 

to complement the program of fisherfolk registration (FishR). This will complete the database 

needed to enable design of fishing effort management interventions. The Project also supported 

BFAR policy/regulatory initiatives to address IUU fishing, particularly in preparing portions of 

the implementing rules and regulations of R.A. 10654. Finally, to further enhance the various 

site- specific closed seasons currently being implemented, ECOFISH provided support to BFAR 

on a closed season for roundscads in Palawan, and the extension/expansion of the LGU-led 

closed season in Batangas. 

 

ECOFISH also provided facilitation and technical support for NFRDI in the review and updating 

of the Philippine Fisheries Research Agenda. The project, together with key researchers and 

personnel of BFAR and NFRDI, conducted a national consultation process to capture the 

research needs of the various fisheries sectors.  In addition to national policy assistance, the 

Project focused on a number of policies at the municipal and MKBA levels, to complement the 

implementation of fisheries management interventions such as marine spatial planning, species- 

and gear-specific management and improved fisheries law enforcement. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 1. 

 

Deliverable 1: Policy Studies on EAFM, MPA and Climate Change 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct studies on EAFM policies and policy implementation in providing an enabling 

environment for EAFM 

Support for national policies: Possible topics: NAPC/BFAR fish landing 

sites identification; Boat-R, following EO 305; fish examiners 

training/certification program; amendment to FAO 246 (hulbot-hulbot); 

policy for seasonal closures nationwide; Support for US EO in wildlife 

trafficking; PH EO on IUUF 

O O O C 

Support for preparation of local policies, as needed O O O C 

Conduct policy forums with relevant stakeholder groups 

National forum on climate change/ENSO impact on fisheries and coastal O O O O 
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Highlights of key activities/accomplishments under Deliverable 1 during the reporting 

period include: 

 

• The policy assistance to BFAR on FishR has been very productive.  FishR continues to be a 

banner program of BFAR.  As of September 2015, FishR recorded more than 1.5 million 

fisherfolk registrants, or about three-quarters of the estimated number of fisherfolk 

nationwide.  

• Overall, thirteen (13) ECOFISH partner LGUs 

were included in BFAR’s Top 100 list of LGUs 

that were fastest to complete the registration of 

their fishers. In Bohol, where ECOFISH piloted 

the use of TVWS-enhanced fisherfolk 

registration, the Municipality of Carlos P. Garcia 

(CPG) ranked 24th in BFAR’s national list (it 

ranked 2nd in Region 7). This is especially 

remarkable because the only available internet 

connection in CPG is through TVWS that DOST 

provided for free. 

• The success of FishR motivated BFAR to launch 

in 2015 a complementary program on municipal 

fishing vessel and gear registration, called BoatR. 

The concept is parallel to FishR in that BFAR 

provides incentives to LGUs to comply with the 

legal mandate. BoatR is technically more complex 

than FishR, which is why BFAR decided to 

implement it separately, although BoatR uses the FishR database to link fishers to their boats 

and gear.  ECOFISH provided assistance in designing the technical aspects of boat 

admeasurement (measuring the dimensions and capacity of the boat), including training of 

the BFAR trainers that will guide LGUs implement BoatR. BoatR is off to a good start, with 

registration picking up in September 2015.  

resources 

Regional forum on seasonal closure of small pelagics in VIP O O O C 

Conduct policy studies to integrate CTI themes, (EAFM, MPAs, and CCA) into existing 

policy instruments 

Study on seasonal closure for small pelagics in VIP: governance, socio-

economic and biological aspects. 
O O O C 

Conduct policy studies on revenue generation, sustainable financing, and PPPs to support 

sustainable fisheries management  

NAPC poverty reduction program for fisherfolk O O O O 

Team Lead:  Senior Governance and Institutional Development Specialist, Chief of Party 

Key Partners:  BFAR, DA, DENR, DILG, NEDA, DTI, DOF, DOJ, DBM, LMP, NFR, 

NFARMC, commercial fishing sector 
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• ECOFISH provided technical comments to the draft revisions to the Fisheries Code, which 

Congress eventually passed as Republic Act No. 10654. The project also provided support 

for the writing of the implementing rules and regulations, especially in relation to 

administrative adjudication procedures. The implementing rules and regulations were 

approved on Sept 23, 2015 as Department Administrative Order No. 10, series of 2015. 

• The early exploratory discussions with DOJ, DTI, DBM on economic instruments/ policies 

related to fisheries did not progress because of there was less urgency. Instead, ECOFISH 

responded to the request of NAPC and BFAR to provide assistance in designing a program 

for alleviating poverty in the fisheries sector – identified as the poorest sector among the 

poor.  ECOFISH provided support for refining the policy on the planned fish landing centers, 

to align with the goal of sustaining fisheries productivity while enhancing the economic 

opportunities of the municipal fisherfolk. The policy was oriented towards value-adding, 

enhancing community skills, increasing efficiency in fish landing operations rather than 

fishing effort.  

 

Overall, at the end of Year3, ECOFISH completed:  

 

Policy studies on EAFM policies and policy 

implementation in providing an enabling 

environment for EAFM 

 

Instrument of adoption 

Date 

adopted/ 

completed 

1. National Program for Municipal Fishing Boat 

and Gear Registration (BoatR) 

FOO 2014-290 Dec. 2014 

2. Inputs to amendments to the Fisheries Code; 

implementing rules and regulations 

R.A. No. 10654; DAO 

10, s. 2015 (IRR) 

Sept 23, 2015 

Policy forums with relevant stakeholder 

groups 

 

 
Date 

adopted/ 

completed 
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Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

• There are a few policy areas where partner agencies have taken opposing sides, for example, 

promotion of certain fishing gear (payaw) for livelihood assistance. 

• Another policy area where partner agencies have taken opposing sides is the jurisdiction over 

administrative adjudication. ECOFISH has been promoting LGU-based administrative 

adjudication, but the law amending the Fisheries Code now provides for adjudication by 

BFAR 

 

Recommended courses of action: 

 

• ECOFISH strived to provide a neutral ground for informed discussion, and provided 

technical expertise as needed. 

• This issue on jurisdiction over administrative adjudication will hopefully be resolved by the 

implementing rules and regulations of the R.A 10654. 

 

4.2.  Deliverable 2: Toolkits, Sourcebooks and Case Studies on EAFM, MPA 

and Climate Change 
 

In Year 2, ECOFISH made substantial progress in the preparation of the LGU Start-Up Guide, 

which is intended to be a user-friendly, informative and activity-oriented tool for LGUs that wish 

to implement EAFM. The Project also consolidated materials on fish examiners’ training that 

will be used in the preparation of the Procedural Handbook and Video. In addition, ECOFISH 

was instrumental in designing and implementing the enhanced National Stock Assessment 

Program (NSAP) Training Program. 

 

For Year 3, ECOFISH completed the core volume on the LGU Start-Up Guide, and continued to 

work on a separate volume of useful toolkits to guide the implementation of key activities in the 

Start-Up Guide. The Start-Up Guide targets LGUs that are only beginning to think about a 

1. Pagpapahinga ng Look ng Balayan Seasonal 

closure for small pelagics, Forum series (VIP 

MKBA) 

expanded coverage to 

include Balayan, Talim 

and Nasugbu Bays 

continuing 

Policy studies on revenue generation, 

sustainable financing, and PPPs to support 

sustainable fisheries management 

 

Instrument of adoption 

Date 

adopted/ 

completed 

1. BFAR/NAPC Fish Landing Guidelines   Jan 2015 
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strategic and sustainable program for managing fisheries and coastal resources. It guides the 

LGU through ten (10) activities that leads to the preparation of a simple, doable action plan for 

sustainable municipal fisheries. After using the Start-Up Guide, the LGU should be ready for 

more advanced initiatives and to work with contiguous LGUs towards EAFM. Thus, the LGU 

that ‘graduates’ from the Start-Up Guide will move on to the EAFM Training Course together 

with the other LGUs in the MKBA. 

 

A Procedural Handbook with accompanying instructional video on fish examination is still in 

process in Year 3. This will be the first time that a handbook and video will be produced with the 

BFAR after the introduction of the practice of scientific examination of fishes suspected to be 

caught by blast fishing will be produced. As expected, there have been very spirited discussions 

among experts that caused the delay in the completion of the products. ECOFISH is closely 

guided by the TWG created by BFAR in preparing the handbook and video. The TWG has 

scheduled further meetings in Year 4. 

 

ECOFISH has started documenting case studies that showcase EAFM best practices in the 

project sites. The case studies will be developed initially by the Project site teams with assistance 

from thematic leads. However, in high-impact or novel case studies (such as the seasonal closure 

in Balayan Bay), the prepared a video documentation in lieu of a written case study. 

 

The writing of the case studies will continue through Years 4 and 5, and will rely on the 

documentation of best practices and determination of impacts of the selected cases.  At present, 

the proposed case studies include: 

 

Case Studies Under Development 

Lingayen Gulf MKBA 

San Fernando City CFARMC Model - The City of San Fernando FARMC has received the 

Regional Gawad Saka Award in 2014 and exemplifies practices that may be emulated by other 

local FARMCS. With the coming re-organization of FARMCs into the Integrated Aquatic and 

Fisheries Management Councils, the CFARMC of San Fernando could highlight positive 

experiences for other municipalities to learn from. Of importance is the role of LGU support for 

local FARMCs. 

Contribution of Fisheries Law Enforcement to Tourism in Alaminos City - Fisheries law 

enforcement in Alaminos City has had constant support from the local government throughout 

the years. This experience could exemplify how resources spent for strengthening fisheries law 

enforcement can positively contribute not only to habitat protection and increase in fisheries 

biomass, but also to long-term benefits to income of local communities through tourism. 

Calamianes Island Group MKBA 

Impact of post-Yolanda (Haiyan) Assistance to the Fisheries Sector – In the aftermath of the 

super-typhoon, BFAR and other groups provided boats and fishing gear to local fishers who 

have lost their means of livelihood. While the provision of fishing assets and facilities would 

address immediate livelihood needs, any placement of these physical resources must consider 

the pressure these could create on fishery resources and the long-term food security of 

fisherfolk. Additional assets and facilities may result to increased fishing activities that can 

further harm degraded and overfished stocks or critical marine habitats in CIG. 

Marine Spatial Planning for sustainable fisheries management - The experience of 
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Calamianes Island Group in using MSP as a tool in formulating the fisheries management 

strategies helped them plan on the use of marine space and the interactions between its uses, in 

order to balance demands for development with the need to protect marine ecosystems and to 

achieve social and economic objectives in an open and planned way. It can be replicated in 

other areas specially those areas that has boundary conflict issues.  

Verde Island Passage MKBA 

LGU-led seasonal closure for small pelagics in Balayan Bay – the Provincial Government 

responded to the call of fishers to study and propose a closed season for commercially-

important fish species in order to allow recovery of the dwindling stocks. The proposed 

seasonal closure was developed through a consultative process; expectation for voluntary 

compliance is high because of the livelihood assistance provided by DSWD to affected families. 

Batangas Environment Response Team (BERT): Strengthening Fishery and 

Environmental Law Enforcement - Batangas is part of the Verde Island Passage, an area with 

rich fishing grounds and eco-tourism attractions and which is recognized as the world’s “center 

of the center of marine shore fish biodiversity.” Illegal fishing, however, continue to be a 

problem in many of the municipalities. The formation of the provincial BDN as well as MPA 

networks facilitated cooperation and information exchange that improved efforts to apprehend 

and deter illegal fishers.  

Ticao Pass - Lagonoy Gulf - San Bernardino MKBA 

Lawlaw fisheries (potential for closed season) - The spawning grounds of lawlaw (sardine) 

stocks caught in San Vicente and Bulan are in Albay area outside the MKBA - this will make an 

interesting story for a proposed closed season later because of the scale of the management 

intervention. 

Fishing down the food web in San Vicente and Capul - Over time, the dominant catch has 

changed from galunggong (roundscad) to bolinao (anchovy). The story could be about how the 

community is made aware of what this means, and what to do to avert overfishing. 

Southern Negros MKBA 

Inter-LGU alliance on law enforcement for improved ecosystem based fisheries 

governance - In 2006, the 3rd Congressional District Coastal Law Enforcement Council 

(CLEC) was launched with the signing of a Memorandum of Understanding. This district-wide 

enforcement council is a joint undertaking of the Municipalities of Siaton, Sta. Catalina, 

Bayawan City and Basay.  They agreed to share their resources to promote programs geared 

towards conservation, protection and maintenance of marine ecosystem.  

Surigao del Norte and del Sur MKBA 

Settlement of municipal water boundary disputes – facilitating the resolution of disputes 

through technical inputs and provision of ‘negotiating space.’  

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 2. 

 

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and Climate 

Change 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Review existing toolkits (Municipal Fisheries Management source book (Volume 1), and 

other guidance 
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Highlights of key activities/accomplishments under Deliverable 3 during the reporting 

period include: 

 

• The Start-up Guide for LGUs was supposed to be completed in Year 1. However, it took a 

year to sort out the differences and complementation between the Start-up Guide under 

Deliverable 2 and the EAFM Training Curriculum under Deliverable 5. After months of 

experimentation, observation and learning from the initial trainings conducted at the sites, it 

became clear that the two products had different but complementary purposes. 

• The case studies development was delayed because ECOFISH wants to wait for start-up 

interventions in the MKBAs to show initial results. The case studies will follow the progress 

of these key learning interventions. 

• ECOFISH submitted the draft of the Fish Examiner’s Training Manual for discussion of the 

Technical Working Group and finalization of the flow and processes.  The draft is currently 

being further refined for field-testing. 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

EAFM Start-up Guide for LGUs developed, published and launched. O O O C 

Develop municipal fisheries management toolkit to complement Start-Up 

Guide. 
O O O O 

Develop case studies on the integration of CTI themes (EAFM, MPAs, and CCA) at the site 

level 

Develop case studies on the integration of CTI themes on EAFM, MPAs, 

and climate change at the site level (target is 2 MKBAs). 
O O O O 

Develop and produce Fishery Law Enforcement Procedural Handbook 

Develop the Fish Examiner’s Training Manual. O O O O 

Produce fishery law enforcement instructional video  

Develop the Fish Examiner’s Training video. O O O O 

Team Lead:  IEC Specialist, Senior Fisheries and Coastal Resource Management Specialist, 

Regulation and Enforcement Specialist, and MERF 

Key Partners: BFAR, DILG, PNP, LMP, university network, NFR 
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4.3.  Deliverable 3: A National Database on EAFM Established Using the 

Annual Monitoring Data in the 8 MKBAs 
 

The development of various protocols for data entry, retrieval, and analysis was completed in 

Year 2 and this incorporated the socioeconomic information into the database.  The team has 

started development of routines for use by LGU personnel in accessing and processing data on 

registration and licensing. ECOFISH discussed with BFAR’s Fisheries Information Management 

System (FIMS) team the compatibility issues of the FishR and the municipal fishing boat 

registration databases.   The idea is to adapt to the national database system and not develop a 

project database system.  The same will also apply in the case of the proposed national municipal 

fishing boat registration system (BoatR).  In the subsequent years of project implementation, a 

database on EAFM should be able to integrate information from various fisheries management 

initiatives in the country and the consolidated information from the national EAFM database will 

likewise feed into the State of the Marine Resources Report (SMRR).  The overall general 

principle being followed is for all project database to feed into the national database and that the 

Project should not create its own customized database. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 3. 

 

 

Deliverable 3: A National Database on EAFM Established Using the Annual Monitoring 

Data in the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Develop national database  

Improve or revise routines for capture and retrieval of fisherfolk, fishing 

boat, and fishing gear registration and licensing to be compatible with 

BFAR-FIMC system. 

C    

Develop protocol for data collection & entry in the national database  

Test the use of database system in selected focal areas of ECOFISH 

(particularly the former FISH Project sites). 
O O O O 

Develop protocols for fish catch monitoring system to become part of the National Stock 

Assessment Program 

Present to NSAP the fisheries and socioeconomic baseline assessment 

results. 
C    

Finalize agreement on sets of information to be uploaded for NSAP use. O O O O 

Develop protocols for benchmarking local EAFM 

Incorporate the EAFM benchmarks into the database system. O O O O 

Conduct training on the national database system 

Conduct training on the national EAFM database in at least MKBAs. O O O O 

Team Lead:  Senior Fisheries and Coastal Resource Management Specialist, GIS-KIM 

Specialist, Senior Resource Economics Specialist, Regulatory and Enforcement Specialist, 

MERF Key Partners: BFAR, DILG, LMP, DENR 
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Highlights of key activities/accomplishments under Deliverable 3 during the reporting 

period include: 

 

• Reviewed and finalized EAFM benchmarking system developed under the FISH Project 

• Discussed with BFAR’s Fisheries and Information Management System (FIMS) team the 

compatibility issues of the FishR and the municipal fishing boat registration databases. 

• Preparation work with BFAR in support of its initiative to develop the national municipal 

fishing vessel registration system or BoatR. 

• Instead of working with individual LGUs to develop and implement fisheries registries in the 

municipality, ECOFISH worked with BFAR to establish a national registration system 

(FishR). In addition, BFAR is also hosting the national FishR database and ECOFISH 

primarily provided technical and financial support in rolling our both the registration system 

in the project sites. 

• ECOFISH likewise supported BFAR in developing the national registration of municipal 

fishing boats (BoatR).  The project shared the design for boat and gear registration and 

licensing system developed under the FISH Project and initiated for application in selected 

ECOFISH sites.  Similarly, BFAR is also hosting the national BoatR database and ECOFISH 

primarily provided technical and financial support in rolling our both the registration system 

in the project sites. 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

• ECOFISH decided to defer a complementary effort to develop a separate boat and gear 

registration system for LGUs when BFAR planned to launch a boat and gear registration 

program, called BoatR, to complement FishR. 

• Although ECOFISH has completed the improvement of routines for the capture and retrieval 

of fisherfolk, fishing boat, and fishing gear registration and licensing data, it can no longer be 

used since BFAR-FIMC system is now the official host of fisherfolk, municipal fishing boats 

and municipal fishing gears registration data.  ECOFISH will just coordinate with BFAR-

FIMC for integration of the project database into the BFAR FIMS and for the data access of 

LGUs in the project sites for use in their management planning and interventions. 

 

Issues and concerns: 

 

• LGUs access to the fishers, boats and gears national database will primarily rely on the 

BFAR-FIMC system.  Information derived from them are key inputs to fisheries 

management planning and specific interventions. 
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Recommended courses of action: 

 

• ECOFISH will assist the LGUs in accessing these information and support the development 

of a system to integrate these information with other relevant resource management data 

from the MKBA and individual LGUs in particular.  The team will include data management 

training for LGUs as part of its interventions. 

 

4.4.  Deliverable 4: State of the Marine Resources Report 
 

In Year 2 the ECOFISH, through MERF, started conducting review sessions and workshops with 

partners to draft various sections of the report with the goal of coming up with the first 

consolidated draft by Year 3.  The team conducted a writeshop with partners from BFAR and 

LGUs, and agreed on the content and outline of the report.  This writeshop also included a stock 

taking of site-level available information, sources of information, and agreed on strategies to 

access these information. In collaboration with NSAP, the ECOFISH team conducted a training 

of data analysts of NSAP to revisit and standardize procedures for estimation of fish population 

parameters and status of fish stocks.  These sets of information already form part of the SMRR 

and are intended to be updated on a regular basis. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 4. 

 

 

Highlights of key activities/accomplishments under Deliverable 4 during the reporting 

period include: 

 

• ECOFISH team through MERF conducted a writeshop with partners from BFAR and LGUs 

to develop the expanded outline, content and scope of the SMRR.  

• The ECOFISH served as resource persons for the 5-day training of data analysts of NSAP to 

revisit and standardize procedures for estimation of fish population parameters and status of 

fish stocks that will ultimately form part of the SMRR.  

Deliverable 4: State of the Marine Resources Report 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct workshops and review sessions with partners to develop sections of the report 

Workshops, writeshops and review sessions with partners to draft various 

sections of the report. 
O O C  

Prepare State of the Marine Resource Report 

Develop a working draft of the State of the Marine Resource Report. O O O C 

Team Lead:  Senior Fisheries and Coastal Resource Management Specialist, GIS-KIM 

Specialist, Senior Resource Economics Specialist, Regulatory and Enforcement Specialist, 

MERF 

Key Partners:  BFAR, DENR, LMP, university network, WWF 
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• Assisted the NSAP in the recalculation and refinement of estimates of fish population 

parameters and exploitation rates value and selection of keystone species to become part of 

the SMRR. 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

4.5.  Deliverable 5: National, Regional and Municipal EAFM Trainings 

Conducted 
 

In Year 2, ECOFISH conducted trainings at the MKBA level on fisheries law enforcement and 

MPA management, among others. The Project also held workshops to refine local priorities and 

plans based on the results of the baseline assessments that the Project conducted in Year 1. In 

addition, BFAR and ECOFISH conducted trainings on fisherfolk registration, including the use 

of additional tools, such as the TVWS in Danajon to improve the efficiency of the registration 

process. 

During Year 3, ECOFISH conducted follow through trainings on socio-economic and biological 

assessments, constituency building and conflict management, MPA networks, boat and gear 

registration systems, law enforcement, fish examiner, local legislation and administrative 

adjudication, and marine spatial planning. The Project will consolidate training materials into 

handy toolkits that will complement the LGU Start-Up Guide.  

Also in Year 3, The Project adopted the EAFM Training Course developed by CTI, NOAA, and 

other agencies as a national training curriculum, but adapt the modules to the Philippines using 

existing examples. The Training Course for the Philippines will also have two variants, targeting: 

(1) BFAR/Provincial participants (who are facilitators of MKBA-wide EAFM initiatives), and 

(2) LGU officials (who will implement local CFRM initiatives).  
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Trainings Conducted with National and Local Partners in Year 3 

List of Trainings/Workshop Trainees Date Venue 

M F from-to 

Essential Ecosystem Approach to Fisheries 

Management Training for Trainers 

15 16 Oct 19-24, 

2014 

 Bonuan Binloc, 

Dagupan 

Essential Ecosystem Approach to Fisheries 

Management Training for Trainers 

22 19 Oct 26-30, 

2014 

Bonuan Binloc, 

Dagupan 

FARMC Re-orientation, Assessment, Planning 

Workshop and EAFM Benchmarking in 

Danajon Bank 

27 11 Nov. 13, 

2014 

Tagbilaran City, 

Bohol 

Culion PO's Leadership Training 14 19 22-Oct-14 Hotel Maya, 

Culion, Palawan 

MPA MEAT Orientation & Assessment 

Workshop 

25 3 23-Oct-14 SB Session Hall, 

CPG, Bohol 

MPA MEAT Orientation & Assessment 

Workshop 

21 3 24-Oct-14 CRM Office, 

Ubay, Bohol 

Coastal Vulnerability Assessment Facilitators 

Training 

33 19 Oct 21-22, 

2014 

 Murcia, Neg. 

Occ. 

Workshop on Municipal Fisheries Ordinance 

Review and Administrative Adjudication 

23 7 Nov. 19-20, 

2014 

 Negros Oriental 

Value Formation And Gender Sensitivity 

Training 

9 0 Dec. 1-2, 

2014 

Coron, Palawan 

VMG Formulation & Strategic Planning 22 12 15-Nov-14 Palawan 

Orientation and Creation of Municipal Fisheries 

and Aquatic Resources Management Council 

42 23 09-Dec-14 Basay, Negros 

Oriental 

VMG & Strategic Planning 13 7 12-Nov-14 Busuanga, 

Palawan 

Enumerator's Training on Fish Catch 

Monitoring (Danajon) 

10 8 Jan. 13-16, 

2015 

 Tubigon, Bohol 

Partner's Training on Fish Catch Monitoring & 

Fisher Gear Inventory for CIG 

12 6 Nov. 13-16, 

2014 

 Culion, Palawan 

Workshop on the Establishment and 

Management of Artificial Reefs (ARs) 

20 2 Dec. 3-5, 

2014 

Paringao, La 

Union 

Enumerator's Training on Fish Catch 

Monitoring (Surigao) 

13 5 Jan. 27-30, 

2015 

 Surigao City, 

SDN 

Study Tour of San Bernardino MKBA LGUs to 

VIP Batangas 

14 10 Feb. 22-26, 

2015 

VIP, Batangas 

VMG Formulation & Strategic Planning of 

Baldat & Binudac Fisherfolk Organization 

14 10 16-Nov-14 WPU, Palawan 

Joint MPA Meeting Workshop 28 8 Nov. 5-6, 

2014 

Linapacan, 

Palawan 

Drafting of Integrated Marine Spatial Use Plan 

in Calamianes Islands (Round 4)  

for Incorporation in the Comprehensive Land 

7 3 Oct. 15-17, 

2014 

Coron, Palawan 
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and Water Use Plan 

Leadership and Gender Sensitivity Training 19 12 Jan. 21-22, 

2015 

Busuanga, 

Palawan 

Leadership and Gender Sensitivity Training 

(VIP) 

5 12 Feb. 12-13, 

2015 

Calatagan 

Batangas 

Marine Spatial Planning Workshop 26 24 Mar 17-19, 

2015 

 Tagaytay City 

Partner's Training on Fish Catch Monitoring & 

Fisher Gear Inventory for VIP 

2 9 Feb. 23-25, 

2015 

Calatagan, 

Batangas 

Enumerator's Training on Fish Catch 

Monitoring (Sorsogon) 

13 9 Mar 4-6, 

2015 

 Sorsogon City 

IEC Workshop for VIP-Marine Key 

Biodiversity Area (Batangas) 

16 3 Nov. 27-28, 

2014 

 Tagaytay City 

Enumerator's Training on Fish Catch 

Monitoring (Negros) 

17 7 Mar 10-12, 

2015 

Bayawan City 

BERT-Operational and Implementation 

Planning Workshop 

46 6 Oct. 9-10, 

2014 

 Lian, Batangas 

SNCDMC Planning Workshop 11 2 Apr 7-8, 

2015 

IBC, Bayawan 

City 

Organizational Diagnostic for PO's of Mabini 

Batangas 

19 8 24-Jun-15 Mabini, Batangas 

Organizational Diagnostic for PO's of Nasugbu 

Batangas 

    25-Jun-15 MAO Nasugbu, 

Batangas 

Values Formation, Vision, Mission, Goals & 

Strategic Plan Workshop (VIP) 

18 7 Mar 16-18, 

2015 

Lobo, Batangas 

South Negros Core Group Meeting 11 8 10-Feb-15  Basay, Neg. 

Oriental 

Round Table Discussion on Illegal Fishing 

Issue in Surigao del Norte 

22 7 Feb. 17-18, 

2015 

 Surigao City, S. 

del Norte 

CIG MPA Network Training-

Workshop:Building Gender Sensitive Leaders 

39 19 Jan. 22-23, 

2015 

 Coron, Palawan 

Coron MFARMC Re-Election and Orientation 

on Basic Fisheries Law and Other Related 

Policies 

15 5 17-Mar-15 RAC Site, Coron, 

Palawan 

EAFM compliance promotion and enforcement 

trainings, workshops and meetings: Others 

(CLE Council Cluster4 (Getafe, Talibon, Bien 

Unido, Trinidad) re-organizational meeting and 

Assessment 

39 11 26-Mar-15 Talibon, Bohol 

EAFM Compliance and Enforcement Training 

Assessment (LG) 

46 16 Dec. 3-

4,2015 

San Fernando La 

Union 

EAFM Compliance promotion and 

Enforcement Training -Advance Paralegal (DB) 

41 10 Dec. 2-4, 

2014 

 Brgy. Arado, 

Palo, Leyte 

Mangrove and Beach Forest Training Course 22 11 Oct. 14-16, 

2014 

Hotel Maya, 

Culion, Palawan 
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Coastal Law Enforcement Training for Bantay 

Dagat of San Juan, Batangas 

42 2 June 3-

5,2015 

 San Juan 

Batangas 

Reproductive Biology Training for Small 

Pelagic Fishes in Sibuyan Sea and Cuyo East 

Pass 

14 23 June 2-

5,2015 

 San Jose Antique 

EAFM compliance promotion and enforcement 

trainings, workshops and meetings: Others 

(CLE Council Cluster 5, Ubay, CPG, Candijay, 

Mabini) Orientation, re-organizational meeting 

and assessment workshop) 

    06-Apr-15  Poblacion, Ubay, 

Bohol 

Training on Marine Spatial Planning in 

Danajon 

33 14 April 29-30, 

2015 

 Tagbilaran City 

Presentation of the Draft SMRR Workshop 13 14 Oct. 27-28, 

2014 

 Diliman Quezon 

City 

Culminating SEA (Sea and Earth Advocates) 

Camp 

15 15 June 10-14, 

2015 

Coron, Palawan 

Gender Sensitivity Training (GST) Cum 2016 

GAD Planning and Budgeting (GPB) 

16 18 May 27-29, 

2015 

 Coron, Palawan 

 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 5. 

 

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Develop or refine training courses for the EAFM curriculum 

Adopt the EAFM Training Course developed by CTI, NOAA, and other 

agencies as a national training curriculum, but adapt the modules to the 

Philippines using existing examples.  

O O O O 

Develop/refine training courses (baseline assessments, constituency 

building/conflict management, MPA networks, registration systems, law 

enforcement, fish examiner, local legislation/administrative adjudication, 

marine spatial planning). 

O O O O 

Deliver training courses for national government, LGUs, NGOs, and university network 

in MKBAs (at least 4 per MKBA) 

Deliver training courses for national government, LGUs, NGOs, and 

university networks (in at least 4 MKBAs) including socio-economic and 

biological monitoring assessments, constituency building/conflict 

management, MPA networks, boat/gear registration systems, law 

enforcement, fish examiner, local legislation/administrative adjudication, 

marine spatial planning). 

O O O C 

Conduct training series for National Quick Response Team on fishery law enforcement 

Conduct training series for National Quick Response Team on fishery law 

enforcement (fish examiner’s training module review and trainer’s 

training). 
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Highlights of key activities/accomplishments under Deliverable 5 during the reporting 

period include: 

 

• The EAFM elements of capacity-building have been identified in the training curriculum, but 

their schedule of delivery will depend on the current capacity and readiness of LGUs in the 

MKBAs.  The Project is utilizing the results of the EAFM benchmarking exercises as guide 

to the delivery of the training courses, targeting the needs of the municipalities in the 

MKBAs as indicated by their benchmark scores. 

• ECOFISH and NOAA conducted an Essential EAFM training in the early part of Year 3 to 

demonstrate the curriculum designed originally for LMEs.  ECOFISH will work with BFAR 

and local experts through Years 3 and 4 to customize the training curriculum and materials to 

the situation/conditions in the Philippines, for training both BFAR staff and LGU partners.  

The customized EAFM curriculum and module materials will constitute the training courses 

under Deliverable 5. 

• ECOFISH is working with the League of Municipalities of the Philippines (LMP) to provide 

an institutional home for the EAFM Training Course for LGUs. BFAR will also host the 

parallel Training Course designed for its staff.  

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

• The national EAFM training courses have not been completed, pending agreement with 

BFAR on the need and focus of the EAFM training curriculum.   

 

Issues and concerns: 

 

• Project specialists met with key BFAR officials to discuss priorities on fishery law 

enforcement training, especially for the QRTs that BFAR has enlisted.  The initial idea is for 

the national and regional QRTs to join the project trainings related to law enforcement and 

act as resource persons or co-trainees.   However, it appears that the QRTs are not yet 

confident enough to be trainers.   

 

 

 

Conduct training series for MKBA Quick Response Team on fishery law enforcement 

Conduct training series for MKBA Quick Response Team on fishery law 

enforcement (in 3 MKBAs), fish examiner’s training, basic/advance law 

enforcement). 

    

Team Lead:  Senior Governance and Institutional Development Specialist, IEC Specialist, 

Senior Fisheries and Coastal Resource Management Specialist, Regulation and Enforcement 

Specialist 

Key Partners:  BFAR, DENR, Philippine Coast Guard, PNP, NFARMC and LMP 
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Recommended courses of action: 

 

• In the last quarter of Year 2, BFAR agreed to adopt/adapt the Essential EAFM Training 

Course developed by NOAA and other partners. This adapted EAFM Training Course for the 

Philippines, including the course modules, will become the National EAFM Training 

Curriculum. 

• ECOFISH has not initiated a formal assessment of the capacity of QRTs (which BFAR 

should spearhead, if needed), but instead, the Project will make the assessment of individual 

QRT members in the project sites as part of the design of trainings in each of the MKBAs. 

 

4.6.  Deliverable 6:  Public-Private Partnerships Supporting ECOFISH 

Objectives Established 
 

As of the end of Year 3, ECOFISH has completed 7 strategic partnerships with various private 

partners, has begun building an additional 3 strategic partnerships, and has established 97 

community partnerships, with several more being developed, to support the Project’s EAFM 

interventions.  

 

Specifically, ECOFISH sought to expand the usage of the Philippine National Police-Maritime 

Group (PNP-MG) and SMART’s 700DALOY hotline to improve the reporting of marine 

wildlife violations across the country. The team completed a comprehensive grassroots-based 

assessment of blue swimming crab in Bohol testing the use of spawning potential ratio (SPR) as 

reference point.  The Project implemented a pilot PPP training program for LGU champions to 

support EAFM in ECOFISH sites and commenced the incubation of prospective social 

enterprises with the Asian Institute of Management for selected ECOFISH sites.  The Project 

was lucky enough to be able to communicate the results of the TV White Space Partnership in 

support of DA-BFAR’s National Program for Municipal Fisherfolk Registration (FishR) to a 

global audience through the P3 Impact Awards. Additionally, ECOFISH co-organized a 

roundtable discussion with Partnerships for the Environmental Management of East Asian Seas 

(PEMSEA) entitled “Mobilizing Industry Champions towards a Blue Economy” in fulfillment of 

a partnership with the institution’s Sustainable Business Network and facilitate the handing over 

of ECOFISH strategic partnerships.  

 

Community partnerships, on the other hand, completed organizational diagnosis for 4 MKBAs 

and extended over 7 major trainings to build organizational capacity across ECOFISH sites 

covering topics like Values Orientation, Vision-Mission-Goals Formulation, Leadership, Gender, 

EAFM and developing skills on planning and financial management. The partnership with the 

Zoological Society of London (ZSL) to organize community partners in Negros Oriental to 

collect discarded nets to be transformed into carpet tiles is in full swing as with the partnership 

with Sentrong Pangkatutubong Yaman (SEKAYA) to kick-off a discovery process for herbal 

plants with potential medicinal value in Calamianes. 
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 6. 

 

 

Highlights of key activities/accomplishments under Deliverable 6 during the reporting 

period include: 

 

• In March 2015, the Project officially closed the “TVWS Supported Fisherfolk Registration in 

the Danajon Reef” partnership with Department of Science and Technology’s Information 

and Communication Technology Office (DOST-ICTO) and Microsoft that resulted in the 

registration of over 3000 fisherfolk in the pilot sites, facilitated in part by the connectivity, 

tablets, and incentives introduced under the partnership. 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Develop strategic partnerships 

Closing of partnership on TV White Space Supported Fisherfolk 

Registration in the Danajon Reef. 
C    

Continue collection of data on SPR for the management of blue swimming 

crabs in Danajon Reef. 
O O C  

Conduct consultation with local partners on the management measures 

resulting from the SPR data; data collection to evaluate the effect of 

management measures. 

  O C 

700DALOY Roadshow in Tawi-Tawi. C    

Introduce upgrades to the 700DALOY system. O O O O 

Launching of 700 DALOY in Southern Negros, Danajon Reef, San 

Bernardino Strait and Lingayen Gulf. 
 O O O 

Launching of 700 DALOY in Calamianes Group of Islands, VIP, and 

Surigao del Norte. 
  O O 

Conduct pilot PPP training. C    

Develop framework for mentorship and incubation for enterprise 

development. 
C    

Establish a menu of enterprise development activities for mentorship 

support . 
C    

Conduct mentorship activities.  O O O 

Conduct scoping, negotiations and formalization of partnership programs. O O O O 

Establishment of community partnerships 

Organizational strengthening and legitimization for Calamianes Island 

Group, VIP, and Southern Negros. 
O O O O 

Assistance for enterprise development activities. O O O O 

Organizational diagnosis, strengthening and legitimization for Danajon 

Reef, Surigao del Norte, San Bernardino Strait, Lingayen Gulf, Tawi-Tawi. 
O O O O 

Team Lead: SSG Advisors Partnership Specialist, Senior Resource Economics Specialist, 

REECS, SSG 

Key Partners: BFAR, private sector, LGUs 
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• The “TVWS Partnership” was announced as a finalist of the P3 Impact Awards hosted by the 

US State Department, University of Virginia, and Concordia. Announcement of the winner to 

be held at the P3 Summit in October 2015. 

• The team completed the “Species Specific Assessment and Piloting of Spawning Potential 

Ratio (SPR) Method for the Blue Swimming Crab in the Danajon Reef”. The results of the 

assessment were presented at a workshop in Bohol with stakeholders on July 2015.  Partners 

agreed to proceed to a phase 2 of the partnership focused on phasing out liftnets in favor of 

crab pots through a massive gear swapping program to be led by BFAR7. 

• ECOFISH implemented a pilot PPP and EAFM training program in May 2015 for over 20 

local government champions as part of a partnership between USAID and the Development 

Academy of the Philippines (DAP). The PPP Center of the Philippines under the National 

Economic Development Authority has since committed to mentor promising PPP ideas. 

• The team is currently working for the expansion of the “700DALOY (Dedicated Alert Lines 

for Ocean Biodiversity)” partnership between the Philippine National Police-Maritime 

Group, Smart and USAID. Over 28 cases have been filed and Php 6 million worth of 

contraband have been seized as a result of support provided under the hotline against marine 

wildlife violators. The PNP-MG was also awarded the Environmental Enforcement Award 

by the United Nations Environment Programme (UNEP). 

• The Project initiated the “Technical Support for Enterprise Development” Partnership with 

the Asian Institute of Management (AIM) through a series of capacity building activities led 

by an AIM mentor with the Tagbanua Tribe of Coron Island, in Coron and selected 

municipalities in Verde Island Passage. 

• ECOFISH team organized several training and organizational activities with the Zoological 

Society of London (ZSL) to identify and capacitate candidate people’s organizations to 

collect discarded nets as a form of livelihood and to contribute towards the upcycling of these 

nets into high-end carpet tiles. 

• ECOFISH co-organized a roundtable discussion with PEMSEA entitled “Mobilizing Industry 

Champions towards a Blue Economy”. Over 30 participants from ECOFISH private partners 

participated to identify pathways towards deeper engagement in the coastal and marine 

sectors through PEMSEA’s Sustainable Business Network—a Network partially set-up with 

ECOFISH to facilitate the handing over of ECOFISH strategic partnerships beyond the 

project’s lifetime.  

• The Project entered into a partnership with Sentrong Pangkatutubong Yaman (SEKAYA) to 

facilitate the discovery process of herbal plants in Calamianes with potential medicinal value.  

• All partner fisherfolk organizations in VIP, Surigao Mainland, Siargao Island and Southern 

Negros acquired their registration from government agencies (DOLE, SEC and LGU) thru 

the help of the Municipal Agriculture Office and ECOFISH. The registration for 

accreditations of the fisherfolk organizations in Calamianes, specifically the Municipality of 

Busuanga, is ongoing. 

• Organizational diagnosis of community partners of 4 MKBAs (VIP, Southern Negros, CIG 

and Surigao) has been completed.  The result of the organizational diagnosis was used in 

designing the modules of organizational trainings to address the gaps identified in 

knowledge, skills and attitudes of the organizations. Trainings have since been completed in 

3 MKBAs (VIP, Calamianes, and Surigao). 
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• Resources leveraged as of the end of Year 3 via PPPs are estimated at USD 36.28 million.  

Details are summarized below: 

 
Name of Partnership Partners Value 

(PhP) 

Value 

(US$) 

TVWS Supported Fisherfolk 

Registration in the Danajon Reef 

DOST-ICT Office 1.45 B 32,222,222 

BFAR 70 M 1,627,907 

Bohol Province  0.1 M 2,326 

Microsoft Philippines 2.5 M 58,140 

Species Specific Assessment and 

Spawning Potential Ratio of Blue 

Swimming Crab in the Danajon Reef 

Philippine Assoc. of Crab 

Processors Inc. (PACPI) 

2 .0M 44,961 

700DALOY Smart Communications 2.69 M 62,558 

PNP-Maritime Group 83.4 M 1,853,333 

PPP Training DAP 2 M 46,512 

Bancas for Calamianes (fiber glass boats) WWF 6.5 M 151,163 

Polymer Products 

Philippines Inc. (PPPI) 

0.3 M 6,977 

Enterprise Development Support AIM 8.9 M 206,977 

  1.63 B 36,283,076 

 

Unplanned activities: 

 

• Conducted Leadership and Gender Sensitivity Training for 10 MPA organizations in the 

Calamian Island Group. 

• Conducted and designed IEC Training Workshop for the LGU's Staff of the Verde Island 

Passage in connection with the Closed Season of Balayan Bay. 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

4.7.  Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of 

the 8 MKBAs 
 

To measure key ECOFISH Project results, baseline assessments was conducted during the Year 

1 of project implementation while monitoring events were scheduled for Years 3 and 5. The Year 
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3 monitoring event started in January 2015 and included various data collection schemes for 

fisheries, MPA, socioeconomic, enforcement and governance surveys. 

 

Fisheries and MPA monitoring were conducted in the same sampling sites established during the 

baseline assessment in Year 1.  Catch rates and biomass of selected fisheries resources in focal 

areas within the MKBAs were measured using fisheries-dependent assessment methods.  The 

same sets of information were collected, namely: catch rate, fishing effort, catch composition, 

size composition and extent of fishing areas.  For MPAs, reef fish biomass, coral cover and 

species richness were the main parameters monitored.  Other information important to 

management of the habitats such as the presence of other flora and fauna, dead corals, and other 

ecological parameters were also collected. 

 

The socio-economic monitoring event was conducted using the same households surveyed 

during the baseline assessment.  The survey instrument was shortened and reconfigured so it is 

more compatible and consistent with the fisheries surveys. The reconfiguration will not affect the 

baseline results, but rather will allow a more detailed and refined presentation of socio-economic 

trends, and will allow easier integration of the biophysical and socio-economic trends later on. 

 

The socio-economic monitoring survey was implemented with the same set of 4,727 households 

interviewed for the baselines. The instrument was tweaked a bit to be more in sync with the fish 

catch monitoring surveys. In particular, the list of gears has been designed to be fully compatible 

with the gears monitored by the fish catch monitoring teams. Results of the surveys are still 

being processed, and should be ready for submission by the 1st quarter of Year 4. 

 

EAFM benchmarking and assessment of the status of enforcement conducted in Year 1 were 

repeated in Year 3.  This is both for project monitoring purposes as well as to serve as feedback 

and guide to local partners on the status and development of their fisheries management and 

enforcement programs. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 7. 

 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct fisheries baseline assessment and monitoring  

Coordination with LGUs covering selected focal areas in the 8 MKBAs. O C   

Hiring and training of personnel. O C   

Data collection and analysis. O O O C 

Conduct MPA baseline assessment and monitoring (as part of MPA establishment) 

Coordination with LGUs covering the selected focal areas in the 8 MKBAs. O O   

Hiring and training of personnel. O O   

Data collection and analysis. O O O C 

Conduct socioeconomic monitoring  

Refine the survey instrument. C    

Train/ reorient enumerators for each MKBA. C C   
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Highlights of key activities/accomplishments under Deliverable 7 during the reporting 

period include: 

 

• Fisheries monitoring surveys were conducted in the landing sites established during the 

baseline assessment in Year 1.  Catch rates and biomass of selected fisheries resources in 

focal areas within the MKBAs were measured using fisheries-dependent assessment 

methods.  Similar sets of information were collected, namely: catch rate, fishing effort, catch 

composition, size composition and extent of fishing areas.  For MPAs,  

• MPA monitoring surveys were conducted in the sampling sites established during the 

baseline assessment in Year 1.  Reef fish biomass, coral cover and species richness were the 

main parameters monitored.  Other information important to management of the habitats 

such as the presence of other flora and fauna, dead corals, and other ecological parameters 

were collected. 

• Socio-economic monitoring surveys conducted among 4,727 households across all 8 MKBAs 

• Data encoded and being processed for submission in the 1st quarter of Year 4 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

• In the course of providing feedback to LGU partners in the MKBAs, it was discovered that 

the socio-economic household survey in Tawi-Tawi encountered a number of problems. 

Some enumerators did not interview the designated households that were identified through 

the random sampling method. There were stories of enumerators interviewing random people 

Conduct surveys in all MKBAs and process data.  C C  

Feedback results to LGUs, BFAR and other partners. O O O O 

Use results for refining establishment of social enterprises and other socio-

economic interventions of the Project. 
O O O O 

Conduct enforcement baseline assessment and monitoring  

Coordination with LGUs covering selected focal areas in the 8 MKBAs. O O O O 

Conduct workshop/FGD, data collection and analysis. O O O O 

Conduct EAFM governance assessment and monitoring using benchmarking system in 

MKBA focal area LGUs  

Coordination with LGUs covering selected focal areas in the 8 MKBAs. O C   

Conduct workshop/FGD, data collection and analysis. O O O O 

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF, Senior 

Resource Economics Specialist, GIS-KIM Specialist 

Key Partners:  BFAR, LMP, MKBA LGUs 
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in the marketplace. In some instances, interviews were not conducted at all, and enumerators 

manufactured some of the data, as reported by some LGU partners. 

 

Recommended courses of action: 

 

• The socio-economic baselines for Tawi-Tawi will be established through the monitoring 

event in Year 3. Results of the surveys in year 1 will be discarded, as they are not reliable. 

 

4.8.  Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 
 

In Year 3, the Project team provided technical support and scientific expertise in the conduct of 

fisheries biological and stock assessment studies by NSAP in preparation to the various fisheries 

management interventions in the major fishing grounds of the country.  This included support 

like serving as resource persons in training of enumerators in the conduct of fisheries 

reproductive biology studies and scientific advice to NSAP teams embarking into those studies.  

In specific instances, the project supported the entire fisheries management intervention process 

by cluster of LGUs from scientific studies to drafting of policies, to consultation, and up to the 

actual implementation of the management interventions.  The fisheries team likewise continued 

to develop working trophic models for the various focal areas in preparation for the right-sizing 

of fishing effort. 

 

In partnership with the Philippine Association of Crab Processors, Inc. (PACPI) and the National 

Fisheries Institute (NFI) the ECOFISH team concluded the “Species Specific Assessment and 

Piloting of Spawning Potential Ratio Method for the Blue Swimming Crab in the Danajon Reef”.  

The data collection was conducted from May 2014 to May 2015 to provide estimates of the 

spawning potential ratio of the blue crab that can ultimately be used as tool or reference point for 

managing the resource.  The results were presented to BFAR, PACPI and LGU partners in June 

2015.  The partners agreed to a gear swap scheme to reduce and ultimately ban the use of gears 

catching immature blue crabs.  The management measure is currently being worked out with 

BFAR as contribution to its nationwide Blue Crab Management Plan. 

 

Value chain studies were completed for all 8 MKBAs. Surveys were done during the 1st and 2nd 

quarters of the year, after which a writeshop was held in April to process the data gathered and 

agree on uniform methods of analysis and report writing. Reports were drafted and edited during 

the last 2 quarters of Year 3, and all final reports were submitted in September 2015. The results 

are now being used to input into other project interventions, and are being shared with other 

partners and stakeholders for possible use in their respective interventions.  

 

For the conduct of Cost Benefit Analysis (CBA), majority of the project sites have gathered their 

respective LGUs’ income and expenditures statements for the past 5 years. The data will be 

processed and used as the project develops a simple and usable scheme to conduct CBA at the 

local level, which can be used by the MKBAs in proving the case for sustainable fisheries 

management and as input into local development planning. For sites that have implemented 

Willingness-to-Pay surveys, recreational values will be estimated and used in the CBA tool as 

well.  
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 8. 

 

 

 

Highlights of key activities/accomplishments under Deliverable 8 during the reporting 

period include: 

 

• Provided technical support to fisheries reproductive biology trainings of NSAP Regions 1, 4-

B and 6. 

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Determine and establish trophic interactions and appropriate fishing effort configuration 

using Ecopath model 

Develop various choice scenarios on effort configuration in at least two 

MKBAs (former FISH project sites). 
O O O C 

Consultation with stakeholders on establishing appropriate fishing effort in 

at least 2 MKBAs (former FISH project sites). 
 O O O 

Develop and refine trophic models for the rest of the other MKBAs.  O O O 

Identify species-specific or fishing gear studies based on results of baseline assessment (in 

new MKBA focal areas) 

Finalize species-specific or gear-specific interventions with partners. O O O O 

Identify and establish socio-economic safety nets for displaced fisherfolk 

with the imposition of species-specific interventions. 
O O O O 

Assess and evaluate the viability of mariculture species (with preference towards lower 

trophic level species) 

Assess and evaluate the viability of mariculture species in the rest of the 

other MKBAs. 
O O O O 

Assess and evaluate the economic feasibility of sea cucumber ranching in 

selected MKBAs. 
O O O O 

Establish management/mitigation measures for mariculture activities 

Establish management/mitigation measures for mariculture activities in the 

rest of the other MKBAs. 
O O O O 

Value chain analysis for local fisheries 

Choose species for value chain studies. C    

Conduct value chain studies.  O O C 

Determine economic values and perform cost-benefit analysis in MKBA focal area LGUs 

(same as in Deliverable 12) 

Collect baseline information on CRM revenues and expenditures per LGU. O O   

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF, Senior 

Resource Economics Specialist 

Key Partners:  BFAR, SEAFDEC, University network (SAF may be used to support these 

institutions) 
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• The fisheries management team provided scientific advise to NSAP Region 4-B in the 

conduct studies and development of plans for the management of roundscad fisheries in 

Palawan.  This also included providing guidance to the technical working group in coming 

up with the various options for the management of roundscad fisheries in Palawan including 

the possible seasonal closure option.  Species included are: Decapterus macrosoma (short fin 

scad), D. russelli (Indian scad), D. kurroides (redtail scad), D. tabl (roughear scad), D. 

macarellus (mackerel scad), and D. maruadsi (Japanese scad). 

• ECOFISH provided technical and policy support in the implementation of seasonal closure 

for small pelagics in Balayan Bay (Pagpapahinga ng Look ng Balayan), and facilitated 

livelihood support for the implementation of the first-ever inter-LGU enforced seasonal 

closure. Nine LGUs of Balayan Bay agreed to enforce the seasonal closure in December 

2014, based on the scientific and policy recommendations of ECOFISH. ECOFISH initiated 

linkage with DSWD to implement a complementary cash-for-work program for affected 

fishing boat crew who temporarily stopped fishing during the closure. 

• The fisheries team of the project initiated the fisheries monitoring in September 2015 to 

January 2016 to determine the biological effects of the seasonal closure for small pelagics in 

Balayan Bay. 

• The team also initiated the biological data collection to support possible fisheries 

management options for Sardinella lemuru or “lawlaw”, in San Bernardino Strait and Ticao 

Pass including seasonal closure. 

• The data collection to provide estimates of the spawning potential ratio (SPR) of blue crab 

for use as reference point to manage the resource has been completed and the results were 

presented to BFAR, PACPI and LGU partners.  The partners agreed to a gear swap scheme to 

reduce and ultimately ban the use of gears catching immature blue crabs to improve the SPR 

value.  The measure is currently being worked out with BFAR as contribution to its 

nationwide Blue Crab Management Plan. 

• Value chain studies for all 8 sites have been completed, and are now being shared with 

partners and stakeholders. Results are now being used as inputs into other project 

interventions. Species/commodities selected for this study include: 

 

MKBA Species 

Calamianes Island Group Sea cucumber 

Danajon Bank Double Barrier Reef Portunus pelagicus - blue crab 

Lingayen Gulf Siganus spp. – rabbit fish 

Ticao-Lagonoy Gulf-San Bernardino Strait Sardinella lemuru - Lawlaw sardines 

Surigao del Norte Scylla serrata - mud crab 

South Negros Thunnus albacares - yellow fin tuna 

Tawi-Tawi Portunus palagicus - blue crab 

Verde Island Passage Decapterus macrosoma - round scad 

 

• Income and expenditures statements of most focal LGUs have been gathered. These are now 

being processed to become part of a CBA tool being initiated by the project. 

• Culture species and the mitigation measures for the mariculture activities in the former FISH 

Project sites have been reviewed and the conduct of the study to update and conduct of 
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assessment to evaluate the viability of culture species and establishment of mitigation 

measures will be conducted in Year 4. 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

4.9.  Deliverable 9: MPA Network Analyses in the Eight MKBAs 
 

In the former FISH Project sites, networks of MPAs were established but recent surveys indicate 

that management of many component MPAs were not sustained.  The project team decided to 

regularly subject these MPAs to an assessment and evaluation process using the MPA Evaluation 

and Assessment Tool (MEAT). 

 

MPA network analyses involve the construction of a connectivity matrix using results from 

hydrodynamic study and dispersal models and will be used to identify potential sources and sinks 

of larvae.  Dispersal models for Calamianes Island Group, Danajon Reef, Surigao and Tawi-

Tawi systems have already been previously developed and will be utilized for MPA network 

analysis and establishment or strengthening the network of MPAs.   In Year 2 through Year 3, 

ECOFISH, through MERF, completed the development of the dispersal models for the other 

MKBAs, namely, Lingayen Gulf, Verde Island Passage, San Bernardino Strait – Ticao Pass – 

Lagonoy Gulf, and South Negros.  These models are being used to guide the project staff and 

partners develop their MKBA-specific MPA network designs. 

 

Currently, the project is focusing on the capacity building of the team to be able to design the 

MPA networks in their respective MKBAs incorporating measures to adapt to climate change 

and other human induced factors like destructive fishing and water pollution.  A training of 

trainers (ToT) is being developed and to be rolled out.  The MPA Network designing activities 

will mostly be completed in Year 4. 
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 9. 

 

* - Hydrodynamic study and dispersal model still needs to be developed for the Surigao del 

Norte focal area.  This is an old FISH Project MKBA but the original focal area was Lanuza 

Bay.  There is a need to develop a separate study and model for this new focal area. 

 

Highlights of key activities/accomplishments under Deliverable 9 during the reporting 

period include: 

 

• The development of the hydrodynamic and dispersal models for the new sites (Lingayen 

Gulf, Verde Island Passage, San Bernardino Strait – Ticao Pass – Lagonoy Gulf, and South 

Negros MKBAs) has been completed. 

• The team regularly evaluated existing MPAs using the MPA Evaluation and Assessment 

Tool (MEAT). 

• The site team revisited, assessed, provided technical assistance and strengthened the 

management councils of existing networks of MPAs in the Calamianes Island Group and the 

Verde Island Passage MKBAs. 

• The enforcement team of the project started the series of trainings for MPA guards for the 

network of MPAs.  This will be continued and repeated for all networks of MPAs in the 8 

MKBAs. 

• ECOFISH co-organizes and facilitates the Calamian Island Group MPA Network (CMN) 

regular meeting.  CMN is composed of the MPA management council chairmen/managers 

and secretary, representatives from Municipal Agriculture Office, SB and academe.  These 

meetings also include conduct of MEAT and leadership and gender sensitivity trainings. 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct hydrodynamic study and dispersal modeling 

Finalize hydrodynamic study and dispersal models for area selected for 

establishment of network of MPAs. 
C*    

Develop MPA network design (includes climate change adaptation strategies) 

Draft MPA network design. O O O O 

Consult with partners until finalization of the MPA network design. O O O O 

Establish MPA network in new MKBAs 

Conduct partner consultations and meetings to set up component MPAs as 

part of the network. 
O O O C 

Develop plan to implement component MPAs including tasking, and 

financing. 
O O O O 

Strengthen MPA networks in existing MKBA focal areas 

Develop customized capacity building program for MPA networks to 

promote compliance and enforce regulations (continuing activities). 
O O O O 

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF 

Key Partners:  BFAR, University network (SAF may be used to support local colleges) 



  

 

34 

 

• Siete Pecados Marine Park in the CIG was chosen as one of the 16 finalists among 153 

applicants in the Galing Pook Awards 2015. ECOFISH provided technical assistance to 

LGU-Coron in the preparation of application documents, personnel support during site 

validation activities, and technical support in the preparation of presentation during panel 

interview. 

• The Bulan LGU in San Bernardino Strait redesigned their Butag Bay MPA by setting up of 

two sanctuaries around the eastern and western sections of the reef identified by MERF to 

have good live coral cover.  One issue that was resolved was the lack of community support 

because traditional fishing rights were not considered when the MPA was established in 

1999. The modification was adopted by the LGU and is already reflected in their proposal for 

funding assistance from the Global Environmental Facility Component of the World Bank-. 

The team likewise helped the LGU in drafting the proposal. 

• In partnership with the Southern Negros Coastal Development and Management Council 

(SNCDMC) and Peace Corps Volunteer (PCV), a series of underwater assessment and 

delineation of boundaries for the proposed MPAs in Brgy. Talacagay, Hinobaan;  Brgy. 

Cayhagan, Sipalay City; and Brgy. Linawon, Cauayan were facilitated. The Barangay 

Councils from the three concerned Barangays have already issued resolutions for the 

establishment of said MPAs and the technical reports have been submitted and endorsed to 

the respective LGUs for appropriate action. 

• In partnership with Peace Corps Volunteer, ECOFISH provided technical assistance and 

training materials during the training on biophysical assessment techniques for local 

members of Brgy. Manalongon, Sta. Catalina in June 2-3, 2015.  This was followed by a 

public hearing for the proposed MPA in Brgy. Manalongon, Sta. Catalina spearheaded by the 

LGU . Once established, this will be the first MPA in the municipality of Sta. Catalina. 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

• The network designs for the former FISH Project sites in the Calamianes Island Group, 

Danajon Reef, and Tawi-Tawi Bay have been in place there is still a need to revisit them and 

together with the new sites in Lingayen Gulf, San Bernardino Strait, South Negros, Surigao 

del Norte, and Verde Island Passage, the incorporation of vulnerability and risk assessments 

is needed to be able to consider not only climate change adaptation strategies, but also 

strategies to respond to destructive human activities. 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

• The project is finalizing contract with MERF to conduct a Training of Trainers for an MPA 

Network Designing to incorporate climate change adaptation schemes and other response to 
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human activities like pollution and destructive fishing.  The activity will include orientation 

and trainings of the site teams and key local partners to develop MPA network design based 

on suitability, sensitivity and susceptibility criteria. 

 

4.10.  Deliverable 10: Fisheries Management Plans of Select Inter-LGU 

Alliances in the Eight MKBAs 
 

The inter-LGU initiatives of the project are slowly shaping up.  For the LGU partners to advance 

towards inter-LGU arrangements, many basic LGU-specific elements have to be set in place.  

These were the major activities sponsored by ECOFISH in its Year 1 and 2 implementation.  

Some inter-LGU arrangements like inter-LGU fisheries management planning, marine spatial 

planning (fisheries use zoning), and establishment of inter-LGU enforcement teams have already 

started to be formed in Year 2, particularly in the former FISH Project sites.  Many of the 

activities under this deliverable are continuing activities or activities that need to be revisit 

regularly. 

 

In Year 3, the project team continued with the inter-LGU fisheries management planning process 

for the focal areas of the eight MKBAs.  This culminated in the drafting of the Integrated 

Fisheries Management Plan for the cluster of municipalities constituting the focal areas.  They 

were done parallel to the establishment and strengthening of the inter-LGU enforcement teams as 

well as strengthening their regulatory and compliance capabilities.  To consolidate the various 

efforts, ECOFISH will likewise assisted these clusters of LGUs in developing their water and 

fisheries use zoning plans. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 10. 

 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct integrated coastal and fisheries management planning for cluster of 

municipalities or LGU alliances 

Continue activities to revive or strengthen inter-LGU CFRM initiatives in 

the 8 MKBAs. 
O O O O 

Continue inter-LGU planning process for the focal areas of the 8 MKBAs. O O O O 

Provide technical support in the establishment of coastal and fisheries law enforcement 

teams  (new sites) 

Conduct courses on fishery law enforcement as step in establishing 

enforcement teams and inter-LGU enforcement teams. 
O O O O 

Provide technical support to strengthen coastal and fisheries law enforcement teams 

(former FISH sites) 

Continue the conduct of courses on fishery law enforcement as step in 

strengthening enforcement teams and inter-LGU enforcement teams. 
O O O O 

Build/strengthen inter-LGU regulatory compliance and enforcement capabilities 
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Highlights of key activities/accomplishments under Deliverable 10 during the reporting 

period include: 

 

• ECOFISH completed the Inter-LGU Fisheries Management Plans for the LGU alliance of 

South Negros, the focal area municipalities in Surigao del Norte, Bohol municipalities of 

Danajon Reef and the Calamianes Island Group municipalities.  The inter-LGU alliances in 

the Negros Oriental and Negros Occidental sides of South Negros, the Provincial 

government Surigao del Norte, the Coastal Law Enforcement Council (CLEC) of Bohol 

municipalities in Danajon Reef, and the Calamianes Island Group Management Council will 

oversee and guide the integrated implementation of the management interventions identified 

and prioritized by the stakeholders. 

• The ECOFISH team conducted refresher courses as well as orientation trainings on fishery 

law enforcement as intermediate step in strengthening enforcement teams. 

• The team assisted in the joint operations planning for cluster or alliance of LGUs and 

established or strengthened inter-LGU enforcement arrangements by defining roles of 

various players and clearly defining the rules of engagement. 

• The team revisited, reviewed and revised the fisheries use zoning plans for the clusters of 

municipalities in former FISH Project sites and initiated the conduct of fisheries use zoning 

planning in the new sites.  Fisheries use zoning plans for Calamianes Island Group, Bohol 

side of the Danajon Reef, and Verde Island Passage MKBAs are in the final stages of 

completion.  Orientation and mapping stages of zoning activities have been started in Leyte-

side of Danajon Reef, Surigao del Sur, Lingayen Gulf and South Negros MKBAs. 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

• Consultation with focal area LGUs on the appropriate fishing effort configuration was not 

initiated since the project team still does not feel that the LGUs are ready for this initiative.  

Establish or strengthen inter-LGU enforcement arrangements. O O O O 

Conduct joint operations planning for cluster or alliance of LGUs. O O O O 

Develop marine spatial zoning plan  

Assist cluster of LGUs in reviving or strengthening the zoning plans (in 

FISH Project sites). 
O O O O 

Assist cluster of LGUs in developing the marine spatial zoning plan (in the 

rest of the other sites). 
O O O O 

Establish appropriate fishing effort configuration for focal areas in the MKBAs 

Consultation with focal area LGUs on the appropriate fishing effort 

configuration for focal areas of at least two MKBAs. 
 O O O 

Team Lead:  DCOP for Operation, Senior Fisheries and Coastal Resource Specialist, Regulation 

and Enforcement Specialist 

Key Partners:  BFAR regional and provincial offices, provincial governments and PNP 
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Instead, the team is in the process of developing the design, approach and how this is going 

to be communicated with local partners.   

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

• The team is developing the design, process and communication strategy for the right sizing 

of fishing effort which comprise the core of fisheries management plans for the Inter-LGU 

Alliances. 

 

4.11.  Deliverable 11: Registry of Users of Municipal Fishing Waters 

Established in Select Municipal LGUs in the 8 MKBAs 
 

In Year 2, ECOFISH provided support to BFAR in conducting trainings for LGUs on fisherfolk 

registration under the FishR that the Project helped design. ECOFISH decided to defer a 

complementary effort to develop a separate boat and gear registration system for LGUs when 

BFAR planned to launch a boat and gear registration program, called BoatR, to complement 

FishR. The activities identified in the work plan have been reconfigured in light of the action of 

BFAR to take the lead in facilitating the registration of fisherfolk, boats and gear and providing 

technical assistance and incentives to LGUs 

 

ECOFISH provided support for implementation of FishR in project MKBAs. This included 

regular monitoring of the progress of partner LGUs in registering fisherfolk in their area, sending 

feedback to BFAR in case of problems, and finding means of improving registration efficiency 

through the use of modern technology (e.g. TVWS and tablets in Bohol, offline data encoding 

system for areas without or with poor internet connection).  In Year 3, ECOFISH supported 

BFAR in the design and implementation of BoatR, including the actual trainings and monitoring 

of trainings in the Project’s MKBAs. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 11. 

 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Registration and licensing training and drafting of ordinance 

Registration and licensing training and drafting of ordinance (30 LGUs) 

– (BoatR - EO 305-based boat and gear registration compatible with 

FishR). 

O O O O 
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Highlights of key activities/accomplishments under Deliverable 11 during the reporting 

period include: 

 

• With the success of FishR, ECOFISH worked with BFAR to develop a complementary 

registration system for boats and gear, also known as BoatR. In anticipation of BoatR, 

ECOFISH advised partner LGUs in the project sites to refrain from developing an 

independent system of boat and gear registration.  With BFAR taking the lead in BoatR, the 

pending issue on jurisdiction between MARINA and LGUs will hopefully be resolved, with 

BFAR taking the cudgels for the LGUs. 

• Registration and licensing provisions have been incorporated in ordinances passed and in 

proposed ordinances of LGU partners in the project MKBAs. Many other LGUs in the 

former FISH project sites also have ordinances on fisher and fishing boat registration and 

several LGUs in the ECOFISH sites already have provisions on registration and licensing in 

their existing ordinances. Therefore, there is no need to propose ordinances for registration 

and licensing in these LGUs, as originally indicated in the workplan. 

 

Unplanned activities: 

 

• Instead of working with individual LGUs to develop and implement fisheries registries in the 

municipality, ECOFISH worked with BFAR to establish a national registration system. This 

is a more cost-effective strategy for the Project, since investing in policy adoption and 

implementation strategy will not only benefit partner LGUs, but all LGUs nationwide. In 

addition, BFAR covered all the costs of program implementation nationwide, including 

providing incentives for LGUs and fishers to complete the registration process. 

 

Activities not accomplished and why: 

 

• ECOFISH decided to defer a complementary effort to develop a separate boat and gear 

registration system for LGUs when BFAR planned to launch a boat and gear registration 

program. 

 

 

Registration component of national database developed and deployed to 

LGUs (for right sizing of effort and national database – BoatR, the boat 

and gear registration compatible with FishR). 

O O O O 

Registration systems component of national database developed and deployed to LGUs 

Develop data acquisition and retrieval for the registration systems (focus 

only on fishing boats and gears) compatible with FishR. 
O O O O 

Training on use of registration system in each MKBA for management 

Training on the use of registration system in each MKBA for 

management (10 LGUs) – (BoatR - boat and gear registration compatible 

with FishR). 

O O O O 

Team Lead:  Regulatory and Enforcement Specialist, Senior Fisheries and Coastal Resource 

Management Specialist.  

Key Partners:  BFAR, LMP, MKBA LGUs 
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Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

4.12.  Deliverable 12: Revenue Generation System for Fisheries Management 

Established and Effectively Implemented in Select LGUs 
 

Financial data of LGUs for the last five years has been collected for all MKBAs. These will now 

be processed and used for the Cost Benefit Analysis of LGU financial operations for fisheries 

management.  Willingness to Pay (WTP) studies were conducted for Siaton and Hinobaan in 

Negros Oriental, and for the whole of Calamianes Island Group. Data has been encoded and 

analyzed, and the final reports will be completed in Year 4. Results will be presented to the 

respective LGUs for translation into ordinances and actual user fee schemes. In Siargao, Surigao 

del Norte, the WTP results were used by the Siargao PAMB in formulating their user fees. 

Although the original intent was for the results to be used directly by the LGUs, the PAMB 

ordinance would serve a similar purpose since LGUs comprise most of the PAMB membership. 

Two more WTP studies will be conducted in San Bernardino and Lingayen Gulf in Year 4.  

 

The user fee scheme of TTCIA in Coron is being enhanced through a financial management 

training workshop facilitated by the project, in partnership with the Asian Institute of 

Management.  The training was held in two phases during the 4th quarter, and was participated in 

by other Tagbanua POs in other parts of Coron (in partnership with CORDAID). The 

intervention will include the development of the TTCIA’s operations manual, and a business 

plan for the management of their tourist destinations. 

 

For LGUs that do not have any MPAs for tourism, the project was able to identify user fee 

schemes that may be implemented for each of them. These schemes will be studied and 

established in year 4. 

 

In facilitating the Bub process, additional fisherfolk POs in VIP and CIG were provided with 

trainings on gender sensitivity, values formation and formulation of VMGs. Partner LGUs 

observed that there is an equal need for training on financial management, business planning and 

marketing before the POs can be left on their own to implement their Bub projects. These are 

scheduled for Year 4 implementation.  
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The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 12. 

 

 

Highlights of key activities/accomplishments under Deliverable 12 during the reporting 

period include: 

 

• Baseline information on CRM revenues and expenditures for 42 LGUs has been collected 

• WTP studies were conducted for South Negros and Calamianes MKBAs 

• Ordinances related to the creation of auxiliary invoice taxes in all MKBAs have been 

collected 

• Financial management training for TTCIA has been conducted. A manual on financial 

management has been produced for use by the project in its enterprise development work 

 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

• The Bottom-up Budgeting process is now lodged with the DILG, and new guidelines on 

allowable projects have been issued. In previous years, projects that were directly related to 

conservation were allowed but the current the guidelines have eliminated many of these 

conservation-related projects from the list, as priority is given to income-generating projects. 

The project intends to work with DILG in attempting to expand the list of allowable projects 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Cost-benefit analysis of LGU operations involved in fisheries management 

Collect baseline information on CRM revenues and expenditures per LGU. O C   

Institute market-based financing instruments 

Enhance user fee schemes in Calamianes. O O O O 

Conduct valuation studies in at least three MKBAs. O O O O 

Identify and design user fee schemes and conduct valuation studies 

necessary for other MKBAs. 
  O O 

Scope for potential areas for replicating existing valuation studies and user 

fee schemes. 
  O O 

Facilitate larger access to national government budgets through BuB 

Coordinate with BuB process at the local level. O O O O 

Liaise with national government agencies involved in the BuB process. O O O O 

Link BuB proposals with IFRM business plans. O O O O 

Team Lead: Senior Resource Economist, REECS, and SSG 

Key Partners:  BFAR, LMP, LPP, LGUs 
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to include those related to conservation and natural resource regeneration, but this might have 

to wait until elections are held in mid-2016.  

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

4.13.  Deliverable 13: Sustainable Financing Programs for EAFM 

Implemented in Select LGUs in the 8 MKBAs 
 

In Year 3, socio-economic inputs were incorporated into the detailed outline of IFRM Plans to be 

drafted by the Project. The development of IFRM business plans for 4 MKBAs is being 

scheduled for Year 4, while the next 4 will be drafted in Year 5, following the schedule of the 

drafting of IFRM Plans.   Social enterprise development has commenced in four MKBAs, 

namely: South Negros, Verde Island Passage, Surigao del Norte, and in the Calamianes Island 

Group.   

 

MKBA awards are being implemented in VIP, through the BRAVO Awards. Although this was 

set up prior to the implementation of ECOFISH, the project provided technical support in 

refining the awards and continuing its implementation on a regular basis. Other MKBAs plan to 

set up their respective awards schemes in Years 4 and 5.  

 

Continuous lobbying was undertaken for the establishment of the Fish Fund, together with 

NAPC. However, advocates within NAPC had other advocacies with respect to fisheries 

management in the national budget, i.e. the fish landing centers and fisherfolk resettlement 

program. The Fish Fund, which was intended to provide regular funds for scaling up ECOFISH 

activities at the national level, was unfortunately sidelined. Nevertheless, the Project will 

continue to lobby for this Fund during the Project lifetime.  

 

A PES-like scheme was demonstrated in VIP through the Balayan Bay Seasonal Closure scheme. 

Cash payments were given to affected fish workers, in exchange for not fishing during the closed 

period, and for rendering public works identified by LGUs.  The closure was assessed to be 

successful at the socio-economic, enforcement and governance levels, but has yet to be proven as 

to its impact on the fish stocks. The intervention is now being designed as a regular Balayan 

Bay-wide program for the next five years.  

 

Another PES-like scheme being explored by the project is that of Development Impact Bonds 

(DIBs). The concept note of DIBs has been developed, but it is still being lobbied with potential 

partners in the US. The concept is very new, whereby it intends to attract private sector capital to 

finance fisheries management. As an incentive, governments will pay private sector back through 

revenues earned from successful fisheries management interventions like revenues from MPAs. 
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There are a few American venture capitalists who have expressed interest, and negotiations with 

them are ongoing. 

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under Deliverable 13. 

 

 

Highlights of key activities/accomplishments under Deliverable 13 during the reporting 

period include: 

 

• South Negros POs are now being assisted closely in preparing them for this undertaking, 

particularly through the conduct of various trainings for PO strengthening. Skills transfer and 

credit sourcing will all be undertaken in year 4 for South Negros. One other partnership being 

implemented in South Negros is with the Networks Program of ZSL. Data gathering for the 

whole of Negros Island has been completed and is now being processed for submission to 

ZSL for possible inclusion in their project on purchasing discarded fishing nets. 

• In VIP, the SAF contract was awarded during the 4th quarter, and the partner NGO has 

started mobilizing work in choosing the fisherfolk POs to be assisted and which enterprises 

to be established.  

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Translate IFRM Plans into business plans 

Review existing management plans for developing business plans.   O O 

Draft business plans for selected LGUs with existing management plans.   O O 

Enterprise Development 

Identify potential enterprises that employ fisherfolk in MKBAs. O O O O 

Link up/coordinate with interested partners from the private sector and/or 

NGOs in setting up the enterprise and community organizing work. 
O O O O 

Link up with DSWD-SLP for various stages in enterprise development. O O O O 

Commence social preparation work in 5 MKBAs. O O O O 

Provide technical and administrative support in setting up the social 

enterprises, and tie up enterprise development work with other components 

of the Project. 

O O O O 

Development of Inter-LGU Trust Funds 

Establish the national FishFund with NAPC, BFAR and DENR. O O O O 

Capitalization of Coastal Adaptation Funds 

Scope for MKBAs or provincial LGUs where awards can be set up. O O O O 

Establish PES Schemes 

Design and establish feasibility of Development Impact Bonds. O O O O 

Implement cash for work for Balayan Bay Seasonal Closure O O C  

Team Lead: Senior Resource Economics Specialist, REECS, and SSG 

Key Partners:  BFAR, LGUs, Private Sector 
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• In Surigao del Norte, partnerships have been established with government agencies (PCA, 

BFAR and DSWD) in funding this component given that this site is not supported by SAF. 

Other partnerships are being sought out from Shore it Up, AIM, and other potential private 

sector partners, to boost the funding and technical support needs of this activity.  

• Finally, in CIG, the SAF contract was worked on during the last two quarters of Year 3. In 

the meantime, other partnerships were implemented to initiate enterprise development work 

with SAMDHANA, TTCIA and CORDAID in Coron. Arrangements with CIDA-LGSP, 

ASIADHRRA, Sekaya Foundation, C3 and DSWD are still being worked out. Working 

relationships with NCIP were firmed up, and close coordination is constantly being 

undertaken in areas involving the Tagbanuas of CIG.  

• A PES-like scheme was demonstrated in VIP through the Balayan Bay Seasonal Closure 

scheme. Cash payments were given to affected fish workers, in exchange for not fishing 

during the closed period, and for rendering public works identified by LGUs in furtherance 

of coastal resources management in their respective areas. 

 

Unplanned activities: 

 

• The DSWD’s Sustainable Livelihoods Program has emerged as a strategic partner in 

achieving deliverables related to sustainable financing and establishment of community 

partnerships. Regular consultations are being held with the SLP personnel on establishing 

working arrangements between the project and their program, particularly in creating 

synergies and sharing of resources in targeting and implementing activities in overlapping 

project sites. One successful engagement has been through the conduct of the Balayan Bay 

Closed Season in December 2014, wherein DSWD funded alternative livelihood activities for 

displaced commercial fishworkers while the closed season was in progress. 

• As part of designing incentive schemes, the Socio-Economic Assessment Tool for MPAs 

(SEAT) was developed. SEAT is designed to complement the existing MEAT and the 

proposed NEAT (Network effectiveness assessment tool) in monitoring MPAs across the 

country, and eventually becoming part of the criteria in recognizing and awarding the best 

managed MPAs in the Philippines. The development of SEAT was seen as an effective 

method in monitoring whether MPAs are indeed delivering socio-economic benefits to their 

intended beneficiaries. With an acceptable assessment tool, LGUs would now be guided in 

designing their MPAs, and would have greater incentive in maintaining them. After the tool 

was designed, SEAT was implemented initially for the shortlist of the Para el Mar Awards, 

as well as for TMEM sites and for all MPAs covered under VIP’s BRAVO Awards. Results 

of this initial rollout will be analyzed for further refinement of the instrument, and eventually 

for replication in other ECOFISH MKBAs and institutionalization within the Para El Mar 

Awards scheme during the last two years of the project. 

• The project provided technical guidance and supervision in designing, refining, and 

implementing the SEACamp in four MKBAs: Negros, Tawi-Tawi and Batangas for the 

regional SEACamps, and in CIG for the culminating SEACamp. Key personnel served as 

resource speakers, and site coordinators helped in organizing the events onsite. The camps 

allowed the project to showcase its initiatives. 
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Activities not accomplished and why: 

 

• The drafting of business plans is contingent on the formulation of IFRM plans, including the 

updating of VIP and CIG IFRM plans. Since the latter activity has not yet been undertaken, 

business plan formulation could not commence. IFRM plan formulation is now scheduled on 

the third year of project implementation. Business planning will be conducted back to back 

with the IFRM workshops. 

• Continuous lobbying was undertaken for the establishment of the Fish Fund, together with 

NAPC. However, advocates within NAPC had other advocacies with respect to fisheries 

management in the national budget, i.e. the fish landing centers and fisherfolk resettlement 

program. The Fish Fund, which was intended for providing regular funds for scaling up 

ECOFISH activities at the national level, was unfortunately sidelined. Nevertheless, the 

Project will continue to lobby for this Fund during the Project lifetime. 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

5.  Site-Level Year 3 Accomplishments 
 

As mentioned earlier, the priority among the major thrusts of ECOFISH in Year 3 is putting in 

place interventions that will serve as building blocks for, as well as directly influence the, 

achievement of the final outcomes of the Project, namely: an average of 10% increase in 

fisheries biomass and a 10% increase in the number of people gaining employment or better 

employment from sustainable fisheries management.  This was intensively discussed during the  

December 2014 and July 2015 team planning exercises and the MKBA activities are expected to 

reflect this. 

 

5.1.  Calamianes Island Group MKBA 
 

Activities initiated in Year 2 included registration and licensing of fisherfolks and fishing boats 

and gears, revitalization of the Calamianes MPA Network, assisted partner PNP-MG in the -

implementation of “Adopt-a-MPA” Project, feedback of baseline assessment results to finalize 

immediate fisheries management actions, enterprise development, policy review at the municipal 

level, and development of constituency-building strategies. 

 

For Year 3, the Project focused on several priority areas, some of which are a continuation of 

interventions/achievements in Year 2, while others are activities being initiated for the first time. 



  

 

45 

 

These activities were chosen as they best contribute to final project objectives of 10% increase in 

fish biomass and 10% increase in better employment in the CIG focal area. 

 

The table below summarizes the status (O – ongoing; C – completed) of interventions and 

activities in the Calamianes Island Group MKBA under the various deliverables. 

 

Calamianes Island Group MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Provide technical support in the review and drafting of local legislation and 

related consultations in at least 2 municipalities. 
 O O C 

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in drafting the case studies. O O O C 

Deliverable 4:  State of the Marine Resources Report 

Participate in the drafting of SMRR. O C   

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Inter-LGU basic compliance promotion and enforcement training. C    

Inter-LGU advanced compliance promotion and enforcement training.    C 

Training on local legislation and administrative adjudication.   O O 

MPA enforcement trainings and planning workshops (10 MPAs). O C   

Inter-LGU operation planning on fishery law enforcement. O O O C 

Training for LGU on catch monitoring. C    

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Facilitate re-orientation on values formation of People’s Organization in 2 

municipalities. 
C    

Conduct leadership, EAFM and gender sensitivity training.  C   

Organize the launching of 700DALOY.   O O 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
O C   

Provide administrative and technical assistance to the team in the conduct of 

biophysical and socio-economic monitoring. 
O C   

Conduct benchmarking and enforcement assessment exercises. C    

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Facilitate collection of secondary information for the species-specific or 

gear-specific scientific studies. 
O O C  

Review and refine existing document (from the FISH Project) on the 

viability of mariculture species and mitigation measures for mariculture 

activities. 

 O O C 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Facilitate strengthening of MPA management committees.     

Assist in providing technical assistance, coaching and mentoring for the 

administration of MEAT. 
 C   
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Organize training on MPA baseline assessment and actual assessment for 

non-priority MPAs. 
  O O 

Assist in the identification and hiring of service provider under SAF for the 

MPA network. 
O C   

Provide technical assistance during MPA Network meetings.  C   

Facilitate the finalization of the Calamianes MPA network by-laws. O C   

Facilitate various meetings with MPA management councils including 

updating of MPA management plan and re-organization of MPA 

management council (continuing activity). 

O O O O 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Conduct training and writeshop on formulation of Marine Spatial Plan 

document. 
C    

Review/amendment of fishery ordinance of 2 municipalities.    O 

Assist in the organization or strengthening of enforcement teams of the 

LGUs. 
O O O O 

Identify a service provider under SAF to provide technical and/or legal 

support to strengthen the municipal teams. 
 O O O 

Review and refine CIG Inter-LGU fisheries management plan.   C  

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor the FishR activity in four municipalities. O O O C 

Monitor the implementation of fishing boat registration. O O O C 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Coordinate meetings with local officials, POs, local NGOs, and other 

stakeholders in preparation for the workshop and consultation on revenue 

generation system. 

C    

Provide technical and administrative assistance in the development of 

TTCIA user fee scheme. 
C    

Provide technical and administrative assistance in the development of  resort 

development fees in Busuanga, Culion and Linapacan. 
 C   

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Provide technical assistance in the development of at least 2 proposals/ 

concept notes on enterprise development. 
C    

Provide technical and administrative assistance in the conduct of   economic 

value chain studies on sea cucumber. 
  C  

Assist in identifying and hiring of research assistant for value chain study. C    

Organize business planning workshop focusing on the translation of 

Calamianes Integrated Fisheries Management Plan (CIFMP) into business 

plan. 

  O O 

Conduct market planning workshop.   O O 

Provide technical and administrative support to the team conducting 

fiberglass boat mold making training. 
C    
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Highlights of Key Site-Level Activities/Accomplishments: 

• As part of social preparation for enterprise development particularly in areas of the Tagbanua 

tribe, ECOFISH initiated the discussion with the National Commission on Indigenous 

Peoples (NCIP) and Tagbanua leaders in securing its Free and Prior-Informed Consent 

(FPIC). ECOFISH Project and NCIP agreed to hold its validation meeting with the 

Tagbanuas after the sharing of results of NCIP’s IPS validation activity. The activities for 

validation include the proposal to enhance their user fee scheme and the AMPA project of 

the PNP-MG. Validation meeting with NCIP for FPIC in Coron Island was conducted on 

January 13, 2015 and resulted in approval of FPIC. 

• ECOFISH co-organized and facilitated the Calamian Island Group MPA Network (CMN) 

meeting on 07 October 2014. The regular meeting was attended by the MPA management 

council chairmen/managers and secretary, representatives from Municipal Agriculture 

Office, SB and academe. The Network’s Vision, Mission and Goals were reviewed and by-

laws were drafted. The document was presented to the body during their annual assembly 

meeting for approval. 

• For the first half of Year 3, ECOFISH commenced the Value Chain Analysis (VCA) study 

for sea cucumber in CIG. Reconnaissance which include collection of preliminary 

information on numbers and locations of actors, finalization of study area and identification 

of logistical requirements were all done in October 2014, while actual gathering of data 

through focus group discussions and key informant interviews in Busuanga, Coron, Culion 

and Linapacan was completed in March 2015. Data encoding and analysis were conducted in 

April 2015 through a writeshop. 

• A partnership between ZSL-Philippines and ECOFISH Project was initiated in August 2014 

to equip the community with right knowledge and skills on mangrove reforestation and 

rehabilitation concept which will be done by training selected community members. The 

training course is part of the preparatory activity for Mangrove rehabilitation and 

reforestation project in Culion with approved budget from DSWD through its Cash for 

Building Livelihood Assets (CBLA) amounting to nearly PhP1.6 Million. The Mangrove and 

Beach Forest Training Course was conducted in October 2014 with financial support from 

Christian Aid, USAID- ECOFISH Project, DSWD, Partnership of Philippine Support 

Services Agencies(PHILSSA), Palawan Advocates for Good Governance and Empowerment 

(PAGE), and Municipal LGU of Culion.  

Provide technical and administrative support to the team conducting 

NetWorks survey. 
C    

Provide assistance in identifying and hiring of enumerators. C    
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(left photo) ECOFISH site coordinator giving lecture on mangrove assessment and rehabilitation (right photo) 
ECOFISH staff explaining the different species of mangroves and key points in identifying the species. 

• Organized and facilitated the drafting of MSP document through a writeshop. 

Representatives from three (3) municipalities of Coron, Busuanga and Linapacan attended 

the activity in October 2014 at Busuanga Island Paradise resort, Coron, Palawan. Zoning 

guidelines were reviewed and basic outline for the MSP document was constructed. At the 

end of the activity, the participants agreed on the schedule of activities toward finalization of 

the MSP document. 

• Banking on the results of the organizational diagnosis of partner POs in CIG conducted in 

July 2014, ECOFISH facilitated a series of leadership trainings, strategic planning workshops 

and gender sensitivity trainings with POs in Culion, Busuanga and Coron in October 2014, 

through March 2015. To date, ECOFISH has been assisting 21 POs: 2 in Coron, 10 in 

Busuanga and 9 in Culion. These POs have already formulated their Vision, Mission and 

Goals and have developed their 3-year plan. However, there are areas of concern that need 

attention such as having clear financial system and capacity building for the organization to 

effectively implement projects. 

• ECOFISH facilitated the finalization of water use zone maps and marine spatial plan in 

Calamianes Island Group. The activities were held in November 2014. The water use 

zonation is a management tool or regulatory mechanism that is being conducted in the 

municipality to address the issues arising from the multiple use of water bodies by different 

stakeholders. Allowed and prohibited uses and activities in the water use zone were tackled 

in the discussion. The validated water zonation map and marine spatial plan will be 

integrated in the Comprehensive Land and Water Use Plan (CLWUP) of the municipalities.  

• As part of coaching and mentoring assistance with municipal enforcement teams, ECOFISH 

facilitated the drafting of Enforcement Operation Plans in the municipalities of Linapacan 

and Culion in November 2014. The planning workshops were participated by PNP, PCG, SB 

Members, MPDO, BFARMC, MFI and MDRRMO. Participants from different offices 

provided updates of their enforcement activities and shared experiences on enforcement. In 

Linapacan, enforcement teams identified some of the critical areas, namely: San Miguel, 

Maroyogroyog, Pical and Nangalao, they said that illegal fishing activities are all-year round 

and fishers from municipalities of Mindoro, Batangas, and Pale are suppliers of blasting caps 

used in dynamite fishing. In Culion, the team identified and marked operation of commercial 
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fishing vessels in Binudac and they expressed amendment of Executive Order (EO) Bantay 

Culion to include other players like pearl farms and private sector in the municipality. 

• The project conducted Fish Catch Monitoring Training in November 2014 in Culion. Sixteen 

(16) individuals were trained on different sampling methodologies, fish classification and 

fishing gear and vessel inventory. The participants were composed of representatives from 

Coron, Linapacan, Culion and Busuanga. After the training, eleven (11) enumerators and one 

(1) encoder were hired by the project to conduct the fish catch monitoring. Consolidation and 

encoding of fish landing data and fisheries inventory is currently ongoing. 

• The Project attended and facilitated the IEC for communities of Brgy. Plaza, San Miguel, 

Linapacan in November 2014. Moreover, ECOFISH provided project orientation to BSc 

Fisheries students in Linapacan. 

• The site team assisted WWF Philippines through their Bancas for the Philippines project in 

the conduct of a survey of over 60 trainees and beneficiaries in Calamianes Island Group in 

November 2014. The survey is part of the monitoring and evaluation process which aims to 

determine whether the project has truly contributed to restoring food security and increasing 

resilience to climate change impacts. Survey responses were analyzed and reports are already 

available. 

• ECOFISH staff attended the Marine Turtle and Dugong orientation workshop organized by 

Palawan Provincial Government and DENR in November 2014. 

• The site team coordinated the visit of the USAID Governance and Coastal Marine 

Management Specialist in Coron in December 2014. The visit was an opportunity for both 

USAID and project partners for dialogue on marine protected area initiatives, fish catch 

monitoring and other ECOFISH interventions. 

• ECOFISH in partnership with Calamianes Island Group MPA Network (CMN) organized the 

CIG MPA network training-workshop: Building Gender Sensitive Leaders in January 2015 at 

Barangay Guadalupe, Coron, Palawan. The training-workshop was attended by more than 60 

representatives from the four municipalities. The training-workshop was divided into three 

parts.  The first part was devoted to the reporting of the status of the MPAs in their respective 

areas, and sharing of experiences in managing these areas. The representatives also did a self-

evaluation of their MPAs using MEAT to determine their current levels. Ten CMN members 

underwent the management assessment, 6 MPAs achieved a Level 0, 3 MPAs achieved Level 

1 and only 1 MPA achieved Level 4.  The Network of protected areas attributed the lower 

rating to super typhoon Yolanda that hit CIG in the last quarter of 2013, majority of the MPA 

infrastructures were ruined by the natural calamity and implementation of other MPA 

activities were hindered. Nevertheless, it is good to note that there is an increase of level of 

management efforts in 2014 which range from very good to excellent compared to the result 

of MEAT in 2013 ranging from fair to very good.  The second part of the training-workshop 

was validation of Network’s constitution and bylaws to lay-out roles and responsibilities of 

the members of the network. Criteria for selecting members were also discussed and issues 

and concerns on how the Network will move forward were highlighted. The last part of the 

CMN training-workshop was the leadership and gender sensitivity training. In this session, 

MPA leaders were provided with basic understanding on critical and reflective thinking 

abilities of a leader, basic knowledge on responsible decision-making, and personal 

accountability. The participants were taught on how they should demonstrate sensitivity in 

perceiving existing gender issues and inequalities in the community. Recognition of the 
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differing situations and needs of women and men and consider them in every action or 

decision they make was emphasized in the training. 

• Provided administrative and technical support in the identification and hiring of socio 

economic enumerators for the project’s Year 3 monitoring. Orientation-seminar was 

conducted in January 2015. Ten enumerators were employed to administer the survey for 300 

targeted respondents. The survey concluded in February 2015. Data collected was encoded 

and processed for presentation to stakeholders. 

• ECOFISH in partnership with the Municipality of Coron facilitated the orientation of 

FARMC and election of Municipal Fisheries and Aquatic Resource Management Council 

(MFARMC), the project also provided lecture on amended Fisheries Code in March 2015. 

This activity was followed by the oath taking ceremony of the newly elected MFARMC 

officers administered by the Municipal Mayor. 

• The municipality of Coron is the only LGU in Calamianes Island Group MKBA with no 

Municipal Fishery Ordinance. ECOFISH provided legal assistance to the municipality in 

drafting of comprehensive fishery and coastal management ordinance in March 2015. 

Recognizing the role of FARMC as advisory body in coastal and fisheries management, the 

draft ordinance was then first presented to the council for review and appropriate 

recommendations. As a follow on activity, consultation meeting with Bagnet operators was 

conducted on September 2015 to solicit comments on the draft fisheries and coastal 

ordinance. 

• The site team facilitated gathering of secondary information for user fee and revenue 

operation system study from January to March 2015. 

• Meeting with BFAR Region 4B Quick Response Team (QRT) for Northern Palawan on 

January 2015 was held to orient them about ECOFISH project and identify potential 

activities for collaboration that will lead towards strengthening of Municipal Enforcement 

teams in CIG. 

• In support to post-Yolanda recovery program, WWF-Philippines in partnership with 

ECOFISH organized the Train the trainers on fiberglass boat making on March 2015. The 

training was aimed to support resilience building and future typhoon recovery by creating a 

pool of trainers that can be tapped by WWF-Philippines and other organizations for future 

fiberglass banca making activities. Eight participants who successfully completed the banca-

making and mold-making training activities and fulfilled their contracts were invited to 

participate in the training. 

• To improve compliance in various MPAs in CIG, ECOFISH in partnership with PNP 

Maritime Group organized the MPA Guard Training and Operation Planning Workshops in 

March 2015 in Coron and Linapacan. A total of 65 MPA leaders from 10 MPAs participated 

in the training-workshop. The model used for MPA enforcement is the Blue Guards Training 

Program (BGTP) where the candidates are being trained likened to security guards instead of 

quasi-police officers. The training was divided into 6 major topics, preventing, detecting, 

reporting and recording are primarily duties of the guards and when it becomes necessary, 

responding and disposing maybe employed as a quasi-policing function. 

• The site team provided technical assistance to the commissioned consultant for the review 

and refinement of CIG Fisheries Management plan. 

• The site team provided technical assistance in the development of 2 proposals on enterprise 

development for TTCIA entitled (1) Ecofees-Tagbanua: Enhancing collection of fees for the 
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ecological sustainability of the Tagbanua CADT which was submitted to GEF-Small Grant 

Programmes that aims to build the capacity of TTCIA in addressing organizational, financial 

and external challenges of implementing ADSDPP programs and projects that support 

biodiversity conservation, livelihood and sustainable tourism, and (2) Pagpapanumbalik ng 

bakawan, Pagpapataba ng alimango at pagpapatayo ng souvenir shop (Mangrove 

Reforestation, Crab-fattening and establishment of souvenir shop) focusing on mangrove 

restoration and providing income diversification for the community of TTCIA (the latter 

proposal was submitted to SAMDHANA Institute). 

• Scoping and data gathering activities for the Social Enterprise Development and 

establishment of user fees were conducted in Coron, Culion and Busuanga on April to June 

9, 2015.  The important findings/outputs are as follows:  

1) Various initiatives are simultaneously being planned in CIG geared toward livelihood 

development for Typhoon Yolanda victims. NAPC, PHILSSA and the CIDA-funded 

LGSP are all potential partners for the enterprise development work to be initiated by 

ECOFISH; 

2) NAPC would like to ensure that the re-settled families will be among the target 

beneficiaries of the enterprise development; 

3) The TTCIA plans to open new tourist sites, which shall be subjected to user fees; 

4) Culion officials requested ECOFISH assistance in setting up procedures and a system 

for collecting tourism entrance fees, which they intend to charge to every visitor that 

visits Culion for tourism and recreational purposes. The LGU has likewise assigned a 

specific MPA for snorkeling and diving, and a mangrove park that offers a 4 km 

stretch of mangrove area that is ideal for mangrove walks and kayaking.  

5) Numerous livelihood projects have already been set up in Culion. Instead of 

introducing new social enterprises, ECOFISH offered to conduct an inventory of past 

livelihood projects and to study which ones could be revived by addressing the 

implementation gaps and limitations, as long as they fall within the Project’s 

objectives and deliverables. 

6) Business proposals for (a) mud-crab fattening and (b) a Busuanga river cruise that 

were developed during the ECOFISH business planning workshop were submitted, 

and subsequently approved by the Regional Director of the DSWD-SLP in Busuanga. 

During a meeting with partners, ECOFISH agreed to facilitate the provision of 

technical assistance for the mud crab fattening (following EAFM principles).   

7) The LGU of Coron expressed appreciation of ECOFISH’s offer to undertake a 

WTP survey among tourists in CIG. 

The results of the WTP survey will be 

used to update a planned environmental 

fee that is initially pegged at PHP 200.   

• ECOFISH provided inputs to the NAPC-led 

writeshop for proposals conducted last April 

2015 in Culion, Palawan. The proposals were 

submitted to the DSWD’s CBLA and are 

meant to provide livelihood alternatives to 

fishers affected by Typhoon Yolanda, 

NAPC-led writeshop in collaboration with PHILSSA-PAGE & 
DSWD at Safari Lodge, Culion last April 30, 2015. 
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particularly those who availed the relocation program of the government.  

• ECOFISH provided technical inputs during the Balisungan MPA (BMPA) management 

council meeting last April 2015.  In this meeting, the PNP Maritime Group (PNP-MG) 

presented the Adopt an MPA (AMPA) Project, which was subsequently endorsed by the 

council through a resolution. The PNP-MG will help the BMPA through fisheries 

enforcement and provision of assistance to MPA Guards. Other important agreements from 

the meeting include the immediate conduct of an ocular inspection to the site to locate its 

boundaries and the finalization of the BMPA management plan.  

• The Siete Pecados Marine Park (SPMP) management plan was reviewed and updated. Key 

updates in the plan include the establishment of a ticketing and collection system, 

enforcement of a color-coding system for mooring buoys and markers, the prohibition of fish 

feeding in the marine park, reproduction and distribution of SPMP management plans to all 

concerned agencies, conduct of regular briefings to the guests prior to entering the park, and 

the creation of a permanent position for the Park Manager. ECOFISH introduced the business 

planning method to the SPMP management and LGUs whereby revenues and expenditures 

from park management activities can be estimated. 

• The Enforcement Operational Plan 

(OPLAN) and Executive Order issued by 

the Municipal Mayor of Culion were 

reviewed.  Key agreements from the 

review include the identification of new 

team members who are pro-active in 

implementing the laws and an amendment 

of the Executive Order to improve its 

effectiveness against illegal fishing in the 

area. 

• ECOFISH staff attended the stakeholder 

meeting conducted by MFI and Brgy. 

Officials of Libis, Culion in April 2015 to determine investments given by NGOs in support 

of the MPA and seal possible support and interventions at Bugor Island Sand MPA.  

• ECOFISH presented the draft Marine Spatial Plan (MSP) to the Technical Working Group 

(TWG) of Coron in April 2015. Information gaps were identified while other sections of the 

plan were finalized. The final MSP will be included in the Comprehensive Land and Water 

Use Plan of the municipality. 

Presentation of OPLAN with Bantay Dagat-Culion at 
Tabing Dagat Lodge on April 13, 2015. 
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• ECOFISH project commenced its study on Estimating the Recreational Value of Ecosystems 

in CIG in April 2015. The study aims to estimate the tourism value of CIG’s coastal and 

marine resources, as well as the tourists’ willingness to pay (WTP) for user fees, which in 

turn will be used to finance the management of the resources. Six enumerators were trained 

and employed for this study. The WTP covered the following types of visitors: (a) divers in 

Coron sites, (b) non divers in Coron Sites, (c) visitors to Culion sites and (d) visitors to 

Busuanga sites. Surveys were conducted at tourist entry and exit points (e.g. airports, piers) 

and during boat trips. The results from the WTP survey will provide basis for 

drafting/updating the LGUs’ respective Environmental and/or Tourism Codes, as well as in 

establishing their environmental fees. 

• USAID Mission Director Gloria Steele visited CIG MKBA on May 8, 2015. The visit 

provided context of USAID’s assistance in implementing sustainable fisheries management 

in CIG. The USAID Mission Director’s dialogue meeting with NCIP and TTCIA 

representatives provided an overview of the Coron Island CADT and its eco-tourism 

experiences and plans. The Mission Director was particularly interested in how their user 

fees are being managed and disbursed. The Mission Director and USAID representatives 

were toured around some existing ecotourism sites in Coron Island, including a future 

tourism site. After Coron Island’s visits, a luncheon meeting was held with Coron LGU 

(Left) ECOFISH assisting the LGUs of Coron and Culion during the Enforcement action planning workshop and (Right) 
Training Participants during ECAN Board and Enforcement Training 

USAID Mission Director luncheon meeting with LGU Coron (left) and Interaction with TTCIA leaders last May 8, 2015 
(right). 
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representatives. Vice Mayor Pe introduced some of his planned programs that aimed to boost 

tourism in Coron, at the same time address environmental problems brought about by 

increased tourist traffic. He further outlined potential programs for alternative livelihoods for 

fisherfolk that can help wean them away from destructive fishing methods, in the hope that 

ECOFISH can provide support. SB Yuri talked about Coron’s experiences in establishing 

MPAs and the MPA network in CIG, all of which are being assisted by USAID through the 

former FISH project and the current ECOFISH project. MD Gloria Steele mentioned existing 

USAID programs that can provide additional assistance to the LGU, particularly the 

COMPETE project which aims to unlock public resources to boost infrastructure 

development that will spur economic growth. 

• In May 2015, ECOFISH staff attended 

the coordination meeting with LGU-

Culion, PHILSSA-PAGE, NAPC, MHO, 

MSWD, MDRRMO, and KALAHI-

CIDDS. The purpose of the meeting was 

to map the livelihood interventions of 

different supporting sectors in the 

municipality of Culion. At the end of the 

meeting, the participating body agreed to 

conduct regular meetings every last 

Friday of the month for the LGU to be 

regularly updated and to avoid 

overlapping or replication of programs. 

• An Environmental Critical Areas 

Network (ECAN) Board and Enforcement training was conducted last May 2015. The 

training was organized by Palawan Council for Sustainable Development Staff (PCSDS) 

with funding support from USAID-DOI. Participants of the training were ECAN board 

members from 4 municipalities. One of the important outputs of the training is the agreement 

to form the Calamianes Law Enforcement 

Network which will be formalized through an 

MOU. 

• In May 2015, ECOFISH participated in the Sa 

Karagatan Festival in Busuanga. The Festival is a 

tribute to farmers and fisherfolks of Busuanga. It 

is a call for the unity of the people who worked 

hard to produce agricultural and fisheries 

products. The project displayed IEC materials 

during the event, participated on judging of float 

and food fest competition. 

• A 5-day MPA habitat monitoring assessment in 

the three priority MPAs was conducted in May 

2015. The data generated from the assessment of 

coral reef and fisheries within and outside the MPAs will be utilized to determine 

ECOFISH Project result indicators. MPA wardens and local government officials 

participated in the activity. 

Posting of IEC materials during SaKaragatan Festival 

ECOFISH Community Relations Specialist giving 
lecture on Mainstreaming Gender Responsiveness 
in Project Development and Management 
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• ECOFISH attended the LGU Business Planning Workshop for Workforce Development and 

presented ECOFISH project updates to partners in May 2015. 

• ECOFISH co-organized a Gender Sensitivity Training (GST), 2016 GAD Planning and 

Budgeting (GPB) and Gender Mainstreaming of Ecosystem-based approaches for sustainable 

fisheries management into the GPB and local development plans.   

• ECOFISH provided support to the SEACamp Culminating activity in partnership with Save 

Philippine Seas (SPS).  Ten representatives from each region were chosen based on the 

marine and coastal conservation project proposals they pitched to a panel of mentors at the 

end of each regional SEACamp.  

• The site team provided coordination support during a US Embassy Regional Media seminar 

in June 2015. During this event, ceremonial signing of Siete Pecados Marine Park was done 

which was witnessed by media participants and the National scientist, Dr. Angel Alcala. 

ECOFISH also facilitated the tour of participants to SPMP and Coron Island. 

• The project hosted the visit of Director for Economic Growth Office in USAID’s Bureau for 

Europe and Eurasia, Jerry Bisson and USAID’s Division Director Dani Newcomb and COR 

Rebecca Guieb in June 2015. Series of meetings with partners from LGUs of Culion and 

Coron, TTCIA, the Fiberglass Makers’ Association and SPMP Manager were arranged. The 

meetings discussed learnings from FISH project and how its efforts were continued in the 

current ECOFISH project. 

Signing of Siete Pecados Marine Park Management Plan witnessed by the regional media, Dr. Angel Alcala, National 
Scientist, Joe Foltz,USAID Deputy Chief, Office of Environment, Energy and Climate Change and Nygiel Armada, 
ECOFISH Deputy Chief of Party 

Visit of Jerry Bisson, Director for Economic Growth Office USAID Bureau for Europe and Eurasia.  Meeting 
with Cullion LGU officials (left), meeting with Siete Pecados Marine Park Manager (middle), and interaction 
with IP leaders in Coron Island (right). 
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• ECOFISH continues to provide support to the Mangrove Reforestation Project in Culion 

covering 6 barangays as a member of the Project Management Team (PMT). Three Hundred 

(300) families of the municipality participated in the planting activities wherein 240,000 

mangrove seedlings were planted over 47 hectares of denuded mangrove area due to rampant 

cutting of trees for charcoal making. The PMT conducted a monitoring activity in the re-

planted sites, and found that approximately 80-90% of the mangrove seedlings have been 

steadily growing. Although there are still reports of mangrove cutting in the sites, the 

beneficiaries mostly expressed hope that the seedlings they have planted will secure their 

livelihoods in the future. 

• Siete Pecados Marine Park was chosen as one of the 16 finalists among 153 applicants in the 

Galing Pook Awards (GPA) 2015. ECOFISH provided technical assistance to LGU-Coron in 

the preparation of application documents, during site validation activities and preparation of 

presentation during panel interview. The Marine Park is one of the numerous MPAs in the 

country being supported by USAID ECOFISH Project. Although the marine park was not 

able to bag the award, this competition brought inspiration to the Local Government Unit of 

Coron to further promote empowerment, innovation and sustainability of MPA program in 

the municipality.  

 

• ECOFISH provided legal assistance during a meeting with Busuanga key LGU officials in 

June 2015 in support of the marine spatial planning. As a result, a draft zoning ordinance was 

developed patterned after other ECOFISH sites that are already ahead in the MSP.  Important 

data gaps were likewise identified, including CADT of Calauit, water lease of RRW, pearl 

farm application of Hikari, and the complete area of the capture fisheries zone. As a follow 

up activity, draft zoning ordinance was presented to the members of Sangguniang Bayan 

committee on Agriculture and fisheries in August 2015 for review.  

Consultation with communities on June 29-30, 2015 
facilitated by National Selection Committee members 
of Galing Pook Foundation to validate Siete Pecados 
Marine Park best practices for Galing Pook award 
entry. 
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• In August 2015, USAID through ECOFISH Project joined the Samdhana Institute and Tribe 

of Tagbanua in Coron Island Association (TTCIA) in facilitating a mangrove assessment and 

rehabilitation training for Tagbanua women and youth in Coron. Fourteen Tagbanua women 

and youth from Coron Island participated in the activity. The trained community members 

will rehabilitate the mangrove area in Barangay Cabugao, Coron Island, estimated to cover 5 

hectares.  Barangay Cabugao is part of a 24,520.75674-hectare Tagbanua ancestral domain 

that the community has been managing since 1998. Rehabilitating the mangroves is part of 

the preparatory work for enterprise development that will be provided by the project for 

TTCIA. The training was followed by a community orientation and monitoring also in 

August 2015 to discuss the role and responsibilities of the beneficiaries and leaders of the 

mangrove rehabilitation activity. 

• The Inter-LGU advanced compliance and enforcement training and operation planning on 

fishery law enforcement was conducted in September 2015 for Municipal Enforcement 

Teams of Culion, Coron, Busuanga and Linapacan. Twenty-nine participants attended the 

training including representatives from Philippine National Police (PNP) and Municipal 

Fisheries and Aquatic Resources (MFARMC). Some of the key highlights of the training are: 

(1) an interim Inter-LGU enforcement team was formed and demonstrated capability to 

conduct law enforcement operation, they apprehended commercial fishing vessel using fine 

mesh net and active gear and municipal fishing boat possessing dynamite or noxious 

substance during their simulation exercise, (2) a consensus to form a Memorandum of 

Agreement (MOA) for a unified enforcement between the 4 municipalities, and other 

agencies such as BFAR, PNP Maritime Group, Coast Guard, PCSD and the PNNI, and (3) 

venue to share learnings and experiences on how to carry out lawful arrest, search and 

seizure and insights on how to present a criminal case based on a strong evidence with 

special participation from members of the BFAR Quick Response Team, PCSDS and 

prosecutor. After the training, enforcement mentoring for selected members of Municipal 

Enforcement Teams from Coron and Busuanga was conducted in September 2015.  

• ECOFISH facilitated the consultation meeting with Technical Working Groups of Busuanga 

and Coron, NCIP and PCSDS regarding the Marine Spatial Zoning Plans (MSPs) of the two 

municipalities on September 28, 2015. The meeting provided an opportunity to review the 

provision in Environmentally Critical Area Network (ECAN) Guidelines on coastal and 

marine areas and compared it to the draft water uses and activity guidelines presented by the 

(left photo) Marlito Guidote, ECOFISH Project Deputy Chief of Party, facilitating the Inter-LGU Operation 
Planning workshop together with members of Municipal Enforcement Teams; (right photo)Select 
members of Municipal Enforcement Team from 4 municipalities with PNNI para-enforcers during their 
simulation exercise. 
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two municipalities. The ECAN, the main strategy of the Strategic Environmental Plan for 

Palawan Act (RA7611), is a graded system of protection and development control over the 

whole of Palawan. Towards the end of the meeting, the group agreed to conduct onsite 

validations and consultation meetings with stakeholders to finalize the water uses and activity 

guidelines in the marine and coastal water zones in October 2015. 

• Assisted the Balisungan MPA management 

council in the review and update of MPA 

management plan in July 2015. Important 

updates of the plan included re-formulation of 

Vision, Mission and Goal, defining the MPA 

management organization and structure and 

formulation of 5-year action plan. The plan 

was adopted on July 18, 2015 by the 

Balisungan MPA management council 

through Resolution No.01-2015. 

• ECOFISH co-sponsored and provided project 

inputs during the two-day workshop entitled 

“Resilient Seas For An Ensured Future: A 

Stakeholder’s Workshop on Putting 

Knowledge Into Action For Palawan 

Coastal/Marine Areas (CMA)” in August 

2015 conducted by Palawan Council for 

Sustainable Development in partnership with World Wildlife Fund (WWF) Philippines, and 

Malampaya Foundation Inc. The workshop was attended by more than 75 participants from 

the national government, local government units, non-governmental organizations and the 

academe. At the end of the workshop, the participants were able to compile CMA initiatives 

and concentration area map for Palawan and validate the Palawan MPA efforts database. 

ECOFISH staff was selected as one of the members of the technical working group to 

finalize (a) Palawan CMA 5-year Medium Term Road Map (2016-2020), (b) a PCSD 

adoptable Palawan MPA Network Plan, and (c) a Palawan CMA situation briefer to be 

submitted to UNESCO. 

• ECOFISH project, together with the Asian Institute of Management (AIM) conducted a 

workshops on financial management and bookkeeping last August to September 2015 for 

selected fisherfolk groups in the Calamianes Island Group. Selected board members of the 

Tagbanua Tribe of Coron Island Association (TTCIA) requested for the training to better 

manage their revenues from entrance fees collected from tourist attractions located within 

their ancestral domain. Other participants included CORDAID-assisted fisherfolk POs 

located in Buenavista, Tara, Malawig and Banuang Daan, all of whom have set up market 

hubs for rice, fuel and drug retailing that aim to lower consumer prices for their residents. All 

participating barangays were heavily hit by typhoon Yolanda last December 2013. This first 

phase covered basic concepts in bookkeeping and basic accounting entries. The second phase 

include topics on profit and loss, cash flow, and financial management while the third phase, 

scheduled in October 2015, is exclusive session with TTCIA to document their Financial 

Management System. 

Engr. Michael Fababier, Coron MPDC Staff, 
presenting the water use zonation and activity 
guidelines during consultation meeting on 
September 28, 2015 with TWG, PCSDS and 
NCIP 
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• The ECOFISH site team provided coordination assistance and documentary requirements 

with Sustainable Development Solutions (SDS) Corporation, a USAID contractor, for the 

Midterm Performance Evaluation of the ECOFISH Project on September 14-16, 2015. 

• As part of ECOFISH technical 

assistance to individual members of 

Calamaines MPA Network, the project 

facilitated the mapping of the proposed 

expansion site Siete Pecados marine 

park and reconfiguration Balisungan 

MPA boundaries on September 26, 

201. The output of the mapping 

exercise will be used for the 

amendments of MPA ordinances. 

• ECOFISH Project staffs serve as 

resource persons during EAFM and 

Orientation and Planning workshop on 

September 2015. The two-day activity 

was funded and organized by Food and 

Agriculture Organization (FAO) and 

participated by the fisherfolks, 

barangay council of Bintuan and MPA management council of Bintuan Marine Park. The 

workshop served as venue to review and update the MPA management plan of the marine 

park and visit the Siete Pecados Marine Park, a Galing Pook Award finalist 2015. 

 

Unplanned Activities: 

 

• ECOFISH participated in the Rapid Land Use Assessment for Busuanga Island Chain 

Masterplan Workshop organized and facilitated by the Development Academy of the 

Philippines (DAP) in partnership with Municipality of Coron in January 2015. The workshop 

was aimed to identify land uses in the Busuanga Island Chain and the issues, threats and 

challenges being faced by the following geographic areas: Forest/Pasture reserve, Coastal 

Island Groups, Ancestral Domain and Agriculture. 

• ECOFISH staff met with SARAGPUNTA leaders in January 2015 to discuss the MOA 

between FISH project and their organization. During the meeting, SARAGPUNTA expressed 

interest to reactivate the written task and responsibilities of both parties specifically on 

marine conservation. The latter requested assistance from ECOFISH in the establishment of 

Marine Interpretative Centre located at Tindeng Island, Culion with the following purposes: 

(1) Display center for all native (terrestrial and marine) products even their 

gears/paraphernalia used for fishing; (2) Training/educational center for 22 IP communities 

from Coron, Culion and Busuanga; (3) The medium (language) that will be taught on their 

curriculum is their own dialect (Tagbanua); and (4) Showcase center of all traditional 

activities (dance, rituals, etc.). 

• Regular participation in the Technical Working Group Committee on livelihood in the 

Municipality of Coron to provide technical support. 

Atty Estrella Menchavez from Asian Institute 
Management giving lecture on financial management to 
the bookkeeper and elders of TTCIA. 
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• In February 2015, the site team facilitated the visit of USAID Director for Regional Office of 

Acquisition and Assistance and his staff, the COR, and ECOFISH DCOP to CIG MKBA. 

The visit provided opportunity to meet LGU partners in Coron and discussed project updates. 

• ECOFISH called for a roundtable discussion with FAO, PHILSSA and SAMDANA on 

February 6, 2015 to improve coordination and discuss potential collaboration on MPA 

assistance in CIG. The meeting resulted in mapping of MPA activities and intervention in the 

whole CIG. 

• Department of Interior and Local Government (DILG) sought the assistance of ECOFISH to 

facilitate the validation process of compliance to full disclosure policy in the municipalities 

of Coron and Culion in March 2015. The process is being conducted as part of efforts of the 

DILG and the National Government to ensure transparency and accountability among LGUs, 

consistent with the spirit and requirements of DILG Memorandum Circular 2010-083 entitled 

Full Disclosure of Local Budget and Finances, and Bids and Public Offerings, which was 

subsequently adopted as a requirement in the General Appropriations Act. 

• The team provided coordination support to SEA Camp organizer from February to March 

2015 in preparation for the culminating activity of the camp that will be conducted on June 

10-14, 2015. The SEA (Sea and Earth Advocates) Camp, a project of Save Philippine Seas 

(SPS), in partnership with US embassy, aims to gather 90 of the most promising Filipino 

youth who have potential to be leaders in the field of marine conservation. Prior to the 

culminating camp will be three regional camps with 30 participants each: one in Luzon 

(Batangas), Visayas (Negros Oriental), and Mindanao (Tawi-Tawi). Coron, Palawan, one of 

the municipalities in CIG MKBA, has been chosen as the site for the culminating SEA Camp 

because it is among the top coastal and marine tourism destinations, not just in the 

Philippines but worldwide. 

• ECOFISH Attended coordination meeting organized by NAPC and DSWD on March 27, 

2015. The meeting provided venue for NGOs and projects like ECOFISH to share and 

discuss initiatives and experiences in implementing fisheries and livelihood programs in CIG. 

Towards the end of the meeting, potential collaborations were identified and commitments 

from participants were solicited. 

• ECOFISH Project site team provided lecture on the amended fisheries code of the 

Philippines for select sections of RA 10654 and Harmful Marine Species as part of the sea 

awareness campaign conducted by the Coron Licensed Tour Guides Associations (CLTGA) 

on August 23, 2015 at Kawayanan Heights, Coron. The main objective of this event was to 

discuss the different harmful marine species, and provisions and sanctions under RA 10654 

which helped tour guides for better understanding. There are 180 licensed tour guides who 

attended the said event and most of them are newly licensed. 

 

Activities not accomplished and why: 

 

• Fish Examiners Training has been postponed indefinitely as the BFAR Head Office is 

reviewing the content of the module. 

• NetWorks Survey was cancelled in CIG due to minimal supply of trash nets in the area and it 

will not be cost effective. 

• The drafting of business plans is contingent on updating of IFRM plans. Since the latter 

activity has not yet been completed, business plan formulation could not commence. 
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• Training on MPA Baseline Assessment and actual assessment for non-priority MPAs was 

postponed due to difficulty in finding service contractor. 

 

Issues and concerns: 

 

• Social Enterprise Development and Sustaining the CIG MPA Network and establishment of 

additional MPAS will be significantly pivotal in the overall project goal of increasing fish 

stock and improve livelihood in the Calamianes Island Group MKBA. However, these will 

be funded through the Special Activities Fund (SAF) where the process of calling for 

proposals and awarding of contracts have taken a lot of time. 

 

Recommended courses of action: 

 

• Although this was finally awarded towards the last quarter of Year 3 it is still highly 

recommended that the SAF awarding process should be improved. 

 

5.2.  Danajon Reef MKBA 
 

Majority of target deliverables in Year 1 and 2 for Danajon Reef were achieved and completed. 

However, some of the planned activities were delayed due to the 7.2 magnitude earthquake that 

struck Bohol last 15 October 2013 and Typhoon Yolanda (Haiyan) on 08 November of the same 

year.  Those engagements will be fast tracked on the 4th quarter of Year 2 and carried over to 

Year 3.  Moreover, site interventions contributing directly to achievement of final project 

outcomes will be prioritized during Year 3. 

 

The table below summarizes the status (O – ongoing; C – completed) of interventions and 

activities in the Danajon Reef MKBA under the various deliverables. 

 

Danajon Reef MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Facilitate the approval of the revised fishery code (Tubigon). C    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Assist in the identification and development of proposed case study. O O O O 

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR. O C   

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Conduct training for the Adjudication Board (Tubigon). O O O O 

Conduct training on adjudication and legislation (Bohol and Leyte).  O O O 

Conduct in house training for need assessment for regional QRT (Bohol). O O O O 

Climate change impact and vulnerability assessment training (Bohol and 

Leyte). 
   O 
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Conduct MEAT training and validation for existing MPAs (Leyte and 

former FISH focal sites in Bohol). 
O O   

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Community partnership monitoring and mentoring (Bohol). O O O O 

Conduct organizational diagnosis, strengthening and capacity-building for 

enterprise development (Bohol). 
O  C   

Identify nominees for PPP training (Bohol). C    

Link up with DSWD-SLP for community partnership (Bohol and Leyte). O O O O 

Launching of 700DALOY (Bohol) .  O O O 

Support in the conduct of consultation meeting with Provincial TWG on 

initial results of blue swimming crab assessment (Bohol). 
O O O C 

Coordinate with the enumerator team for the ongoing monitoring and 

assessment of blue crab (Bohol). 
O O O C 

Monitor performance issues and outcomes of TVWS-supported fisher folk 

registration. 
O O O C 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring 

(Bohol). 

O C   

Provide administrative and technical assistance to the team in the conduct 

of biophysical and socio-economic monitoring (Bohol). 
 C   

Conduct benchmarking and enforcement assessment exercises  (Bohol and 

Leyte. 
 O O C 

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Continue collection of data on SPR for the management of blue swimming 

crabs in Danajon Reef. 
O O C  

Conduct consultation with local partners on the management measures 

resulting from the SPR study.  Start data collection to evaluate the effect of 

management measures. 

  O C 

Review and refine existing document (from the FISH Project) on the 

viability of mariculture species and mitigation measures for mariculture 

activities (Bohol). 

 O O C 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Conduct orientation/consultation on the establishment of MPAs-for areas 

without MPAs or need strengthening of existing MPAs (Leyte and Bohol). 
O O O O 

Coordinate consultation with stakeholders on the selection of the MPA site 

(Leyte). 
O O O O 

Facilitate the review of MPA management plans for areas with existing 

MPAs (Leyte and Bohol). 
O O O O 

Facilitate strengthening of MPA management committees (Bohol and 

Leyte). 
O O O O 

Provide technical assistance, coaching and mentoring for the administration 

of MEAT (Leyte and former FISH focal sites in Bohol). 
O C   

Provide technical assistance to focal LGUs for the formulation of MPA 

management plans (Bohol and Leyte). 
 O O O 
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Provide technical assistance to POs managing the MPAs/Fish Sanctuary in 

the implementation of their management plan (Bohol and Leyte). 
 O O O 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Inter-LGU fisheries management planning (Bohol and Leyte). O O C  

Conduct CLE assessment workshop.  C   

Provide support by training, workshop, coaching/mentoring, site visit to 

LGUs leading to the strengthening of CLEC program (Bohol and Leyte). 
O O O O 

Assist in the finalization of poster development related to CLE (Bohol and 

Leyte). 
O O O O 

Facilitate training of Municipal CLE teams on basic maritime law 

enforcement, paralegal, MPA enforcement and other specialized and 

advance training (Bohol and Leyte). 

O O O O 

Identify service provider under SAF to provide technical and legal support 

to strengthen municipal law enforcement teams. 
C    

Support and facilitate inter-LGU conference /forum/summit (Bohol). C    

Provide technical assistance in the finalization and reproduction of 

completed CFRM plans of Leyte. 
O O O O 

Support BFAR in the conduct of MFARMC strengthening and planning 

workshop (Bohol). 
C    

Review and redraft inter-LGU fisheries management plan. O O C  

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Conduct inventory and review of municipal fishery ordinances, executive 

orders, municipal fishing vessel and gear registration, permitting and 

licensing system (Bohol and Leyte). 

O O O O 

Conduct orientation on the registration of fishing boats and licensing of 

fishing gears or fishing operations (Leyte and Bohol). 
 O O O 

Consultation with partner agencies (MARINA, PNP-MG, PNP, PCG, 

BFAR, PAO and LGUs) on fisherfolk, fishing boat and fishing gear 

registration and licensing (Bohol and Leyte). 

O O O O 

Provide technical assistance in the follow up of fisherfolk registration. O O O O 

Conduct assessment workshop to determine status of municipal fishing 

vessel and gear registration/licensing. 
 O O O 

Facilitate the conduct of training on EO 305 for municipal fishing vessel 

inspector training (Bohol). 
 O O C 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Coordinate meetings with local officials, POs, local NGOs and other 

stakeholders in preparation for the workshop and consultation on revenue 

generation system. 

C    

Facilitate the gathering of secondary data related to revenue generation 

system. 
O O C  

Data collection on LGU revenue and expenditure.  C   
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Highlights of Key Site-Level Activities/Accomplishment 

 

• In partnership with MERF, the Site Coordinator participated in the workshop for drafting the 

State of Marine Resources Report, collected data from various sources on past studies within 

the Danajon Reef, and participated data validation workshop conducted by MERF in 

partnership with ECOFISH project in October 2014 at UP, Diliman Quezon City. 

• In support of the socioeconomic component, the list of all PO/fishers organizations within the 

Danajon-wide areas were collected and the LGU records from calendar year 2009-2013 on 

revenue generation, permitting system and budget allocation to CRM, financial statement, 

budget expenditures were compiled. 

• The site team provided technical support to the LGU of Getafe through presentation of the 

Fisheries Management Plan during meeting of the Municipal Development Council. The 

Municipal Development Council appreciated and adopted the plan. 

• The Site staff assisted in the hiring and training of 12 enumerators for fish catch monitoring, 

monitored field activities, conducted quality assurance and quality control in order to validate 

the data gathered by the enumerators. The team likewise assisted other sites in the quality 

assurance and quality control of the fisheries data collection. 

• The team also assisted in the hiring of the 12 Enumerators for the socio-economic 

monitoring. The training was held on January 2015 and the enumerators were deployed in 

selected barangays of Buenavista, Getafe, Inabanga and Tubigon. The gathering of data was 

completed and is now in the process of  review and analyses by the Senior Resource 

Economist. 

• As a result of the technical assistance extended by ECOFISH to the provincial government 

and PNP, an Executive Order No. 1 Series of 2015 was signed by Provincial Governor Edgar 

M. Chatto on “Strengthening and Sustaining the Coastal Monitoring and Protection Program 

of the Province of Bohol by Institutionalizing the Coastal Law Enforcement Councils and 

Providing Mechanisms for its Effective Implementation“. The Executive Order, among 

others, provided the mechanisms for creating the Provincial Coastal Law Enforcement 

Technical Working Group (PTWG), where ECOFISH is included as member of the Steering 

Committee. An orientation and creation of committees in the provincial level was facilitated 

by ECOFISH on January 19,2015.  

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs 

in the 8 MKBAs 

Collect data on discarded nets in Danajon Reef (Bohol and Leyte). ?    

Workshop on translation of IFRM plans into a business plans.    C 

Identification of research assistant for value chain studies. C    

Assist in the conduct of value chain studies training. C    

Identify NGO partner for enterprise development. O O O O 

Fish for Bohol activities.   O O 

Ecotourism work with COMPETE. O O O 
C 

 



  

 

65 

 

• The site team assisted with Bohol Environment Management Office in April 2015 by 

organizing a meeting with the Deputy Director of PNP, Police Environment Desk Officer 

regarding orientation and creation of  the Provincial Coastal Law Enforcement Task Force as 

part of the strategy in the implementation  of the Executive Order 1, series of 2015 and 

preparation of OPLAN Kadagatan. 

• During the election of CLEC Clusters officers, ECOFISH provided inputs on the elements of 

the Executive Order in relation to fisheries management and enforcement.  

• On May 2015, ECOFISH facilitated another meeting with the Deputy Task Force 

Commander, PNP Action Officer and Operation, the President of Integrated Bar of the 

Philippines, and  representative from other agencies (PNP maritime, Coastguard, OPA, 

ECOFISH/BFAR, PLO and BEMO) regarding the creation of Provincial Coastal Law 

Enforcement Task Force ( PCLETF) and the review of roles and functions of the members of  

different law enforcement agencies. 

• After drafting the OPLAN Kadagatan, the Site Coordinator facilitated the presentation of the 

OPLAN during the CLEC general assembly meeting and Induction of CLEC Clusters 

officers.  The Lawyers assigned in each cluster were introduced d the elected Chairperson of 

each cluster were tasked to mobilized the action plan in their respective cluster.   

• The site team conducted survey of partner agencies regarding their assessment of the services 

rendered by the PNP Maritime Police. The result of the survey was the basis for the 

prioritization of the capacity building activities for the PNP Maritime Group.  

• The Site Coordinator presented updates on coastal/fishery law enforcement initiatives in 

Danajon during meeting with CLEAR 7 in Cebu in April 2015. The conference provided an 

opportunity for the Quick Response Team of BFAR 7 to collaborate with other partners in 

terms of logistical assistance during operations. The Provincial Governor of Bohol 

committed to support in protecting the Danajon Double Barrier Reef and highlighted the 

technical assistance of ECOFISH Project particularly in conducting training and monitoring 

on CLE related initiatives. 

• Participated inter-agency information sharing on illegal fishing and related crimes in Danajon 

Reef and South Negros in May 2015 at Cebu. The Director of the Regional PNP Maritime 

presented the concept of AMPA and reported successful apprehension made by the team. The 

participants explored with NAVFORCEN some credible strategy linking fishery law 

enforcement initiatives in the Danajon Reef areas with Cebu and South Negros. 

Coastal Law Enforcement Council (CLEC) cluster orientation and organizational meeting 
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• In support of the creation and training of the Municipal and Barangay Enforcement Team in 

the municipality of Inabanga, ECOFISH project Site Coordinator assisted in the finalization 

of training modules and served as resource speaker. 

• In April 2015, ECOFISH Staff responded to the invitation from the  Municipal Mayor of 

Tubigon for meeting of partners (Zoological Society of London , PHILDRA and  Rice Watch 

and Action Network) implementing common development initiatives. ECOFISH staff 

provided inputs primarily about the conceptual framework of the project emphasizing the 

EAFM approach. 

 

• The local team finalized the draft of the Inter-LGU and individual LGU Fisheries 

Management Plan with the fisheries management team. 

• In response to the request from the Economic Development Committee of National 

Economic Development Council Region 7, ECOFISH staff participated meeting in Cebu in 

June 2015 and presented the conceptual framework of ECOFISH and history of collaboration 

among partners including the previous projects like Coastal Resource Management project 

and the Fisheries Improved for Sustainable Harvest Project. 

•  The Site Coordinator participated in a meeting in Cebu in October 2015 regarding the 

Creation of the Technical Working Group that would support the Economic Development 

Council in development of special project for CELEBOSOLE or Danajon Double Barrier 

Reef Management Council. The Deputy Chief of Party of ECOFISH is the permanent 

member of the TWG while the Site Coordinator is his alternate. 

• In partnership with the Philippine Association of Crab Processors, Inc. (PACPI) and the 

National Fisheries Institute (NFI) the ECOFISH team concluded the “Species Specific 

Assessment and Piloting of Spawning Potential Ratio Method for the Blue Swimming Crab 

in the Danajon Reef”.  The data collection was conducted from May 2014 to May 2015 to 

ECOFISH Project exhibit during the visit of the US Ambassador in Tagbilaran (05-06 February 2015) 
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provide estimates of the spawning potential ratio of the blue crab that can ultimately be used 

as tool or reference point for managing the resource.  The results were presented to BFAR, 

PACPI and LGU partners in June 2015.  The partners agreed to a gear swap scheme to 

reduce and ultimately ban the use of gears catching immature blue crabs.  

Coordinated/facilitated with private partners representative, PACPI, SSG/ECOFISH in the 

presentation on the initial results of blue swimming crab monitoring on October 13,2014 at 

Talibon Interpretive Center. Actual field observation and inter-action was facilitated in one 

of the landing site at Barangay San Pedro of Talibon.  

• The site team assisted in the conduct of site evaluation of the impact of TVWS on the on-line 

fishery registration in the municipalities of CPG, Ubay and Talibon.  Based on the result it is 

most effective in the municipality of Carlos P Garcia since the TVWS provided the primary 

internet service in the area. 

• Supervised and assisted the 

enumerator in the conduct of 

interview and data gathering for 

the value chain study of blue 

swimming crab. 

• The team conducted site validation 

on the draft zoning plan in the 

municipalities of Tubigon, Clarin, 

Inabanga and Buenavista in June 

2015 and in the municipalities of 

Ubay, CPG, Bien Unido, Trinidad, 

Talibon and Getafe in August 

2015. 

• The local team coordinated and 

assisted the University of the 

Philippines Visayas Foundation 

Inc. research team in the conduct 

MPA monitoring event. 

• The Coastal and Fishery Resource Management plan of Bato, Matalom and Inopacan were 

completed ready for reproduction while that for Macrohon is in the final review stage. The 

draft CFRM plans of Hindang, Hilongos, Baybay City and Maasin City are still in 

preparation. 

• In coordination with RARE the project provided technical support to the Municipality of 

Inabanga during the conduct of Participatory Coastal Resource Assessment. 

• The site team conducted training of trainers on MPA MEAT and validation activities with 

provincial and municipal partners together with the MPA Management Council of all MPAs 

of Carlos P.Garcia and Ubay in October 2014. 

• On December 2014, the team facilitated Para Legal Training for the 8 municipalities of Leyte 

and Southern Leyte and three municipalities of Northern Samar.  The participants tackled 

various issues and problems regarding their enforcement operation. . 

• The Site Coordinator served as resource Speaker during the conduct of re-orientation of 

Municipal Coastal Law Enforcement Council of the Municipality of Tubigon in November 

2014. 

Interview with stakeholders during the conduct of site 
evaluation on the impact of TW White Space used in 
registration of fisheres 
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• Assisted the Sustainable Development Solutions (SDS) in the conduct of performance 

evaluation of ECOFISH Project implementation. Provided support to the LGU partners in the 

consolidation of documents to support the evaluation. 

 

Unplanned activities: 

 

• Assisted USAID’s City Development Initiative project in the preparation and actual 

conduct of City Development Planning Workshop. 

• In February 2015, the site team provided administrative support and coordination with 

partners for the visit of new US Ambassador and mobilized POs from LGUs to participate in 

the dialogue with the US Ambassador to share success stories and impacts during FISH and 

ECOFISH Projects. 

• The site team provided administrative and logistical arrangement during the USAID visit in 

Bohol in June 2015. ECOFISH coordinated with the PCG and PNP Maritime regarding their 

assistance during the trip of the USAID dignitaries to Balicasag MPA and mobilized the PCG 

and PNP Maritime representatives to participate in the discussion with John Spears and Joe 

Foltz in relation to responding the issue on wildlife trafficking in the province. 

 

Activities not accomplished and why: 

 

• The Coastal Law Enforcement Training did not push through due to Asia Pacific Economic 

Cooperation (APEC) Summit in Cebu.  Participants from enforcement agencies (PNP, 

Coastguard, Navy ) were require to provide security along the waterways during the summit.. 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

5.3.  Lingayen Gulf MKBA 
 

During the third year of project implementation in the Lingayen Gulf MKBA the focus was on 

the inter-local cooperation on fisheries management and coastal law enforcement. After a series 

of consultations, the stakeholders themselves decided on reviving and strengthening the existing 

inter-local cooperation and called it the La Union Baywatch Network for Sustainable Fisheries 

(LUBNSF).  A Memorandum of Agreement was signed by 34 stakeholders representing the 

various LGUs, national government agencies, NGOs, and the private sector. The Province of La 

Union led a planning sessions and committed to provide funds for its network’s activities. The 

Province of La Union committed PhP 2.5 million for the LUBNSF. The project likewise 

supported the Provincial Fisheries Ordinance of La Union which is currently being tackled by the 

Sangguniang Panlalawigan. 
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The table below summarizes the status (O – ongoing; C – completed) of interventions and 

activities in the Lingayen Gulf MKBA under the various deliverables. 

 

Lingayen Gulf MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

MOU/ordinances supporting inter-LGU alliance. O O C  

Provide data for Administrative Adjudication Orientation. C    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in writing the case studies. C    

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR. C    

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Fisheries law enforcement trainings for focal areas and BFAR RO1 QRT. O O O O 

Provide complementary scientific and technical support in the training series 

for MKBA QRT on fishery law enforcement. 
O O O O 

Artificial reef management training workshops for selected LGUs. C    

Provide support to fish examiners training. O O O O 

Conduct site-specific IEC training and planning workshop. O O O O 

IEC materials conceptualization and training workshop with local academe. O O O O 

Conduct series of IEC discussions and intensified campaign against the use 

of fine mesh nets, explosives and other illegal fishing activities. 
O O O O 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Mobilize BFAR funding support for livelihood/enterprise projects in 

MPA/fish sanctuary communities. 
O O O O 

Conduct scoping (POs and enterprises) and organizational diagnosis for 

social enterprises. 
C    

Launching of 700DALOY.     

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
O C   

Provide administrative and technical assistance to the team in the conduct of 

biophysical and socio-economic monitoring. 
O O C  

Conduct benchmarking and enforcement assessment exercises. O O C  

Deliverable 8: Scientific studies on selected MKBA-specific fish species 

Feedback seagrass assessment results to concerned LGUs. C    

Assist LGUs in the development of management plan for siganids in 

selected municipalities. 
O O O O 

Draft policy instrument to manage siganids.  O O O 

Facilitate the identification and development of other species-specific or 

gear specific management interventions in the Lingayen Gulf MKBA. 
 O C  

Review documents on management/mitigation measures for mariculture 

activities in Lingayen Gulf. 
 O C  

Deliverable 9: MPA Network Analyses in the Eight MKBAs 
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Provide technical assistance for the strengthening of existing MPAs. O O O O 

Identification of SAF partner for the establishment of an MPA Network. C    

Assist in the establishment of MPA network. O O O O 

Conduct MPA network training for BFAR staff and key LGU personnel. O O O O 

Support AMPA in focal areas through technical guidance and relevant 

trainings. 
 O O O 

Provide technical assistance in the establishment of marine reserve in 

seagrass areas for conservation of siganid and shellfish. 
O O O O 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Initial meeting of partners for the revival of an inter-LGU alliance to 

promote effective fisheries management and protection for Lingayen Gulf. 
C    

Assist in the drafting of MOU for the inter-LGU alliance. O O C  

Inter-LGU alliance forum to finalize management structure, tasks, funding, 

election of officers, secretariat (operational plan). 
O O O O 

Conduct consultation for inter-LGU zoning of fisheries and other uses of 

marine waters. 
 O O O 

Inter-LGU marine spatial planning (fisheries and water use planning).  O O O 

Consultation and meetings on alliance-building and support and linkage to 

other ECOFISH activities (EAFM planning, MPA network, law 

enforcement, etc.). 

O O O O 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor and provide technical assistance in the implementation of FishR 

activities. 
O O O C 

Facilitate the conduct of training on EO 305 for municipal fishing vessel 

inspector training. 
 O C  

Provide assistance in the development of policy to support registration and 

licensing of municipal fishing boats and gears. 
  O O 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Explore revenue generation systems or user fee schemes with partner LGUs. O O O O 

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the MKBA 

Identify target species for value chain study. C    

Support conduct of value chain study. O O O C 

IFRM planning to business planning.     

Linkage with CSR programs of companies along Lingayen Gulf. O O O O 

Leverage with existing projects and programs on livelihood and tourism. O O O O 
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Highlights of Key Site-Level Activities/Accomplishments 

 

• Inter-local cooperation on coastal law enforcement and sustainable fisheries has been the 

priority of the Lingayen Gulf MKBA during Year 3. The initial Roundtable Discussion 

(RTD) on Inter-local Cooperation held on 16 October 2014 set the stage for agreement 

among partners to strengthen the existing but non-operational La Union Bay Watch, and was 

strongly supported by the Province of La Union. This was followed by the first ad-hoc 

Technical Working Group meeting on 21 November 2014 that determined the nature and 

name of the inter-local cooperation, and sought feedback on membership to the body. It was 

basically determined that the inter-local cooperation will not only be focused on coastal law 

enforcement but will also work on fisheries management, including tourism. After much 

deliberation and justification, the agreed name was La Union Baywatch Network for 

Sustainable Fisheries (LUBNSF). On 12 December 2014, during the second ad-hoc 

Technical Working Group meeting, further comments were made on the draft Memorandum 

of Agreement. The MoA was signed on April 2015 by 34 stakeholders. 

• A scoping for possible social enterprise development was conducted by ECOFISH with 

fisherfolk associations in the focal LGUs of the project. This involved a total of 41 

representatives from 23 fisherfolk associations, and 8 LGU representatives. Basically, it was 

seen that almost all fisherfolk associations seem to have weak structures and management 

The Province of La Union leads discussions with stakeholders for the institutional strengthening 
of the La Union Baywatch for Sustainable Fisheries.  

Discussions on strengthening of inter-local cooperation among partners in La Union led to the 
agreement to strengthen the re-named La Union Baywatch Network for Sustainable Fisheries. 
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based on their identified past and current activities.  Also, there was a need to further 

strengthen potential associations through training in organizational management and 

financial management. Some existing start-up projects of a few associations are the banana 

vinegar in Agoo, artisanal bagoong in San Fernando City, and Gracillaria seaweed-drying in 

Rosario. Furthermore, assessments may need to be made to determine more encompassing 

livelihood options in the Lingayen Gulf MKBA. 

• Representatives from 

BFAR Region 1, the 

Office of the Provincial 

Agriculturist in La 

Union, the Office of the 

City Agriculturist of 

Alaminos, and 

ECOFISH site staff 

took part in the State of 

the Marine Resources 

Report (SMRR) 

Workshop conducted at 

the UP-Marine Science 

Institute in Quezon City 

in October 2014. The 

group validated data for 

the report, and provided 

other data sources for MERF. 

• Two batches of Ecosystem 

Approach to Fisheries 

Management (EAFM) National 

Workshop were held in October 

2014, at the NIFTDC-BFAR, 

Bonuan, Binloc, Dagupan City. 

The Lingayen Gulf MKBA site 

staff provided assistance to 

resource speakers during the 

duration of the two workshops.  

• Most coastal towns of La Union 

are not endowed with naturally 

occurring coral reef areas. They 

have opted to pursue the 

installation of artificial reefs 

(ARs) to facilitate regeneration 

of fish populations. ARs are 

likewise acting as fish 

aggregating device.  Since 

fishing activities are normally not regulated along AR areas, there is a tendency for stocks to 

be overfished. The project conducted a workshop on the establishment and management of 

artificial reefs for the pilot municipalities of Bauang and Caba. These municipalities were 

Some fisherfolk associations have started initiatives such as seaweed-
drying through the support of local academic institutions like the Don 
Mariano Marcos Memorial State University (DMMMSU); other fisherfolk 
associations started through their own or through local government 
funding but yet need further product development support and 
organizational management strengthening. 

NOAA resource speakers and BFAR counter-part facilitators 
lead the discussions during the EAFM National Workshop. The 
participant from Don Mariano Marcos Memorial State 
University returned to echo her learnings from the workshop to 
her colleagues.  
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provided ARs through their respective bottoms-up-budget. The AR Management Workshop 

came up with respective AR Management Plans and draft ordinances creating ARs as fish 

sanctuaries in the two municipalities.   

• As part of the site’s IEC strategies on promoting 

responsible fishing, the ECOFISH project 

engaged in IEC efforts in various municipalities.  

Interactive games were conducted and IEC 

materials such as key chains and button pins on 

responsible fishing were distributed during the 

public fiesta of Bauang and various events on 

MPA protection in San Fernando City. 

• Fish catch monitoring and socio-economic 

monitoring were conducted in previously 

identified sampling sites as part of the regular 

monitoring activity of the project. 

• The role of the FARMC in pushing for favorable 

policies in support of sustainable fisheries is vital. 

The project has supported the FARMCs of La Union by facilitating its first resolution on the 

inclusion of FARMCs in LGU’s respective 

development councils. The project regularly 

provide technical and logistic support to FARMCs 

to encourage and regularly perform their role as 

policy making body.  The project assist FARMCs 

in drafting resolutions and submission to 

concerned agencies or LGUs to ensure that the 

voices of their constituents, the fisherfolks, are 

continuously heard. 

• The project SAF awardee, the Mariano Marcos 
State University (MMSU) commenced its 
implementation of activities to establish MPA 
Network in the Lingayen Gulf with an Inception 
Workshop conducted on September 2015. Aside 
from existing MPAs in San Fernando City, the MPA network will initially include 
mangrove areas in the LGUs of Bauang and Aringay, the Agoo-Damortis Protected 
Landscape and Seascape (ADPLS), the Hundred Islands National Park, and artificial reef 
areas declared as fish sanctuaries.  

• The ECOFISH team in Lingayen Gulf is also supporting mangrove management initiatives 
in the area.  The project has established linkage with a local NGO called KADUAMI as a 
partner in the establishment of mangrove protected areas in Bauang and Aringay.  

• ECOFISH engaged Don Mariano Marcos State University (DMMMSU) in the 
establishment of seagrass reserve in Santo Tomas, La Union through DENR. The proposed 
seagrass reserve is within the Agoo-Damortis Protected Landscape and Seascape. This is 
also in light of a possible support for the sea cucumber ranching project of DMMMSU as an 
alternative livelihood option in the seagrass areas. 

Participatory activities are conducted to raise 
awareness on responsible fishing during the 
annual fiesta of Bauang Municipality, La 
Union.  

Participants from Bauang and Caba 
municipalities map out their fishing ground 
areas before proceeding with drafting their 
AR Management Plans and ordinances to 
establish ARs as fish sanctuaries. 
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• The Value Chain Study on Siganids was conducted for 8 months from October 2014-June 
2015.  The siganid resources in the area remain a vital source of livelihood for fisherfolk, 
primarily from fishing, processing, and marketing. However, based on the value chain 
study, it was seen that the annual volume of juvenile siganid caught is much higher than the 
volume of adult siganid 
caught.  

• In order to encourage 
the review of policies, 
and ensure protection of 
relevant habitats and 
siganid populations, a 
Consultation Workshop 
for the Sustainable 
Management of 
Siganids was held with 
concerned stakeholders 
in September 2015.  
The activity included 
review of the biology 
and life cycle of 
siganids, fishing practices for siganids in the area, existing management interventions for 
siganids, and possible options for improving the management interventions like seasonal 
closures and fishing gear management.   

• Enumerators were trained for a 3-month Willingness to Pay (WTP) survey of the Bued 
Mangrove Forest Park in Alaminos City in order to determine best options for user-fees that 
will support continuous management of the park. The conduct of the WTP survey was 
moved from January to March 2016. 

• The FARMC of La Union together with the Bantay Dagat Network of Batangas joined the 
Legends Talk on Philippine Fisheries organized by BFAR.  This also provided an 
opportunity for the project to engaged both in an idea sharing session to learn from each 
others initiatives. 

Ms. Regina Bacalso explaining the biology of siganids in relation to 
closed seasons and possible management options to concerned 
stakeholders. 

Participants discuss their concerns during the MPA Network Inception Workshop. At the end of the day, 
they signed their commitment towards the establishment of an MPA Network. 
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Unplanned activities: 

 

• Training conducted on MPA monitoring and habitat assessment methods for 32 key BFAR 

technical personnel. 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

• During discussions with the Provincial Government of La Union regarding the 

responsibilities under the La Union Baywatch Network for Sustainable Fisheries, the Office 

of the Provincial Administrator requested that ECOFISH-BFAR serve as secretariat instead 

of the Office of the Provincial Agriculturist (OPAG) as part of its capacity-building 

assistance and that this be indicated in the MOA. 

 

Recommended courses of action: 

 

• The Regional Director of BFAR Region 1 recommended a joint responsibility for the 

secretariat services. This will be within the MOA timeframe from 2015 to 2017, subject to 

review, extension, and official turn-over of full responsibility to the Province once the project 

ends.  

 

5.4.  Ticao Pass – Lagonoy Gulf – San Bernardino MKBA 
 

During Year 3 of project implementation, assistance were provided to LGUs in the establishment 

of six MPAs through site surveys, proposal making, design suggestions and fund sourcing. 

Assistance was also provided for the BUB/GPB activities through proposal appraisal, facilitation 

in inter-agency review, processing, and monitoring of field implementation.  ECOFISH 

FARMC representatives of La Union join the Legends Talk on Philippine Fisheries organized by BFAR. 
The project then later facilitated a sharing of experiences and ideas among FARMCs and Bantay Dagat 
of ECOFISH Sites La Union and Batangas provinces. 
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completed a value chain analysis (VCA) of the Sardinella lemuru and has started a catch survey 

and gonad development study. In the course of the investigation ECOFISH was able to identify 

another fishery, the anchovy, that also need of management intervention and a new gear 

innovation (“pakurat”) which should be regulated for biological and economic reasons. 

ECOFISH, in many instances working with agency partners, was able to respond to several LGU 

requests (boundary delineation, registration and licensing of commercial boats, FLET 

organization and training, patrol boat procurement, clarification of enforcement issues, and 

advances in legislation). The Project assisted partners in the conduct of a provincial and a 

municipal fisheries summit, MFARMC reorganization, identification of fish landing centers, and 

selection of enumerators. 

 

The table below summarizes the status (O – ongoing; C – completed) of interventions and 

activities in the Ticao Pass- Lagonoy Gulf - San Bernardino MKBA under the various 

deliverables. 

 

Ticao Pass – Lagonoy Gulf - San Bernardino MKBA 

Site Activities/Interventions 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1:Policy Studies on EAFM, MPA, and Climate Change 

Provide technical support for delineation of municipal waters O O O O 

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and Climate 

Change 

Provide outline and assist in writing the case studies O O O O 

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of the SMRR. C    

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Inter-LGU basic compliance promotion and enforcement training O O O O 

Training on operations planning of inter-LGU enforcement teams   O O 

Inter-LGU training on marine spatial planning   O O 

Registration and licensing training and drafting of ordinance  O O O 

PCRA training in focal area municipalities O O O O 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Scoping and organizational diagnosis O O O O 

Organizational strengthening  O O O 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments 

Coordinate hiring of enumerators; meetings with local officials, POs and 

NGOs in preparation for the biophysical and socioeconomic monitoring 
C    

Provide administrative and technical assistance to the team in the conduct 

of biophysical and socioeconomic monitoring 
 C   

Conduct benchmarking and enforcement assessment exercises O O C  

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Species-specific management study on sardines. O O O  O 

Assess and evaluate the viability of mariculture species    O 

Establish management/mitigation measures for mariculture    O 

Establishment of appropriate fishing effort configuration    O 
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Facilitate the identification and development of other specifies-specific or 

gear-specific management interventions, as needed 
   O 

Deliverable 9: MPA Network Analysis 

Consultation with partners on the hydrodynamic study and dispersal 

modeling and proposed MPA network design. 
O O O O 

Assist in the establishment of individual MPAs. O O O O 

Assist in the establishment of the MPA network    O 

Facilitate various meetings with MPA management bodies  O O O O 

Assist in the drafting or updating of MPA management plans O O O O 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the MKBA 

Establishment and strengthening of fisheries law enforcement teams. O O O O 

Establishment of Inter-LGU FLET   O O 

Inter-LGU fisheries management planning  O O O 

Inter-LGU marine spatial planning (fisheries and water use planning)  O O O 

Registration and licensing information in managing fishing effort utilized 

and integrated into the mangement plan 
  O O 

Deliverable 11: Registry of Users of Municipal Waters Established in Select Municipal 

LGUs in the MKBA 

Monitor and provide technical assistance in the implementation of FishR 

activities 
 O O O 

Facilitate in the conduct of training on EO305 for municipal fishing vessel 

inspectors 
 O O O 

Provide assistance on the development of policy to support registration 

and licensing of municipal fishing vessels and gears 
  O O 

Delivery 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs in the MKBA 

Cost-benefit analysis of LGU operations in fisheries management.     

Gather secondary data  (annual CRM revenues and costs of the last 7 

years) 
 O O O 

Identify and establish potential user fees, fines and other market-based 

instruments for coastal resource uses 
  O O 

Assist in drafting and review of BUB/GPB proposals and other sources   O O 

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs 

in Other MKBA 

     Identify enterprises and NGO partners for  

   Seaweed production (Northern Samar). C    

   Ecotourism (Sorsogon) O O O O 

IFRM plan translated into business plan    O 

     Value Chain Analysis: sardines 

   Conduct of survey O O   

   Writeshop   O C 

Identify fish landing sites for NAPC program C    
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Highlights of Key Site-Level Activities/Accomplishments 

 

• The Bulan and Sta. Magdalena LGUs delineated their municipal water boundaries with 

assistance from the site team. Meetings with BFAR Region 5 and the Office of the Provincial 

Agriculture recovered records of the delineation workshop held in the early 2000s thereby 

facilitating the delineation in Bulan in July 2015.  The Sta. Magdalena LGU found no 

previous records and conducted the delineation in August 2015 using RA 8550 and DAO 17 

as basis it will stand until new national guidelines are issued. 

• The site team assisted REECS and MERF in the preparation, conduct and completion of 

the mid-term fish catch, biophysical and socioeconomic monitoring by selecting 

enumerators, arranging for their training, fieldwork, and payment, briefing LGUs and 

BFAR about the activity, clarifying names of gears, resolving misunderstandings with 

respondents and barangay officials, and retrieving and transmittal of questionnaires. The 

team also invited NFRDI fisheries observers to assist the MERF resource persons. The 

fish catch monitoring training also included 13 participants from eight LGUs and BFAR 

5 and 8. 

Issues within the three fishing grounds in Sorsogon-Masbate-Burias-Ticao Pass, Pacific Coast, and 
Sorsogon Bay were identified during the Sorsogon Provincial Fisheries Summit. ECOFISH is a member 
of TWG. 
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• Catch and gonad 

development 

monitoring of 

“lawlaw” 

(Sardinella lemuru), 

the species selected 

for scientific study, 

in fish landings in 

San Vicente, Bulan 

and Pilar 

commenced in 

September 2015 

after the training of 

four enumerators. 

The S. lemuru is 

traditionally caught 

by “largarete”, 

called “kurantay” in 

San Vicente, which 

is a surface to mid-

water gill net (nets no. 8 to 12), with the aid of lights. The site team earlier had interviewed 

fishers, fish dealers, and Bulan Fish Port authorities to gather background information 

• The study of the S. 

lemuru has led 

fishers to point out 

to the site team 

another important 

and commercially 

valuable species in 

the Ticao Pass-San 

Bernardino Strait 

junction which they 

say is also in need 

of management. 

This is the 

“burabid” (also 

called “barorog”), 

an anchovy caught 

from October to 

March by the 

surface gill net 

“kurantay” (net no. 

22), the lift net “saplot” (net no. 32), the lift net “pakurat” (net no. 30), and the shallow 

bottom-set “palobog” (net no. 22). The fishery, exploited by Bulan, Masbate and San Vicente 

fishers, is presently unregulated and no conservation is yet in place. Some fishers deplore the 

Fishing boat that uses “pakurat” docked at the shoreline of Tarnate, San Vicente. 

LGUs of Bulan and San Vicente, pakurat and largarete fishers, and fish dealers 
were invited to a round table discussion re: possible ways of regulating pakurat 
and improving quality of fish catch of largarete fishers 
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fact that the thick mass of eggs that the“burabid” lay on the “palobog” nets is just thrown 

away. 

• The Bulan LGU redesigned the plan for the Butag Bay MPA to resolve the lack of 

community support because traditional fishing rights were not considered when the MPA 

was established in 1999. The new design, which was conceived by the site team, called for 

the setting up of two sanctuaries around the eastern and western sections of the reef identified 

by MERF to have good live coral cover.  The conduct of a resource mapping of existing uses 

will be the basis for a zonation of the bay, reconciling compatible uses with the conservation 

objective of the sanctuaries. This scheme has consequently been adopted by the LGU when it 

submitted a proposal requesting funding assistance from the Global Environmental Facility 

Component of the World Bank-funded Philippine Rural Development Project. The team 

helped the LGU in drafting the proposal 

• A proposal for the establishment of two MPAs, one in Destacado Island and the other in 

Darsena Island, was drafted by the site team for the San Vicente LGU. The proposal has been 

submitted to BFAR Region 8 for its endorsement and funding from BUB. 

• A resource mapping activity proposal in connection with the preparation for the 

establishment of an MPA in Barangays Penafrancia and Poblacion 3 of Sta. Magdalena LGU 

has been submitted for funding support. The cores of the MPAs are the reefs identified by 

MERF to still have fair hard coral cover. Funding for the establishment of the two MPAs will 

come from the municipal government 

• The site team arranged for an underwater survey carried out by the MPA specialist in 

September 2015 in the MPA sites in Bulan, San Vicente, and Prieto Diaz. This was a 

complementary activity to surveys also conducted earlier by BFAR Region 5 and 8 divers. 

Regular BUB meeting with BFAR 5 ARD Marjurie Grutas and BUB coordinator Ronald Canabe. 



  

 

81 

 

The activity identified alternative sites for the cores of the MPAs. The Prieto Diaz MPA in 

Barangay Diamante will be funded by BUB 

• The Biri LGU with assistance from the site team has organized its FLET and procured a 

patrol boat with funds from BFAR Region 8. Earlier the Punong Barangays (four had joined 

the study tour to the VIP MKBA) had asked the mayor to strengthen law enforcement in the 

eastern and southern waters of the municipality. The team also facilitated the LGU’s request 

from BFAR Region 8 to conduct an enforcement training for the FLET 

• BFAR Region 5 and MARINA responding to the Bulan LGU’s request and registered and 

licensed 24 commercial fishing vessels in March 2015. The request was made after a meeting 

with fisherfolk in Bariis which the site team participated 

• In preparation for law enforcement trainings, the site team coordinated with the Sorsogon and 

Northern Samar Police Offices for the vetting of personnel in the MPSs. Twenty officers 

from four Northern Samar municipalities submitted vetting forms 

• A VCA of the S. lemuru was started in November 2014 and the fieldwork was completed in 

May 2015 and the report submitted in July 2015. The study traced the commodity from the 

fish landings brought by “largarete” fishing units in Ticao and Burias Passes to Bicol and 

Navotas markets, including Young’s Town Cannery. Most of the catch is absorbed and 

shipped to Navotas by buyers who ultimately set the price at PhP18 to 20 a kilo depending on 

the freshness and appearance. Fish dealers in Bulan and other ports take their cue and 

calculate their margins after the Navotas price is set. Dealers developed “suki” relations with 

the sardine fishers which guarantee supply. S. lemuru spoils easily and shipments from Bulan 

Port face stiff competition with the sardines coming from Zamboanga.  In June 2015, the 

fishers complained to the Bulan LGU about the very low price of PhP 5 a kilo that hey get 

for their catch. 

• The site team provided assistance to LGUs and BFAR Region 5 in the appraisal of BUB 

proposals and in the monitoring of implementation. Bulan’s 2013 proposal for payao was 

finally withdrawn. Funding for Bulan’s 2014 proposal for coastal conservation IEC will be 

transferred soon to the LGU. Meanwhile procurement for the other five 2014 projects (fish 

pots, large mesh gill nets, jiggers, concrete artificial reefs, and tilapia hatchery) is on-going. 

Bulan’s 2015 proposals for additional gears (for use in gear exchange) and fish processing 

were returned for revision. Sta. Magdalena’s procurement of 50 non-motorized bancas has 

Photos of coral reef in Sila, San Vicente, a proposed MPA, during the underwater survey conducted by 
ECOFISH team. 
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been completed. The first 20 units have already been turned over to the beneficiaries. 

Procurement for Sta. Magdalena’s second project, fish farming assistance, is underway. 

Matnog which has been disqualified by DILG for fund transfer will have the procurement for 

her two projects (jiggers and hook and lines and fingerling dispersal) done by BFAR 

• MERF received additional data (MPA size, pollution sources, stock assessments, etc.) which 

the site team sourced from LGUs, SCUs and NGAs with offices in the province in order to 

fill up some gaps in the initial draft of the SMRR. 

• The site team joined BFAR8 in identifying possible fish landing centers in Biri and helped 

recruit NSAP enumerators later assigned to Biri, Capul and San Vicente 

• Benchmarking in Biri, Capul, San Vicente, Sta. Magdalena, Matnog, and Bulan were 

conducted. BFAR Region 8 was informed of the results. 

• The site team facilitated the selection of trainees for the National EAFM Training, 

preparation for an EAFM training for BFAR Region 8, a training needs assessment for 19 

personnel from the QRT and other units of BFAR5, and screening of Bulan’s nominees to the 

PPP Training at the Development Academy of the Philippines. 

 

Unplanned activities: 

 

• The site team, as a member of the TWG of the Sorsogon Sanggunian Panlalawigan 

Agriculture and Fisheries Committee, participated in the planning and conduct of a two-day 

province-wide fisheries summit in July. The conference agreed to pursue an agenda to 

increase fisherfolk participation in fisheries management. The team also attended re-

organization meetings of MFARMCs organized by the PFO in July and the Bulan municipal 

farmers and fisherfolk congress in May. 

• An FGD facilitated by the Senior Governance Specialist to explore ways of regulating the 

“pakurat” (a lift net method targeting sardines which because it does not injure the fish 

fetches a better price for the catch; “largarete” fishers started to adopt this method only in 

June 2015) was held in Bulan in September. LGU and BFAR officials, fishing operators, fish 

dealers, and law enforcers from Bulan and San Vicente attended. ECOFISH suggested 

possible technical and financial approaches by which the two municipalities may regulate the 

method. The sticking points however were the legality of the net (net no. 17), vessel tonnage, 

and the level of illumination that can be permitted 

• The site team arranged a meeting also in September 2015 wherein Bulan SB members and 

law enforcers were able to consult the Senior Governance Specialist about the incorporation 

of administrative adjudication process in the proposed municipal fisheries ordinance, burning 

confiscated gears, penalties of certain violations, and “slapsuit”. 

• ECOFISH provided the San Vicente LGU a legal memorandum advising an alternative way 

of complying Local Government Code requirements for ordinances with penal and revenue 

measures which would avoid the high cost of publication in newspapers. The memorandum 

suggested the publication only of the gist of the measures and the posting of the ordinance in 

all the municipal halls of Northern Samar municipalities and in the seven barangays of San 

Vicente. 
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Activities not accomplished and why: 

 

• Typhoons “Ruby” and “Amang”, the dismissal of the Sta. Magdalena Mayor and his 

resumption of office, and the two suspensions meted on the Bulan Mayor disrupted LGU 

participation in some of the ECOFISH activities. The changes local government leadership 

brought periods of political and administrative paralysis as personnel preferred to lie low 

until normalcy returned. Law enforcement trainings were put on hold because of police force 

reassignment to provide security for the APEC ministerial meeting in Legazpi City and the 

Papal visit. No less than the Sorsogon Provincial Police Office made this advice. Planned 

activities also gave way to the preparations for the VIP Batangas study tour and the 

environmental summit. 

• The proponents of the hydrodynamic study and dispersal modelling (and the MPA network 

design which will be based on it) have not yet been made contact with the site team. In the 

meantime, the team concentrated in working out with the individual LGUs and communities 

for the development of their MPAs 

• Activities concerning studies on mariculture, user fees and fishing effort configuration, and 

workshops for the marine spatial planning are rescheduled to Year 4 per advice of the 

Thematic Leads and persons responsible for initiating these. 

 

Issues and concerns: 

 

• The conduct of the fish catch and socioeconomic monitoring encountered a number of 

problems in eliciting respondent cooperation besides change of address. Government 

agencies and politicians too had conducted surveys in the coastal areas which were affected 

by Typhoon “Ruby” (December) and “Amang” (January), months before the ECOFISH 

survey. In many instances, these preceding surveys gave respondents an expectation that 

relief goods or financial assistance would be forthcoming. In some cases the politicians 

indeed fulfilled their promise, distributing food, clothing, farming and fishing implements. 

By the time ECOFISH started its own survey in February, the enumerators met respondents 

already with this mind set expecting more hand-outs.  In Sta. Magdalena, the fish catch 

enumerators were temporarily halted by followers of Mayor Alejandro Gamos who 

reassumed his post in May after the Ombudsman reversed the dismissal order issued in 

March 2014. The followers mistakenly thought that the survey was a project of Vice Mayor 

Jocelyn Gallanosa who had replaced Gamos after the latter’s dismissal 

• Optimization of the BUB/GPB program by the LGUs was being constrained by incomplete 

and late submission of documents, absence of the DILG Seal of Good Housekeeping, slow 

procurement of goods and materials, and lack of enough personnel who can implement the 

projects. In Bulan, the preparation of some documents and material procurement required the 

cooperation from departments other than the agriculture office. The failure of San Vicente 

and Matnog to liquidate funds received from programs in the past prevented these LGUs 

from receiving the Seal of Good Housekeeping. Sta. Magdalena so far has had only two 

projects. This is partly because besides the political-administrative turmoil caused by changes 

in the local chief executive position the lone fisheries technician is also the MENRO and the 

DRRMO. In San Vicente, there are only two personnel in the agriculture office, the 

municipal agriculturist and the fisheries technician. The site team wrote the BUB proposal 

for them. Capul which has no fisheries technician and Biri which has a technician whose 
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monthly salary is PhP2,000 have yet to propose for a project. Only Bulan has the most 

number of projects and this is because the mayor since she assumed office in 2013 has 

increased the personnel assigned to fisheries from one to five 

 

Recommended courses of action: 

 

None 

 

5.5.  South Negros Island MKBA 
 

• For Year 1, several site level activities in Southern Negros Island were facilitated to include 

start-up and “hand shake” activities with key personnel from the Regional and Provincial 

BFAR Offices, local government chief executives and their key personnel performing coastal 

and fisheries resource management functions. Major accomplishments include the 

benchmarking of Local Government Units (LGUs) to implement Ecosystems Approach to 

Fisheries Management (EAFM), coastal law enforcement capacity assessment, underwater 

assessments of Marine Protected Areas (MPAs), fisheries and socioeconomic baseline 

assessments.  

 

• Year 2 interventions focused on governance support to existing MPAs through Management 

Planning and training for MPA Management Board, strengthening of local coastal and 

fishery law enforcement teams and coastal fisheries resource management planning at the 

municipal and Marine Key Biodiversity Assessment (MKBA) wide levels. 

 

• Targeted activities for Year 3 were establishment of new MPAs and network of MPAs, 

promotion of gear and vessel registration and licensing and its use in right sizing of fishing 

effort and support to environment-friendly enterprises and revenue generation mechanisms to 

have more direct contribution towards increase in fish biomass and increase in people 

gaining employment or better employment.  Sustaining mechanisms include capacitation of 

people’s organizations and permanent LGU employees at the municipal level and active 

involvement of BFAR and Provincial Government who will play a great role in providing 

technical assistance in continuing EAFM program in the focal areas and facilitating its 

replication in other LGUs at the provincial and regional scales. 

 

The table below summarizes the status (O- ongoing; C- completed) of interventions and 

activities in the South Negros Island MKBA under the various deliverables. 

 

South Negros MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Facilitate workshop on the review of Municipal Fisheries ordinances for 

Negros Oriental and Occidental. 
C    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Identify qualified candidates for fish examiners course from South Negros.  O O O 
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Draft outline of two case studies for South Negros. O O O O 

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR. C    

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Training for Police Environment Desk Officers in Negros  Oriental, judges 

and prosecutors. 
 O O O 

Training on local legislation and administrative adjudication . C    

QRT Operations Planning for QRT 6 and 7. O O O O 

Training on the establishment of Network of MPAs .  O O O 

Training on inter-LGU zoning of fisheries and other uses of  marine 

resources. 
  O O 

Training on the establishment of registration and licensing system.    O 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Facilitate collection of documentary evidence/ evidence of community 

beneficiaries . 
C    

Facilitate meeting with LGU to present Organizational Diagnosis report . C    

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
O C   

Conduct of biophysical/underwater assessments  O C  

Conduct fish monitoring surveys  O C  

Conduct of the Socioeconomic household surveys  O C  

Facilitate EAFM benchmarking for Year 2 (back to back  with MEAT 

assessment 
C    

Deliverable 8: Scientific studies on selected MKBA-specific fish species 

Consultations/workshops on drafting the ordinance on  species/ gear specific 

regulation(s) 
O O O O 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Finalize MPA Management Plans of Sipalay . C    

Finalize MPA Management Plans of Hinobaan . C    

Facilitate adoption of MPA management Plans of Sipalay City .   C  

Facilitate adoption of MPA management Plans of Hinobaan.   C  

MEAT assessment in all MPAs . O O O O 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Facilitate discussions and write shops on the finalization of individual 

CFRM Plans of focal sites- Siaton, Sta. Catalina and Basay). 
O    

Facilitate joint marine spatial planning/ zoning workshop 

for South Negros MKBA . 
O O O O 

Establish appropriate fishing effort configuration.    O 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor and provide technical assistance in the implementation of FishR 

activities. 
O O O O 
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Highlights of Key Site-Level Activities/Accomplishment 

 

• ECOFISH facilitated a workshop on Municipal Fisheries Ordinance Review and 

Administrative Adjudication. This activity served as an avenue for Vice Mayors, 

Sangguniang Bayan (SB) Committee Chairman on Agriculture/Fisheries and Environment, 

Municipal Agriculturists and Fisheries Technicians from the seven focal LGUs- Siaton, Sta. 

Catalina, Bayawan City, Basay, Hinobaan, Sipalay City and Cauayan to review and update 

their Municipal Fisheries Ordinances (MFOs) at the same time gain more knowledge on local 

legislation and administrative adjudication.  National and provincial support offices such as 

the Office of Provincial Agriculturist (OPA) and Provincial Environment and Management 

Office (PEMO) of Negros Occidental, Environment and Natural Resources Division (ENRD) 

of Negros Oriental and BFAR Region 6 were also represented.  This activity also paved way 

for the introduction of the tuna value chain study to be implemented in the site from 

December 2014 onwards and updating of EAFM benchmarks for Year 2. 

• The South Negros Site Coordinator, together with BFAR-Negros Oriental’s Provincial 

Fisheries Officer (PFO), Provincial ENRD Head and Sta. Catalina Fisheries Technician 

participated in the 2nd State of the Marine Resources Report Workshop at UP Diliman, 

Facilitate training for Municipal Fishing Vessel inspectors .  O O O 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Facilitate dialogues for Sipalay MPA user fee benefit realization. C    

Benefit Cost studies: gather income statements of LGUs for the past 7 years 

(CRM revenues) 
C    

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the MKBA 

Regular coordination/ meeting with partner NGO in connection with the   

SAF on sustainable fisheries of SEMFISH 
 O O O 

Serve as resource person in trainings/ workshops in support to SEMFISH.   O O 

Training for RA/PCV on value chain. C    

Actual survey activities on value chain analysis. O C   

Participate in writeshop for the drafting of value chain.   C  

Workshop on Municipal Fisheries Ordinance Review and Administrative Adjudication last November 19-
20, 2014 
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Quezon City. Data gaps and other information needed for the State of the Marine resources 

Report were collated and submitted. A draft SMRR was submitted by January 2015. 

• In October 2014, ECOFISH co-organized, served as resource person and facilitator in the 

Coastal Vulnerability Assessment (CVA) Facilitators Training involving 20 coastal LGUs of 

Negros Occidental at Mambukal Resort, Murcia, Negros Occidental. This is in connection 

with the goal of National Economic Development Authority (NEDA) in mainstreaming 

Disaster Risk Assessment and Climate Change Vulnerability Assessment in the Provincial 

Development and Physical Framework Plans (PDPFP). The trained facilitators will roll-out 

their action plans together with PEMO staff. Focus group discussions (FGDs) for coastal 

Barangays in Hinobaan, Sipalay and Cauayan were completed from Dec. 1-15, 2014.  Each 

coastal LGU will draft the CVA reports as input to their Comprehensive Land Use Plans 

(CLUPs) and a consolidated/ province wide analysis and report will be done by PEMO for 

incorporation in the PDPFP. 

 
• Collection of documentary evidences on strategic community partnerships were facilitated in 

the first quarter of Year 3 while the meeting with LGU to present Organizational Diagnosis 

report was facilitated during the second quarter of 2015.  As of September 2015, the 

submitted proposals namely Backyard Quail farm (as replacement for the Si-it Andulay 

Community based ecotourism) of Andulay Fishermen’s Association and Mudcrab Fattening 

Project of San Jose Community Association in Siaton were approved for funding under the 

2015 Bottom-Up-Budgeting (BUB) Program submitted to the Department of Labor and 

Employment (DOLE).  

• With approved project concept on Sustainable Enterprises for municipal fishing communities 

of South Negros (SEMFISH-South Negros) in partnership with Alter Trade Foundation, Inc, 

(ATFI) community partners under SSG namely: (1) Andulay Fishermen’s Association, (2) 

Palampinon- Palayuhan- Siit Multi-Purpose Association, (3) Siit Bay Fishermen’s 

Association (4) San Jose Community Association, (5) Villareal, Tinago, Buyco Fishermen’s 

Association, (6) Caranoche Mangrove Community association will still be involved in the 

said project. The business plans, project proposals and Organizational Diagnosis report of our 

assisted peoples organizations (POs) with technical assistance from SSG were endorsed to 

ATFI. Additional community partners identified for SEMFISH are the following:  

1. Cauayan Small Fishefolk Association (CASFA) 

2. Guiljungan Small Fisherfolk Association (GUISAFA) 

3. Sipalay Fishermen Association (SASFA) 

4. Cayhagan Small Fishermen Multi-purpose Cooperation 

5. Culipapa Fisherfolk Association 

6. V-wide Nabulao Bay – ILARFA, EFFA & TOSFA 

Coastal Vulnerability Assessment (CVA) Facilitators Training on October 20-21, 2014 
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7. Cot-cot Trawlers & Fisherfolk Association 

8. Pasil, Sta. Catalina Fisherfolk Association 

 

The SEMFISH-South Negros project component will complement the larger ECOFISH 

project by empowering fishers’ communities through multiple people-based enterprises that 

will improve and sustain their livelihood on non-fishing endeavors. While the ECOFISH 

Project focuses on improving the biodiversity and the ecosystem productivity in South 

Negros, SEMFISH will assist coastal communities to develop sustainable social enterprises 

that harmonize with ecosystem conservation and generate sufficient income for the small 

fishers’ households. 

• For the bio-physical and socio-economic baseline assessments for Year 3, the site team 

handled the preliminary work that includes facilitating administrative and logistic needs, 

briefing and coordination with LGU technical staff, identification, selection and hiring of 

enumerators to conduct the actual data collection for both bio-physical and socio-economic 

assessments. The MERF team conducted underwater assessments and focus group 

discussions with ECOFISH and LGU staff last March 2015 in the same sites evaluated in 

2013. Enumerators were also hired and trained to conduct one on one interviews with 

fisherfolk and the 3 month fish landing surveys in Siaton, Sta. Catalina and Bayawan City 

from March to June 2015.  For the socio-economic baseline survey, twelve household survey 

enumerators from the three LGUs were hired and trained last March 2015. The surveys 

commenced simultaneously in the 3 LGUs where 540 respondents were interviewed from 6 

coastal Barangays each in Siaton, Sta. Catalina and Bayawan City in April to June 2015.  

• As part of monitoring Indicator 12, the number of LGUs that have achieved EAFM 

benchmark level 2 or higher of the Project Monitoring Plan (PMP), an annual guided EAFM 

Governance Benchmark self-assessment for each of the focal LGUs in the MKBA was 

facilitated. And as agreed, the focal LGUs must achieve level 2 benchmark in at least 7 out of 

11 of the Basic Benchmarking categories.  The EAFM benchmarking for Year 2 was 

facilitated during the Administrative Adjudication Training last November 2014. Prior to the 

assessment, a review of the guidelines for the conduct of the EAFM Governance Benchmark 

self-assessment, including the results of the previous assessment in January 2013 was 

presented by the Site Coordinator. The respondents of the survey were MAO, Fisheries 

Technician and the Chair of the SB Committee on Fisheries (or Agriculture). 

• In the previous workshops, consultations and dialogues with fisherfolk and other 

stakeholders from the Municipality of Hinobaan and Siaton, the need to evaluate beach seine 

(sahid) operations have been raised. Together with the Offices of Municipal Agriculturist, we 

have designed activities for the gathering and analysis of required scientific information to 

arrive at appropriate management recommendations for sahid.  As preliminary activity, we 

conducted a series of focus group discussions with sahid operators in Siaton and Hinobaan. A 

Catch Monitoring Training and Stakeholder Consultations for the Management of Beach 

Seine Fisheries in South Negros MKBA is scheduled this November 2015. 

• The establishment and strengthening of MPAs and MPA networks is one of the major 

strategies to achieve its goal of increasing fish stocks and improving livelihood in the South 

Negros MKBA. In partnership with the Southern Negros Coastal Development and 

Management Council (SNCDMC) and Peace Corps Volunteer (PCV), a series of underwater 

assessment and delineation of boundaries for the proposed MPAs in Brgy. Talacagay (20 

has), Hinobaan;  Brgy. Cayhagan (25 has), Sipalay City; and Brgy. Linawon (10 has), 
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Cauayan were facilitated. The Barangay Councils from the three concerned Barangays have 

already issued resolutions for the establishment of said MPAs and the technical reports have 

been submitted and endorsed to the respective LGUs for appropriate action 

• Also to assist us in this goal, we have engaged the Philippine Reef and Rainforest 

Conservation Foundation, Inc.  (PRRCFI) through a Special Activity Fund (SAF) to provide 

technical assistance to local communities in the selection of the MPAs/sanctuaries in Siaton, 

Sta. Catalina and Sipalay City. In May 2015, an orientation meeting with the President and 

staff of PRRCFI in Bacolod City on the work plan and deliverables was facilitated.  
 

• Together with the PRRCFI Staff, courtesy meetings and briefings with SNCDMC Technical 

Working Group, Mayors, Municipal Agriculturists and Fisheries Technicians of Siaton, Sta. 

Catalina and Sipalay City were facilitated from June to July 2015 to present the project 

concept and planned activities in their area. 

• In partnership with PCV, we have provided technical assistance and training materials such 

as mask and snorkel, slate boards and life vests during the training on biophysical assessment 

techniques for local members of Brgy. Manalongon, Sta. Catalina in June 2015.  This was 

followed with a public hearing for the proposed MPA in Brgy. Manalongon, Sta. Catalina 

spearheaded by the LGU. Once established, this will be the first MPA in the municipality. 

• Recognizing the role of Fisheries and Aquatic Resources Management Councils (FARMC) in 

coastal fisheries resources management (CFRM), FARMC organizing has been one of the 

priority activities identified since the start of the ECOFISH project implementation. The 

FARMC empowers the subsistence fisherfolks through active participation in the decision 

making process and primarily serves as an advisory body in managing and protecting the 

fisheries and aquatic resources of the municipality.  In support to these council, the project 

Training on biophysical assessment techniques in June 2-3, 2015 

FARMC orientation and creation in Basay, Negros Oriental on December 9, 2014 
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staff have always provided technical support during regular meetings and other activities. In 

October 2014, Siaton FARMC held a regular meeting at and discussed prevalent fishing 

violations: 1) intrusion of commercial fishers within the municipal waters, 2) spear fishing 

inside Salag Marine Reserve, 3) pusdo/ modified hook and line which are being operated in 

fish aggregating devices. Each association also presented the status of their livelihood 

projects under the national fisheries program, grassroots participatory budgeting processes 

(GPBP) and among others. 

• The Municipality of Basay is the only LGU in the South Negros MKBA with no organized 

FARMC. Finally last December 9, 2014, at least 70 representatives from Fisherfolk People’s 

Organizations, accredited non-government organizations, youth and women’s organizations, 

Municipal Planning and Development Office, Basay Sangguniang Bayan and the Municipal 

Development Council gathered together to participate in the FARMC orientation and 

creation. 

• In partnership with the BFAR 7 Regional FARMC Coordinator, an orientation and creation 

of Municipal FARMC was facilitated.  At the end of the activity, it was agreed by the 

Council that a regular meeting will be conducted every 1st Wednesday of month at 1pm. Site 

Staff has been consistently providing technical support and coaching since January 2015. 

• Last December 10, 2014, we participated and served as resource person in the Annual 

General Assembly of Siaton’s FARMC which was joined by Dir. Andres Bojos and technical 

staff from BFAR regional and provincial offices, Philippine Coast Guard and 14 fisherfolk 

associations in the municipality. Each association were given the opportunity to present 

status and updates of their respective organizations and discuss concerns on gear regulations, 

issues on enforcement among others. 

• In celebration of the annual Fish Conservation Week and Buglasan Festival of Negros 

Oriental, the ECOFISH Project has been tapped by ENRD to co-organize the first Marine 

Protected Area (MPA) Summit in the province. The Fish Conservation Week is being 

observed during the 3rd Week of October since the issuance of Proclamation No. 176 in 

October 21, 1963. The weeklong celebration usually centers on public awareness-raising on 

the importance of protecting and conserving our fisheries and aquatic resources.  

• In the advent of mainstreaming EAFM in the programs and activities of the SNCDMC, the 

Annual Assessment Planning Workshop was conducted last April 2015 at the Integrated 

Business Center (IBC), Bayawan City. The said activity provided a venue for the SNCDMC- 

Technical Working Group (TWG) to assess the Alliance accomplishments and capacity 

needs for a more effective and sustainable fisheries management. By the end of the 

Annual General Assembly of Siaton’s FARMC at Siaton Multi-Purpose Gym on December 10, 2014 
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workshop, we were able to formulate EAFM strategies and plan of actions for Calendar year 

2015, Work and Financial Plan for 2015 and review of their Manual of Operations.  

• On April 28, 2015, we joined the SNCDMC Meeting for the presentation of Planned 

Activities and Work and Financial Plan for 2015 and launching of the Sustainable 

Enterprises for Municipal Fishing Communities (SEMFISH) of South Negros- Negros 

Occidental cluster in partnership with Alter Trade Foundation Inc. (ATFI). 

• The Joint Seaborne Patrol Program or the Coastal Law Enforcement Council (CLEC) of the 

3rd District of Negros Oriental was initiated in 2005. And in November 8, 2006, the 

Memorandum of Understanding (MOU) with Basay, Bayawan City, Sta. Catalina and Siaton 

and all the partner agencies  namely the Provincial Government of Negros Oriental, BFAR, 

DILG, DENR, Philippine Navy, Philippine Coast Guard, PNP Maritime Group and PNP was 

signed. For the past few months, the CLEC member LGUs, Siaton Sta. Catalina and 

Bayawan City have been contemplating and discussing to withdraw from the joint seaborne 

patrol program.  Hence last May 20, 2015 a Review of Memorandum of Agreement of CLEC 

was facilitated at the Sangguniang Bayan (SB) Session Hall, Bayawan City. This was 

participated by the representatives from the Municipalities of Siaton, Sta. Catalina and 

Bayawan City, Environment and Natural Resources Division of Negros Oriental  and 

concerned National Government Agencies such as the Bureau of Fisheries and Aquatic 

Resources (BFAR), PNP- Maritime Group, Department if Environment and Natural 

Resources (DENR) and Philippine Coast Guard (PCG).  

• On 29 September to 01 October 2014, Training on Value Chain Studies was participated by 

site coordinators and value chain enumerators form the eight project sites.  The Southern 

Negros team came up with tuna value chain objectives and core process flow, identified 

major actors and drafted the 6 month work plan. A series of orientation and briefing to 

 

Review of Memorandum of Agreement of CLEC last May 20, 2015 

SNCDMC Annual Assessment Planning Workshop last April 7-8, 2015 at IBC, Bayawan City 
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present the Tuna Value Chain objectives, core processes and work plan with Local Chief 

Executives, coastal Barangay Officials and LGU Technical Staff were facilitated as 

preliminary activity.  As one of the major commercially important fish in the area, this Value 

Chain Analysis (VCA) mainly focused on yellow fin tuna and shark as its by catch. It is 

mainly aimed to describe the chain of actors and their downstream and upstream activities 

related to tuna fisheries in South Negros, as well as to identify and analyze the distribution of 

benefits (costs) of different actors in the tuna value chain. This study was conducted from 

November 2014 to June 2015 in South Negros MKBA, covering the chosen municipalities in 

Negros Oriental and Negros Occidental. A total of 72 respondents were interviewed to 

include municipal fishermen, fishing vessel owners, tuna dealers, wet market vendors, 

exporter, restaurants and resorts. 

 
• Last December 12-13, a meeting with ATFI to level-off on ECOFISH objectives and work 

plan and SEMFISH two year work plan was conducted which was followed by a scoping 

visit in 2 fishing communities in Cauayan, Negros Occidental (see pictures above). The 

agreed next steps were the following: 1) ATFI to conduct site selection and submit first 

report to ECOFISH by end of January 2015, 2) ECOFISH to explore publishing brochure on 

SEMFISH and 3) ECOFISH to provide survey forms to ATFI and Fr. Eryl for data gathering 

for Net-Works Project with the Zoological Society of London (ZSL).  

• The first phase of the SEMFISH Project was conducted from December 2014 to February 

2015 where scoping and scanning of active people’s organization, cooperative LGUs, 

products and services that can contribute to scaling up of enterprises and market links were 

facilitated while the 2nd phase of the project which involves Community Development and 

Business Planning are now on going. The SEMFISH Project- Negros Oriental cluster has 

been launched last March 18, 2015. 

 

Unplanned activities: 

 

• With the prevalent need of national and local governments to prepare strategic actions or 

adaptations to climate change, vulnerability assessment (VA) has been a practical step in 

gathering critical information on the sensitivity and level of exposure of an area to climate 

change impacts. One of the common goals of the ECOFISH Project and the Provincial 

Environment and Management Office (PEMO) of Negros Occidental is to facilitate VAs and 

to incorporate the VA results in the local and provincial development and management plans. 

The VA facilitators training conducted in October 21-22, 2014 enabled local technical staff 

from the twenty (20) coastal Local Government Units (LGUs) in Negros Occidental to 

facilitate VA assessments in their respective sites. 

• Last April 10, 2015, the Site Coordinator participated in the meeting with United States 

Agency for International Development (USAID), Philippine National Police (PNP), US-
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Department of Interior (DOI) and Philippines Biodiversity and Watersheds Improved for 

Stronger Economy and Ecosystem Resilience (B+WISER) Program representatives at the US 

Embassy, Manila. The PNP has requested for USAID’s assistance on the development of a 

Program of Instruction (POI) on Environmental Laws for integration into the PNP School of 

Investigation and Detective Development. 

• The Site Coordinator joined the Interagency Information Sharing on Illegal Fishing and 

Related Crimes in Danajon Bank and Southern Negros on May 6, 2015 in Cebu City.  The 

coastal law enforcement status and issues in South Negros and Danajon Bank were presented 

by the Site Coordinators and discussed possible courses of action with representatives from 

BFAR, PNP Maritime Group, Philippine Navy and Phil. Coast Guard. 

• The site team served as resource persons during the Girls Leading Our World (GLOW) 

Camp organized by the Peace Corp Volunteers on May 20-23, 2015 at Brgy. Siit, Siaton, 

Negros Oriental. This was attended by high school students from the Municipalities of 

Zamboangita and Siaton. Ms. Sobrevega, Site Coordinator provided a presentation on critical 

coastal habitats and South Negros profile while Ren Galeos, Community Relations Specialist 

discussed Climate Change and its effect to the coastal communities and resources. 

• In contribution to the project’s goal to increase incomes of community partners and to 

promote marine conservation, a partnership with ZSL has been forged to implement Project 

Net-Works. The said project aims to establish community-based supply chains for discarded 

nylon-6 fishing nets in poor and rural fishing communities in the Philippines that generate 

social and environmental benefits within those communities.  Another component of Project 

Net-Works is introducing and capacitating communities in self-help financial groups known 

as Community Savings and Credit Associations (CoMSCAs). Our partner NGOs, ZSL and 

ATFI will be assisting our partner fisherfolk associations in this endeavor which will ensure a 

transparent and cohesive platform for the collection of nets, access to simple financial 

services and provide opportunities to save income earned from the nets. 

• Last May 8, 2015 at the BFAR Provincial Fisheries Office in Dumaguete City, a meeting 

with Mr. Amado Blanco, Project Manager of Project Net-works and Alter Trade Foundation 

Executive Director, Ted Lopez and staff was conducted to provide an overview of the Project 

Net-Works and the activities to be facilitated to assess the viability of the project in the 

province. Moreover, in partnership with ATFI, hired enumerators will assess the viability of 

the project in focal LGUs namely Siaton, Sta. Catalina, Bayawan and Basay, Negros Oriental 

and Hinobaan, Sipalay City and Cauayan, Negros Occidental. While a series of focus group 

discussions and key informant interviews will be conducted by University of the Philippines 

in the Visayas (UPV) Interns in the expansion sites namely Dumaguete City, Bacong, Dauin 

and Zamboangita in June 2015.   

• In support to our expansion areas in South Negros MKBA, ECOFISH Project orientation and 

introduction for expansion sites in South Negros was done on June 25, 2015 at BFAR 

Provincial Fisheries Office for representatives from the municipalities of Bacong, Dauin and 

Dumaguete City. A briefing with the Municipal environment Officer (MENRO), Fisheries 

Technician and Peace Corps Volunteer of Zamboangita, Negros Oriental was also conducted 

last June 24, 2015. 

• The Site Coordinator also joined the Municipal Fisheries and Aquatic Resources 

Management Council (FARMC) and Basak MPA Management Committee meeting last June 

26, 2015 in Zamboangita where she provided an overview of the project objectives and 

strategies. The fisherfolks were encouraged to participate in the national fisherfolk, gear and 



  

 

94 

 

boat registration programs. This also served as an avenue to present current and planned 

fisheries programs in the municipality.  

• The team facilitated the first South Negros Core Group Meeting with BFAR, PLGU and 

LGU focal persons to assess EAFM implementation in 2014 and discuss roll-out activities 

for 2015 last February 10, 2015. 

• On April 27-May 3, 2015, Save Philippine Seas (SPS), in partnership with the US Embassy 

Manila, held the Visayan Leg of the SEA (Sea and Earth Advocates) Camp in Siaton, Negros 

Oriental. This event gathered 30 of the most promising youth leaders of the Visayas region 

who have the potential to be leaders and change makers in the field of marine conservation.  

• In May 2015, the participants presented an elevator pitch project proposal to two groups of 

panel/mentors where the ECOFISH Site Coordinator was a member. By the end of the camp, 

10 SEA Camp participants were selected to receive small grants and implement project 

proposals with assistance from local partners and guidance from SPS. 

 

Activities not accomplished and why: 

 

• The targeted QRT Operations Planning for QRT 6 and 7 is postponed on December 2015 

while the Training on the establishment of Network of MPAs and Training on inter-LGU 

zoning of fisheries and other uses of marine resources are scheduled on November 2015. The 

schedules were moved due to the unavailability of the resource persons and the need to 

conduct preliminary activities. 

• The launching of 700 Daloy in Dumaguete City was scheduled back to back with a major 

activity in enforcement which was postponed in November of 2015 after the finalization and 

vetting of the Implementing Rules and Regulations (IRR) of amended Fisheries Code, 

Republic Act 10654. 

• The MPA network design training-workshop was postponed and schedule this November 

2015. 

 

Issues and concerns: 

 

• In celebration of the annual Fish Conservation Week and Buglasan Festival of Negros 

Oriental, the ENRD has requested the ECOFISH Project to co-organize the first Marine 

Protected Area (MPA) Summit in the province on October 30, 2014. A series of preparatory 

meetings with BFAR - Provincial Fisheries Office and South Negros LGUs has been 

facilitated by ENRD and ECOFISH to brainstorm on the summit theme and topics.  

Unfortunately, three days before the proposed date, ENRD informed us to cancel the said 

activity. Much to our dismay, we immediately informed our partner LGUs and fisherfolk 

associations of the decision Governor Degamo. Nevertheless, a similar activity will be 

organized with BFAR for this year. 

• Another major implementation issue is that the LGU Fisheries Technician for the 

Municipality of Sta. Catalina took an indefinite leave of absence from work. This leaves us 

with two LGUs (Municipalities of Sta. Catalina and Basay) with no fisheries focal persons 

which poses a challenge for EAFM implementation in these LGUs since nobody is initiating 

the planned activities. 
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Recommended courses of action: 

 

• In year 4, there will be an accelerated effort to establish new Marine Protected Areas 

(MPAs), and attempt to form them into a network. There will be more support to 

environment-friendly enterprises that will generate revenues through Special Activities Fund 

and other mechanisms. These two main strategies should directly contribute to increase in 

fish biomass in focal areas, and an increase in people gaining employment or better 

employment in the MKBA. 

• Site activities will focus on maintaining current governance benchmark levels for Sipalay, 

Bayawan and Hinoobaan while conscientious efforts in improving the governance 

benchmarks levels for Siaton, Sta. Catalina, Cauyan and Basay will be pursued through 

activities such as marine spatial planning, integrative enforcement and compliance 

promotions,  building capacities of guards MPAs, goal-oriented fish catch monitoring, and 

local policy reviews for certain gears such as beach seine which is locally known as 

sahid/baling.  

• The Project will also endeavor to capture and document best practices developed in the last 

two resulting from direct or indirect Project interventions. There will also be activities that 

will respond to clamor of LGUs for further improve pre-existing practices such as expansion 

of the Coastal Law Enforcement Council’s (CLEC) for it to be more attuned to the goals of 

Ecosystems Approach to Fisheries Management.   

• As an election year, activities will work around the schedules of technical people who will 

not be affected by political campaigns and appointment to avoid disruptions in field work and 

guarantee streams of meaningful activities involving site staff and support staff. There will 

also be strategies that will adapt to the volatility of political condition associated with 

campaigns and eventual turn-over of management. This will include strategic information, 

communication and education interventions targeting new political leaders and new 

administrative managers.   

 

5.6.  Surigao del Norte and Surigao del Sur MKBA 
 

ECOFISH in Year 3 continued its focus on activities that are expected to generally contribute to 

the 10% increase in fish biomass and to the 10% increase in number of fishers gaining 

employment or better employment from improved fisheries management.  These activities 

mainly include those that relate to strengthening MPA/fish sanctuary management, strengthening 

inter-agency cooperation on fishery law enforcement, and addressing municipal water boundary 

issues to strengthen fishery law enforcement. As to the increase in the number of fisherfolk that 

would benefit improved management in Surigao del Norte, ECOFISH identified and determined 

key POs that need organizational strengthening and social preparation. The Project also 

conducted the value chain study of mud crabs in Surigao del Norte to determine the status of 

mud crab production and trading and the ways by which marginal fishers involved in the chain 

may improve their economic conditions. 

In Year 3, ECOFISH also conducted repeat activities such as the assessment and monitoring of 

the socioeconomic condition of fisherfolk communities in focal LGUs, fish catch monitoring, 

marine sanctuary monitoring, and EAFM/CRM/governance benchmarking. ECOFISH in Surigao 
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del Norte also contributed to activities of nationwide coverage, such as the drafting of the State 

of the Marine Resources Report, and the preparation of case studies on EAFM, MPA and climate 

change.  

ECOFISH accomplished its planned activities in Year 3 in collaboration with BFAR Caraga 

through the Fisheries Resource Management Division, Quick Response Team and the Provincial 

Fishery Office; the Provincial Government of Surigao del Norte through the Provincial 

Agriculture Office, Provincial Environment and Management Office, Provincial Tourism Office 

and the Provincial Planning and Development Office; with local partners such as the DENR 

(PhilCCAP, SCREMP, CMMD), DILG, PNP/PNP-MG, the HIPADA-TAG/OMO and the 

focal/key LGUs in the MKBA. 

The table below summarizes the status (O – ongoing; C – completed) of interventions and 

activities in the Surigao del Norte and Surigao del Sur MKBA under the various deliverables. 

Surigao del Norte – Surigao del Sur MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Conduct Bilateral Meetings re: municipal water boundary conflict resolution C    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Draft outline of two case studies for Surigao del Norte. O O O O 

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR. O C   

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Training on the establishment of MPA network  O O O 

Conduct one-day in-house training needs assessment for BFAR Caraga QRT O C   

Orientation on inter-LGU zoning of fisheries and other uses of marine 

waters 
 O O C 

Orientation on right sizing of fishing efforts in focal areas   O O 

Training on climate change impact and vulnerability assessment (conduct 

climate vulnerability assessment) 
  O O 

Conduct fish examiner training O O O O 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Identify potential PO partners . O C   

Identify potential NGO partners O O O O 

Conduct scoping and organizational diagnosis (potential PO partners) O O O C 

Conduct organizational strengthening / development (potential PO partners) O O O O 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
O C   

Conduct of biophysical/underwater assessments  O C  

Conduct fish monitoring surveys  O C  

Conduct of the Socioeconomic household surveys  O C  

Facilitate EAFM benchmarking for Year 2 (back to back  with MEAT 

assessment 
 O C  
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Deliverable 8: Scientific studies on selected MKBA-specific fish species 

Assessment and evaluation of viability of mariculture species    O 

Mitigation measures for mariculture activities    O 

Determination and presentation of appropriate species-specific management 

strategies to concerned LGUs 
O O O O 

Drafting of policy instruments on species-specific management strategies O O O O 

Establishment of appropriate fishing effort configuration.   O O 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Provide technical assistance, coaching and mentoring for the validation of 

MEAT self-assessment outputs 
O C   

Conduct orientation and consultation on the establishment of MPAs - for 

areas without MPAs or need strengthening of existing MPAs 
O O O O 

Facilitate identification of potential sites for the establishment of additional 

MPAs 
O O C  

Coordinate consultation with stakeholders on the selection of MPA sites O O C  

Facilitate strengthening of MPA management committees O O O O 

Facilitate review of MPA management plans - for areas with existing MPAs 

or network of MPAs 
O O O O 

Provide technical assistance to POs in the implementation of MPA or fish 

sanctuary management plans 
  O O 

Collaborate with BFAR, PNP-MG, PFO, PAO and PEMO in the 

deputization of PO members as fish wardens in managing MPAs or fish 

sanctuaries 

O O O O 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Finalization of draft provincial CRM Framework Plan O O O O 

Facilitate issuance of executive orders on the creation of municipal coastal 

law enforcement teams. 
O O O O 

Conduct inter-agency consultation on mandates, protocols & procedures for 

law enforcement partners 
O C   

Conduct follow-up trainings on para-legal and fish/gear identification O O C  

Facilitate issuance of executive orders on the creation of municipal CFRM 

technical working groups 
O O O C 

Conduct consultations with HIPADA-LGUs on the drafting and formulation 

of coastal and fisheries resources management plans 
O O O O 

Conduct consultation and review of existing municipal zoning plans of 

HIPADA-LGUs 
O O O C 

Develop inter-LGU marine spatial zoning plan (fisheries and water use plan)   O O 

Establish appropriate fishing effort configuration    O 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Provide assistance to BFAR-Caraga in the conduct of FishR C    

Inter-agency consultation with partners (MARINA, PNP-MG, PNP, PCG, 

BFAR, PAO and LGUs) on municipal fishing vessel registration  
O O   
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Highlights of Key Site-Level Activities/Accomplishments 

 

• The ECOFISH team provided technical assistance to the LGUs of Tagana-an, Placer and 

Bacuag in the joint field validation and ocular inspection of coastal terminal points (CTP) 

in October 2014 as prerequisite to the delineation and delimitation of municipal waters 

between the HIPADA member municipalities. This activity led to the Signing of Joint 

Statement of Commitment between the LGUs of Bacuag-Placer and Placer-Tagana-an. 

Most coastal LGUs in Surigao del Norte have established and jointly validated coastal 

terminal points to date. HIPADA TAG and ECOFISH currently are in the process of 

seeking approval for mayors to sign joint statements of commitment. The boundary issues 

that remain to be resolved include those of Placer and Bacuag as well as those of Claver 

and Carrasscal of the adjacent province of Surigao del Sur. 

• ECOFISH presented the results of Tourists’ Willingness-to-Pay (WTP) Survey in October 

2014 during the Protected Area Management Board (PAMB) Executive Committee 

Meeting at the Provincial Capitol in Dapa, Siargao Island, in collaboration with DENR. 

PAMB is in the process of finalizing user fee scheme for Siargao Island using the results of 

the Project’s survey. As agreed in the PAMB meeting, ECOFISH in coordination with 

CENRO conducted a follow-up meeting exclusively on the WTP results in June 2015. 

ECOFISH was able to clarify important points in the survey. One is that the recommended 

rates of PhP 100 (for local tourists) and PhP 500 (for foreign tourists) are figures that came 

from the responses of about 600 local and foreign tourists interviewed in key locations in 

General Luna, Del Carmen and Dapa, and that these are the amount tourists are willing to 

contribute for the protection of the marine and coastal environment of the island. During 

said meeting, ECOFISH also assisted PAMB in the refinement of the draft resolution, 

especially on the provisions pertaining to the sharing of proceeds from the proposed user 

fees, system of collection, and what activities the funds will cover. ECOFISH incorporated 

as factor the natural features of key LGUs in the islands: Magpupungko Beach in Pilar; 

Facilitate the conduct of training on EO 305 for municipal fishing vessel 

inspectors 
O O O O 

Preparation / presentation of draft ordinance on municipal fishing vessel 

registration to FARMCs/SBs 
  O O 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Provide technical assistance to identified PO partners in the preparation of 

project proposals for 2016 GPB funding 
 O O O 

Collection of financial data for the cost benefit studies O O C  

Bravo Awards for Best MPA in Surigao del Norte   O O 

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the MKBA 

Conduct Business Planning   O O O 

Conduct Market Planning  O O O 

Conduct Networks Survey in coastal barangays in all focal LGUs     O 

Recruitment and training of research assistant for value chain studies C    

Conduct surveys for value chain studies (Danggit / Rabbitfish) O O C  

Writeshop on value chain studies   C  
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Taktak Falls in Santa Monica; Adventure Park in San Isidro; Sugba Lagoon in Del Carmen; 

and Cloud 9 surfing spot, as well as white sandy beaches, sand bars and islands and MPA, 

in General Luna. ECOFISH is currently revising the draft resolution, integrating the 

agreements and results of this follow-up meeting, and is coordinating with DENR on the 

inclusion of the presentation of the revised draft resolution in the agenda of the next PAMB 

meeting in the last quarter of 2015. ECOFISH is likewise coordinating with the Provincial 

Tourism Office to discuss the revised resolution in view of the Provincial Revenue Code. 

• The site team conducted field validation of MEAT (Management Effectiveness Assessment 

Tool) self-assessment outputs of the Tagana-an Marine Sanctuary 1 at Sitio California, 

Barangay Opong in October 2014 in coordination with the Provincial Agriculture Office 

(PAO), Provincial Environment Management Office (PEMO) and the Municipal 

Agriculture Office (MAO)/LGU 

of Tagana-an. The team validated 

the MEAT self-assessment 

accomplished by the LGU 

representatives during the Marine 

Sanctuary Forum earlier in May 

2014. The team consulted 

fisherfolks that manage the 

sanctuary, and explained the MPA 

MEAT as a tool that serves as 

guide for improving MPA 

management effectiveness using 

certain identified threshold 

activities, such as law 

enforcement, legislative support, 

IEC, and community participation, 

among others.  

• In November 2014, ECOFISH provided technical assistance to the LGU of Gigaquit in 

refining its fish sanctuary related ordinances in relation to its Municipal CRM Code. With 

BFAR and PAO, ECOFISH attended the FARMC meeting regarding ordinances on 

Nagubat Fish Sanctuary, Cagban Fish Sanctuary and the proposed Borason Reef Fish 

Sanctuary, and on the management strategy for all three sanctuaries.  The meeting ended 

with the agreement that BFAR/ECOFISH and PAO would re-asses and identify the core 

zone of the Nagubat Sanctuary, and that there would be only one community-based body to 

manage and patrol the three sanctuaries in Barangay Alambique. As agreed during this 

meeting, ECOFISH and PAO extended technical assistance to the LGU in delineating, 

zoning and mapping of Cagban, Burason and Nagubat Island fish sanctuaries on 15 

November 2014. ECOFISH and PAO further assisted the LGU in the drafting of 

supplemental ordinance for the inclusion of Cagban, Burason and Nagubat Island fish 

sanctuaries to the existing Municipal CRM Code of Gigaquit. 

Fisherfolk and FARMC officials and members of the Tagana-
an Marine Sanctuary respond to questions on site at the by 
PAO, ECOFISH and PEMO staff during an interview to 
examine documents that support claims in the score sheets 
accomplished in previous workshops 
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• The enumerator hired by ECOFISH conducted the value chain study of mud crab in 

Surigao del Norte from November 2014 to May 2015. Mudcrab was selected for the study 

considering the expansive mangrove forests in the MKBA, most especially in Siargao 

Island. The study was aimed to determine the changes in the value (buying/selling price) of 

mud crabs from the source (wild/natural environment) through the different players 

involved in catching, growing/fattening, buying, trading, and exporting, until the mud crabs 

reach the consumer table. From the study, recommendations may be derived on how 

benefits may be shared among the players equitably, most especially among the catchers 

that are usually the ones that receive the least profit but with the most effort poured into the 

physical collection of crabs and/or crablets.  

The study covered the whole of Siargao Island and identified key LGUs such as Del 

Carmen, Pilar, San Isidro, Santa Monica, General Luna and Socorro as the main sources of 

mud crabs. The study also identified major sources in the mainland that included Gigaquit 

and Placer, while Surigao City served as the trading centre. The study noted that the supply 

of mud crabs in Surigao del Norte has remained generally dependent on the wild, with a 

few POs and individual fishers that are engaged in growing and fattening of mud crabs. 

Although supply from the wild is seasonal and to some extent may be unreliable, traders 

however find advantage in the high quality of mud crabs from the wild that are preferred by 

exporters and markets abroad, like Singapore and China. Local partners such as the PAO, 

the LGUs and other foreign-funded projects such as B+WISER and the Philippine Cold 

Chain Project are interested in the results of the study that may be used as basis for possible 

livelihood interventions. In Collaboration with B+WISER and DENR, ECOFISH presented 

the results of the study to stakeholders in the  
Mangrove Forum on 30 July 2015 in Surigao City.  

• ECOFISH participated in the launching of Barangay San Isidro Fish Sanctuary as PNP-

Maritime’s Adopt-a-Marine Protected Area (AMPA) Project Site in Surigao City on 03 

December 2014. ECOFISH has been supporting AMPA Project in Surigao del Norte from 

the beginning of its implementation in the first quarter of 2014 by providing technical 

assistance in training activities and on-site coaching to the sanctuary management board, 

the LGU, and PNP-Maritime. Also present during the San Isidro AMPA Project Launching 

were BFAR Regional Director Nerio Casil, Surigao City Mayor Ernesto Matugas, PNP-

Local enumerators for value chain study interviews mud crab growers and traders in Gigaquit with PAO 
personnel Antonio Perral. 
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Maritime Chief PSSUPT Eugenio Malic, PNP-Maritime Station Chief 1301st Maritime PI 

Andres Banguel, Jr., City Agriculturist Isaias Ilumba, Surigao City personnel, with 

barangay council members of San Isidro and FARMC members. 

• The site team assisted in the conducted of fish catch monitoring from February to May 

2015, following the Enumerators’ Training on Fish Catch Monitoring in January 2015 in 

Surigao City. The Project trained 10 enumerators that including mainly those hired from 

previous survey in Year 1 and 2 new recruits from Punta Bilar (Surigao City), and 

Barangay Alambique (Gigaquit). The previously hired enumerators were assigned in 

Barangay Sampaguita and Cawilan Island (Tagana-an); Banga Island (Placer); Poblacion 

(Bacuag); Nagubat Island (Gigaquit); and Barangay Panatao (Claver). The trainees also 

included a new encoder from Surigao City. Also among the participants were Agriculture 

Technologists for Fisheries from the focal LGUs essentially for partner LGUs to appreciate 

the value of fish catch monitoring and to possibly continue the monitoring activity on their 

own even beyond the duration of the Project in 2017. The enumerators conducted inventory 

of fishing boats and gears immediately after the training, and fish catch monitoring 

commenced in February and ended in May 2015.  Encoding was completed in July 2015. 

Results of this year’s fish catch monitoring will be compared with the results of the 

previous baseline assessment conducted in 2013.  

• ECOFISH held a round table discussion (RTD) on Coastal and Fisheries Law Enforcement 

Issues on 17-18 February 2015 at Hotel Tavern, Surigao City, based on the results of 

Baseline Feedbacking and EAFM Framework Planning conducted in July last year that 

identified fishery law enforcement as the top priority issue in the Surigao del Norte MKBA. 

In the RTD, ECOFISH initially presented the results of the law enforcement assessment 

conducted in September 2013, highlighting the threat maps, capacity of local enforcement 

teams, proposed action plans and draft posters. Representatives from PNP-PPO, PNP-

Maritime, PCG, the Philippine Navy, PEMO, BFAR-QRT, and the LGUs of Del Carmen 

and Claver provided local issues and updates on their respective law enforcement activities. 

Private sector representative and local environmentalist Jake Miranda also shared his 

personal account of persistent dynamite fishing and other destructive fishing practices both 

Fish Catch Monitoring Trainees perform actual fish sampling at a major fish landing site in Surigao City 
during the early morning field exercises. 
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in the mainland and Siargao Island areas. The RTD also identified key accomplishments of 

the agencies and their shared challenges. The activity was also highlighted by the 

presentations and discussions on Stakeholder Engagement and Some Lessons for the 

Enforcement Community by Major Jo-Arr Herrera of the Philippine Army, and on the 

enforcement model of the Province of Cebu by Mr. Jojo Merencillo of the Cebu Provincial 

Anti-Illegal Fishing Task Force (CPAIFTF). Another important discussion was on the 

BFAR’s experience involving the Philippine Navy in the capture, confiscation and filing of 

cases against three illegal fishing operators in the last quarter of 2014, highlighting the co-

ordination between BFAR and the Philippine Navy. The activity also included a plenary 

workshop on Building and Strengthening Inter-Agency Cooperation for Fishery Law 

Enforcement, where Major Herrera and Mr. Merencillo provided inputs that focused more 

on strategic considerations and other operational details in succeeding activities. At the end 

of the RTD, the partners came up with a draft operations plan for the inter-agency 

collaboration and agreed to meet again in a training activity, back-to-back with follow-up 

round table discussion. Provincial Prosecutor Atty Jesse Rey Salvosa closed the activity 

with a message calling for further and continued cooperation among the participating 

agencies. Among the participants also were representatives from the PNP SAF.  

• ECOFISH conducted the second Socio Economic Survey from February to May 2015 in 

focal LGUs of Placer, Bacuag and Gigaquit, immediately following the Enumerators’ 

Training on 16-17 February 2015 at the Hotel Tavern, Surigao City. Mostly new recruits, 

there were only two (2) returnees from Gigaquit out of the 11 enumerators. The survey 

covered nearly 500 respondents from the three focal municipalities. The decrease in the 

number of respondents from more than 500 in the previous survey was noted to be due to 

mortality, migration and shift in economic activities, mainly from fishing to mining. 

• The site team conducted the BFAR FLeQRT Capacity and Team Building in June 2015 as 

a follow-up activity consistent with the previous Round Table Discussions held in February 

2015 that emphasized the need for collaboration among CLE partners including the private 

sector to effectively address persistent illegal and destructive fishing activities in the 

MKBA. This training activity was the first in a series of five trainings that the Project has 

BFAR Caraga Regional conducted a two-day activity calling for more cohesive efforts among partner 
agencies to curb destructive fishing activities in the area.  This was joined in by Representatives from 
PNP-PPO, PNP-Maritime, PCG, the Philippine Navy, PEMO, BFAR-QRT, and the LGUs. 
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committed to BFAR. This training primarily aimed to strengthen BFAR’s in-house law 

enforcement arm, as well as its ties with partner CLE agencies such as the Philippine 

National Police/PNP-Maritime Group, Special Action Force, Philippine Coast Guard, 

Philippine Navy and the Philippine Army, and the respective enforcement teams of focal 

LGUs, such as Surigao City, Tagana-an, Placer, Bacuag, Gigaquit and Claver. More than 

40 participants attended this activity and identified the succeeding trainings needed to 

enhance their skills and capabilities to respond to the threats in the MKBA.  

• The ECOFISH site team conducted organisational diagnoses (OD) of key POs on 27-29 

June 2015 in mainland Surigao del Norte. These POs include  the Taganaan Aqua-Marine 

Products Producer Association (TAMPPA) of Tagana-an, Barangay Alambique Fisherfolk 

Association (BAFA) of Gigaquit and Bacuag Fisherfolk Association (BAFA) of Bacuag. 

ECOFISH in collaboration with the PAO and LGUs have identified these POs as key 

organisations in marine sanctuary management, law enforcement and livelihood projects in 

their respective municipalities. These POs have already been existing for an average of 7-

10 years, but OD however revealed that they may need re-orientation and strengthening as 

most, if not all, foreign-funded livelihood projects handled by these organisations have 

been unsuccessful. They may technically be described as inactive, having been unable to 

call assembly meetings for years to date. They expressed willingness to attend two-day 

trainings to strengthen their organizations, that will include value formation, EAFM 

orientation, VMG, among others. 

• ECOFISH formalized collaboration with the Philippine Coconut Authority (PCA) through 

a MOU, to assist fisherfolk by providing skills training, materials and equipment as PCA 

counterpart, and social preparation and CO assistance as ECOFISH counterpart. ECOFISH 

and PCA conducted a PO-LGU consultations on enterprise development interventions in 

Siargao Island on 01-02 July 2015 in Pilar, San Isidro, Del Carmen & Santa Monica, and 

received positive feedbacks from POs and LGUs to participate in the production of coco 

nets, coco virgin oil and coco sugar. POs consulted included:  (1) Purok 5 Inland Fisherfolk 

Association of San Isidro; (2) Alegria Farmers and Fisherfolks Association (ALFFA) & (3) 

Participants from BFAR Caraga and partner law enforcement agencies update and validate threat maps in 
workshop session, and follow instructions from facilitators in team building exercises during the BFAR FLeQRT 
Capacity and Team Building on 16-19 June 2015 at the Gateway Hotel, Surigao City 
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Garcia Peoples Development Organization of Santa Monica; (4) CPAP of Pilar; and (5) 

DELCASAMAMA of Del Carmen. Santa Monica Mayor Fernando Dolar committed to 

provide transportation of PO participants from the municipality to the venue of the planned 

trainings.  

• Conducted the Orientation Trainings on EAFM & Values Formation for select POs at the 

San Isidro Labrador Heritage Hall in San Isidro, Siargao Island on 28-29 August 2015, and 

at the Sangguniang Bayan Session Hall in Gigaquit on 31 August to 01 September 2015. 

Consistent with the collaboration with the PCA, ECOFISH in this training oriented a total 

of 69 PO officials & members with representatives from eight (8) LGUs, namely: Dapa, 

Del Carmen, Pilar, San Isidro and Santa Monica, in Siargao Island; and Bacuag, Gigaquit 

& Tagana-an, in mainland Surigao del Norte. Through letters of commitment, POs 

signified their agreement to complete the 12 trainings as part of social preparation for 

enterprise development interventions. Other training modules lined up for the POs include 

Gender Sensitivity & Leadership,VMG & Leadership, Financial Management, Business & 

Market Planning, Team Building, Negotiation and Conflict Management, and Advocacy 

and Networking, and IEC. 

• Conducted a Consultation-Workshop for the Management of the Siganids (Danggit) in 

Surigao del Norte MKBA at the Gateway Hotel on 17 September 2015, to generally solicit 

local partners’ knowledge on the life history, habitat, and spawning behavior of Siganids in 

Surigao del Norte MKBA, and to identify viable options for the management of Siganids in 

the area. A total of 45 participants attended, that included fishers, MAOs, ATs and SB 

members from Tagana-an, Claver, Bacuag, and Placer. Next steps include presentation to 

FARMCs of respective resolutions proposing closed season, and study of options to 

compensate affected fishers, considering danggit fishing is a primary source of livelihood 

in certain barangays such as Barangay Day-asan in Surigao City, or provision of alternative 

livelihood for the period, possibly from the concerned LGUs, BFAR, and/or DSWD. The 

LGUs, ECOFISH, BFAR and partners in this regard will determine the number and list of 

The ECOFISH Team with the PAO and PCA updates the federated POs of Centro Fisherfolk 
Association, Punta Fisherfolk  Association, Asinan Fisherfolk Association and Pilarin Fisherfolk 
Association of Pilar on the status of the Project’s collaboration on the proposed coco-based projects in 
Siargao Island. 
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fisher families that will be directly affected by the proposed two-month close season. 

Participants further agreed to synchronize the closure among the concerned LGUs, and to 

conduct IEC activities to inform communities of the economic and ecological significance 

of the close season and prepare them for its implementation.  
 

Unplanned activities: 

 

None 

 

Activities not accomplished and why: 

 

• Delineation of municipal water boundaries has not been completed yet due to issues between 

Placer and Bacuag, and between Claver and Carrasscal of the adjacent province of Surigao 

del Sur. The conflicting LGUs continue to hold on to their positions not to agree on the 

coastal terminal points. 

• PPP-Business Planning Training and pilot testing of Smart-DILG-DA-DOTC PPP are 

national / head office - initiated activities. These activities were not accomplished due to 

consideration generally on budget and schedules. 

• Fish Examiner Training was not conducted because the BFAR held off the training program 

to review the training module. 

• The Networks Survey was not conducted due to changes in priorities at the national level 

and/or lack of funds to cover coastal barangays in focal LGUs in the MKBA. As to the 

technical assistance to identified PO partners in the preparation of project proposals for 

2016 GPB funding, ECOFISH in Surigao del Norte instead explored additional options 

with BFAR, PCA and DSWD. 

• Review with HIPADA TAG / OMO the proposed uniform MFO and existing draft 

municipal ordinances to consider inclusion of administrative adjudication and RA 10654. 

Presentation of draft ordinance to the FARMC may have to be re-scheduled for next year. 

 

Issues and concerns: 

 

• With the forthcoming elections, the Provincial Governor understandably prefers soft 

enforcement through livelihood projects that would hopefully encourage illegal fishers to 

abandon destructive fishing practices. Although the goals and objectives of the Project fall 

within the Governor’s development program, she finds it unnecessary to champion the 

creation of a provincial/inter-agency law enforcement task force and would rather leave the 

hard enforcement part to BFAR as the lead agency, with other key law enforcement agencies 

such as the PNP-MG, PCG and PN. 

• A string of other related issues makes fishery law enforcement doubly challenging as local 

leaders have for years been noted to interfere with the judicial process in the area, generally 

resulting to dismissal of cases filed against illegal fishers, and thus discouraging law 

enforcers to pursue offenders. Furthermore, PNP-Maritime’s limited resources in terms of 

manpower, facilities and equipment restrains its capacity to cover and protect the area from 

persistent destructive and illegal fishing activities. 
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• LGUs generally continue to give lesser priority to fisheries and CRM. They may appreciate 

the profits from fish catch and harvests, but seem to have very little interest in management, 

protection and conservation of their fisheries resources and coastal and marine environment. 

It is common knowledge locally for example that the municipality of Placer is the hub of 

liba-liba fishing. This LGU has continued to cuddle liba-liba operators for years 

understandably because it easily profits from them. 

• Mining also remains a big but considerably silent issue, as it evidently affects adjacent 

marine ecosystems, while monetary benefits muffle the complaints of affected communities. 

The physical growth and progress brought about by mining cannot be ignored so that local 

leaders understandably welcome mining in certain areas. 

 

Recommended courses of action: 

 

• As the Project progresses, issues and concerns in the MKBA increasingly require inter-LGU 

and inter-agency collaboration. Hence, in the following quarters, ECOFISH will strengthen 

its ties with the HIPADA-TAG primarily to enhance participation and cooperation of LGUs 

to address shared concerns and problems in fisheries and coastal resource management. In 

the second half of 2015, the Project plans to update the HIPADA-TAG alongside other local 

partners such as the PEMO, PAO and BFAR, specifically on concerns pertaining to 

delineation of municipal water boundaries, uniform municipal fishery ordinance, marine 

spatial planning, formulation of CRM plans, and law enforcement, among a host of other 

CRM and EAFM-related issues and concerns. 

• ECOFISH will also continue strengthening inter-agency cooperation by providing the venue 

for law enforcement agencies such as the PNP, PNP-Maritime, PCG, PN, BFAR-QRT and 

the PEMO, to discuss issues on illegal and destructive fishing activities and improve 

protocols and procedures to make the cooperation more responsive to the prevailing situation 

in fishery and coastal law enforcement. This will also include briefing the Provincial 

Government, through the Provincial Administrator, on the role of the PEMO as a 

coordinating center for the partner agencies in law enforcement, that may not necessarily 

require taking the frontline in actual law enforcement operations.   

 

5.7.  Tawi-Tawi MKBA 
 

The Tawi-Tawi project team revisited the existing MPA network established during the FISH 

Project and conducted evaluation using MPA Management Evaluation and Assessment Tool 

(MEAT) to determine the status of the individual MPAs and identify activities to strengthen 

them and revive the network.  The team also conducted assessments to identify sites appropriate 

for establishment of additional MPAs, particularly in the municipalities of Tandubas, Sapa-Sapa, 

and South Ubian.  The project prioritized activities that focus on the establishment of marine 

protected areas, strengthening of coastal law enforcement teams, and capacity building on policy 

and governance. 

 

In Year 3, the Tawi-Tawi team started put upfront activities that will contribute to the final 

project outcome, namely: those that will lead to increase in fisheries biomass and increase in the 

number of people gaining employment or better employment from sustainable fisheries 
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management.  MPA establishment and activities that will enhance fishery law enforcement 

efforts remained on top of the agenda.  In addition, the team focused on capacity building of 

partners and movers for fisheries management.  ECOFISH supported the cross visit of key 

provincial and municipal government officials and people’s organizations to selected sites and 

LGUs in the Province of Cebu that have successful fisheries and coastal resource management 

programs. 

 

The table below summarizes the status (O – ongoing; C – completed) of interventions and 

activities in Tawi-Tawi MKBA under the various deliverables. 

 

Tawi-Tawi MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Review and refinement of existing ordinances on fisheries resource 

management. 
O C   

Assessment of the need for training on crafting of ordinances. O O C  

Training on the drafting of fisheries ordinances and other basic local 

legislations. 
O O O O 

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and collected materials for the case studies. O O C  

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR.  C   

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Inter-LGU basic compliance promotion and enforcement training. O O O O 

Training on Operations Planning of inter-LGU enforcement teams.   O O 

Inter-LGU training on marine spatial zoning.   O  

Supported training on the establishment of registration and licensing system 

boats and gears). 
 O O O 

PCRA training for the new municipalities in the focal area.    O 

Reproduction of Fatwa and other IEC materials. O O O O 

EAFM orientation for BFAR-ARMM regional team.   O O 

Provide assistance in sending of participant/s to the Fish Examiners’ 

Training for selected partners. 
  O O 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Road show of 700DALOY to the different stakeholders/partners (DepEd, 

religious leaders, provincial government). 
  O O 

Identify candidate for specialty products or commodities for possible 

enterprise development in Tawi-Tawi. 
O O C  

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerator; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
O C   

Provide administrative and technical assistance to the team in the conduct 

of biophysical and socio-economic monitoring. 
O O C  

Conduct benchmarking and enforcement assessment exercises. C    
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Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Consultation meeting with stakeholders on species-specific or gear-specific 

scientific studies (identification of species-specific or fishing gear studies 

based on results of baseline assessment). 

C    

Collection of primary data of identified species-specific studies and 

secondary information for the species-specific or gear-specific studies. 
O O C  

Consultation-meeting with BFAR, LGU and stakeholders on species-

specific and fishing gear management. 
  O O 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Provide assistance in re-organizing and strengthening of MPA management 

bodies of existing MPAs. 
O O O O 

Provide assistance in strengthening the Tawi-Tawi Fish Bay Sanctuary 

Alliance (TTFBSA). 
O O O O 

Provide assistance in the coordination and mobilization of participants in 

the conduct of enforcement training for MPA enforcement to coincide with 

the basic Fishery Law Enforcement training. 

O O O O 

Provide assistance during coordination and mobilization of participants for 

the enforcement training of MPA enforcement team to coincide with the 

basic Fishery Law Enforcement (MPA training for AMPA sites). 

 O O O 

Intensify IEC campaign (explore different possibilities - religious 

intervention, radio station, ILTO mobilization, Smart). 
O O O C 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU 

Alliances in the Eight MKBAs 
    

Establishment and strengthening of fisheries law enforcement teams. O O O O 

Establishment of inter-LGU fisheries law enforcement teams.  O O C 

Cross site visit (Lakbay-aral) to successful CRM sites.  C   

Inter-LGU fisheries management planning.  O O O 

Inter-LGU marine spatial planning (fisheries and water use planning).   O O 

Support in the formation/organization of Municipal Coastal Law 

Enforcement Teams for new sites and issuance of authorization including 

facilitation of 1-day regular meeting – Tawi-Tawi SBU. 

O O O O 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor and provide technical assistance in the implementation of FishR 

activities. 
 C   

Facilitate in the conduct of training on EO 305 for municipal fishing vessel 

inspector training. 
 O O O 

Provide assistance on the development of policy to support registration and 

licensing of municipal fishing boat and gears. 
  O O 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Inventory of annual CRM revenues/costs from LGUs.  C   

Generate data in support for user’s fee scheme.   C  

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs 

in the 8 MKBAs 
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Highlights of Key Site-Level Activities/Accomplishments 

 

• ECOFISH team in Tawi-Tawi conducted Fish Catch Baseline Assessment and Socio-

Economic Baseline Assessment feedbacking and EAFM Planning in Zamboanga City in 

October 2014.. This was attended by the representatives of the 6 municalities of the focal 

area of the project, 6 BFAR Tawi-Tawi Municipal Fishery Coordinators, Tawi-Tawi 

Provincial Fishery Office, and Hon. Hja. Sitti Rahiema Salih, Mayor of Tandubas, as the 

only local chief executive in attendance.  EAFM Planning was done and 3-priority areas for 

implementation were identified: 1) creation of Inter-LGU alliance; 2) delineation of 

municipal boundaries and zoning; 3) economic incentives.  

• In December 2014, the site team conducted the first inter-LGU meeting in Bongao for the 6 

municipalities in the focal area.  Attended by the different LGU partners and hosted by the 

Municipal Mayor of Panglima Sugala, Hon. Rejie M. Sahali-Generale. 

• The site team assisted in the conduct of Fish Catch Monitoring Orientation in February 

2015, with Ian Tajonera and Joselito Fragillano as facilitator and trainer respectively.  

Afterwards, the site staff monitored and supervised the actual conduct of the three-month 

catch monitoring including administrative support. 

• ECOFISH Tawi-Tawi assisted in the conduct of Socio-Economic Survey Orientation 

conducted by Ms. Rina Rosales together with her team in March 2015 and monitored the 

conduct of the socioeconomic household surveys in selected sampling sites. 

• In May 2015, the Site Coordinator and CRS coordinated the cross-visit of the key provincial 

and municipal officials of Tawi-Tawi in the Province of Cebu to observe and learn about best 

practices in fisheries and coastal resource management programs in the area. One of the 

highlights of the visit was the sharing of success story by Mayor Garin of Oslob primarily 

about his passion for the marine environment and how he changed the negative attitude of his 

people towards the marine environment. 

FGD with LGUs and key partners for the identification of possible 

sustainable financing program. 
C    

Identification of sustainable financing program.  C   

Presentation of baseline survey results and the fisheries management planning with participants from local 
government of the focal area municipalities in Tawi-Tawi.. 
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• The site team assisted Save Philippines Seas in the conduct of SEAcamp Mindanao Leg in 

Tawi-Tawi in May 2015. 

• In June 2015, the site team conducted courtesy visits to LGUs of Tandubas, Sapa-Sapa, and 

South Ubian with ocular inspection of MPAs established by PBSP (Phil. Business Sector of 

the Philippines) and BUB (Bottom-Up Budgeting) of LGU.  

• Also in June 015, the team facilitated the re-

organization of the Municipal Coastal Law 

Enforcement Team (MCLET of Bongao 

municipality and Orientation of LGUs on 

BoatR Registration. 

• From June to July 2015, the team visited 

and facilitated the re-organization of the 

Management Committees of various MPAs 

in Barangay Ipil, Barangay Ungus-Ungus, 

Barangay Lagasan and Pababag in Bongao. 

• From November 2014 to June 2015, the site 

team supervised the conduct of the Value 

Chain Analysis for Blue Swimming Crab in 

the selected barangays of the municipalities 

of Panglima Sugala, Sitangakai, Tandubas, 

Sapa-Sapa, and Bongao.  The team also 

conducted different activities like meeting 

with the mayor of the selected areas, reconnaissance of the areas, and assisted in data 

collection.  

• The team assisted in the conducted organizational and planning meeting with the “I love the 

Ocean” Youth Movement in November 2015. 

• The team supported and facilitated MCLET meeting of Panglima Sugala and also the 

MCLET meeting of Bongao in September 2015. 

 

Meeting with the Mayor of Dalaguete during the cross visit / A token from Tawi-Tawi (Chili Hot Moro of Simunul and 
Cookies from Bongao) and certificate of appreciation was given by the First Lady of Tawi-Tawi Madam Annabel Sahali 
and Hon. Mayor Hja. Sitti Rahiema Salih of Tandubas, Tawi-Tawi 

Pulong-pulong with community (fisherfolks) at South 
Ubian. MPA establishment and management were the 
main topics discussed. 
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Unplanned activities: 

 

• Organized a coastal clean-up event in barangays Simandagit and Pasiagan in celebration of 

the Coral Triangle Day. This was participated in by Bongao LGU, BFAR, Tawi-Tawi Divers 

Club, Philippine Marines (MBLT-5), and PNP Maritime Group. 

• Participated in the formulation of the draft 5-year Provincial Seaweed Development Plan 

conducted by BFAR-ARMM Region and supported by the provincial government. This was 

participated by the seaweed farmers, traders, DTI, municipal representatives from the 10 

municipalities and ECOFISH. 

• Provided assistance to LGU South Ubian in the preparation of project proposals on fisheries 

for the BuB of BFAR ARMM Regional Office. Among the projects identified by the LGU of 

South Ubian are the establishment of 3 MPAs, mangrove reforestation, provision of 

motorized bancas and provision of fishing paraphernalia.  Other LGUs  supported by BFAR 

in the BuB are Bongao and Simunul. Bongao has proposed for the construction of a fish 

landing facility and Simunul has proposed various fisheries activities. 

• Participated in the celebration of Sheik Makhdum Day with BFAR and other partners. 

• Continued participation on clean-up Drive of Bud Bongao spearheaded by the PNP-

MG/MSOU.  This activity is done every other Sunday.  The objectives are 1) To clean the 

Bud Bongao area; 2) To influence mountain climbers to become more responsible individual 

by not littering garbage on the mountain; 3) To educate climbers on environment and its 

benefits to the people. 

 

Activities not accomplished and why: 

 

None 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

5.8.  Verde Island Passage MKBA 
 

In Years 1 and 2 ECOFISH conducted a series of activities with partners to identify the 

appropriate courses of action to effectively implement EAFM.  A particular intervention 

identified is a proposed closed season for small pelagics that include the participation of 

commercial fishers and fishing operators, municipal fisherfolks, LGU officials, NGOs, POs, and 

other stakeholders.  The series of consultations was a collaboration between ECOFISH, the 

PGENRO and Conservation International. Likewise, the team made use of the results of the CLE 

and EAFM benchmarking to guide the other early management interventions and capacity 

building.   
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In Year 3, most project activities were in support of inter-LGU interventions such as marine 

spatial planning, municipal fishing boats and gear registration and licensing, inter-LGU fisheries 

management planning, and strengthening of MPA and enforcement networks.  

 

The box below summarizes the status (O – ongoing; C – completed) of various interventions and 

activities under deliverables. 

 

Verde Island Passage MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Support in the formulation and approval of local ordinance for the seasonal 

closure of small pelagics in Balayan Bay. 
C    

Collect and consolidate secondary data on Administrative Adjudication and 

related materials. 
O O O O 

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in the writing the case studies. O C   

Deliverable 4:  State of the Marine Resources Report 

Participate in the drafting of SMRR. O O O O 

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Coordinate with partners the conduct of Fish Examiners' Training for 

municipalities in the focal area. 
O O O O 

Facilitate Basic CLE Training for PNP.    C 

Facilitate training of the BERT/PNP on plotting and use of GPS leading to 

certification by NAMRIA. 
O O O O 

Provide technical assistance to PNP Maritime Group to support the Adopt an 

MPA Program of the PNP-MG. 
 C   

Assist BFAR and OPA in the training and reactivation of FARMCs.  C   

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Provide support for the formalization of a strategic partnership. O O C  

Facilitate the Launching of 700DALOY. O O O O 

Facilitate the presentation of OD results to partner LGUs. C    

Provide technical and administrative assistance during the Business Planning 

and Partnership Training Workshops. 
 O O O 

Assist in the mobilization and conduct of business planning workshops. O O O O 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
O C   

Provide administrative and technical assistance in the conduct of biophysical 

and socio-economic monitoring. 
O C   

Conduct benchmarking and enforcement assessment exercises.   C  

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 
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IEC development workshop in support for the seasonal closure in Balayan 

Bay. 
C    

Provide technical support in training of partners to monitor the effects of 

seasonal closure for small pelagics. 
  C  

Assess and evaluate the viability of mariculture species in Verde Island 

Passage. 
  O O 

Establish mitigation measure for mariculture activities in Verde Island 

Passage. 
  O O 

Establishment of appropriate fishing effort configuration.    O 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Conduct orientation and consultation on the establishment of MPAs - for 

areas without MPAs or need strengthening of existing MPAs. 
O O O C 

Facilitate identification of potential sites for the establishment MPAs. O C   

Coordinate consultation with stakeholders on the selection of MPA sites. O C   

Facilitate strengthening of MPA management committees. O O O O 

Facilitate Wildlife Enforcement Training for MPA rangers. O O O O 

Provide assistance in the conduct of MPA evaluation and assessment – for 

areas with existing MPAs or network of MPAs. 
  C  

Assist in the establishment of new MPAs/fish sanctuaries as well as drafting 

of ordinances. 
 O C  

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Facilitate the review of inter-LGU fisheries management plan (for those 

MKBAs with existing inter-LGU fisheries management plan). 
 O O O 

Conduct CLE assessment workshop.  O O O 

Identify a service provider under SAF to provide technical and/or legal 

support to strengthen the municipal enforcement team/s. 
  C  

Seminar for local judges/prosecutors on fishery law enforcement and 

environmental cases procedures. 
  C  

Provide technical assistance and coordination in the formulation of 

Integrated CFRMP (consultations, orientations and planning). 
O O O O 

Coordinate and conduct consultative meeting and planning workshop for the 

formulation of Integrated CFRM Plan. 
O O O O 

Assist LGUs in the zoning and spatial planning of zones for economic uses 

and reduce use conflicts. 
  C  

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Conduct orientation on the registration of fishing boats and licensing of 

fishing gears or fishing operation. 
O C   

Facilitate training of municipal fishing boat registration leading to 

certification/accreditation as municipal vessel inspectors (MVI) in 

collaboration with MARINA, PCG and BFAR. 

O C   

Conduct of inter-agency and/or inter-LGU meetings related to municipal 

vessel registration. 
O C   
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Highlights of Key Site-Level Activities/Accomplishments 

 
• The Verde Island Passage site team provided technical assistance to BFAR 4A Provincial 

Fisheries Office (PFO) in the conduct of Orientation for Fisheries and Aquatic Resources 
Management Council (FARMC) members from Balayan Bay municipalities in October 
2014. 

• In preparation for the seasonal closure for small pelagics ECOFISH conducted in 

November 2014 an Information, Education and Communication (IEC) workshop attended 
by participants from 9 LGUs that will participate in the closed season. 

• For the seasonal closure in Balayan Bay (Pagpapahinga ng Look ng Balayan ), ECOFISH 

provided technical and policy support, and facilitated livelihood support for the 

implementation of the first-ever inter-LGU enforced seasonal closure. Nine LGUs of 

Balayan Bay agreed to enforce the closure in December 2014, based on the scientific and 

policy recommendations of ECOFISH. Through the project’s representation with DSWD, a 

complementary cash-for-work program was implemented for affected fishing boat crew who 

temporarily stopped fishing during the closure.  

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Assist in the development of sustainable financing schemes with partner 

LGUs (particularly on user's fees, resource rents for mangroves and beaches, 

environmental fees, aquaculture and mariculture projects and other related 

projects). 

O O O O 

Data gathering on existing local legislations, licensing system and economic 

use zones. 
O O O O 

Facilitate the conduct of public consultations for users' fee. O O O O 

Assist in identification for replication of other users’ fee schemes.  O O O 

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Conduct collection of annual CRM revenues and cost/income statements for 

all the LGUs (in support to cost-benefit analysis of Fisheries Management). 
 O O O 

Provide technical and administrative assistance in the conduct of economic 

value chain studies of important species. 
 C   

Identify and hire Research Assistants for the Value Chain Studies. C    

Provide assistance in preparations for the Training for Value Chain Studies. C    

Provide assistance in preparations for the Writeshop for Value Chain 

Studies. 
  C  

Coordinate and organize business planning workshop focusing on the 

translation of Fisheries Management Plan into business plan. 
 C   

Assist in business planning workshop and documentation of enterprises 

developed. 
 O O O 

Assist in documentation of pilot testing of enterprises developed.  O O O 

Assist in conduct of Net-Works Surveys for the coastal barangays. O O O O 



  

 

115 

 

• The ECOFISH VIP team provided technical assistance to PGENRO in the reactivation of the 

Batangas Environmental Response Team (BERT) by facilitating the BERT workshops to 

review, refine and finalize their Operational Plan.  

• In Janury 2015, the site team sponsored a “Story Telling” activity to allow the partners to 

share their experiences in the implementation of the closed season.  The activity was 

participated by selected individuals from 9 partner LGUs, small and commercial fisherfolks, 

Bantay Dagat, PNP and Philippine Coastguard.  

• Also in January 2015, the team provided technical and logistical assistance to BFAR 4A and 

Provincial Fisheries Office in the conduct of a Joint Mobile Registration and Licensing 

(JMRL) for the Commercial Fishing Vessels in Lemery, Batangas. 

• The site team provided assistance during the training of 13 local enumerators for 

socioeconomic surveys from the municipalities of Tingloy, Mabini and Calatagan in 

February 2015. 

• The team coordinated the conduct of Paralegal Orientation for members of MPA 

management councils of Calatagan, Batangas last February 2015. Fifteen old and new 

members of MPA were given orientation on fisheries laws and legal procedures. 

Members of the Batangas Environmental Response Team (BERT) during the two workshops for the review and 
finalization of their Operational Plan (OPLAN). 

Former ECOFISH Chief of Party Mr. Gerry Silvestre delivered his message of support during the formal 
launching/start of the Balayan Closed Season last December 11, 2014 held at Balayan, Batangas. 
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• The local team provided assistance to MERF in the conduct of training on fish catch 

monitoring for enumerators and partners last February 2015 in Calatagan, Batangas. 

• Consultations and site visits for the proposed areas of MPA establishment and expansion for 

the municipalities of Taal, San Luis, Tingloy and Calatagan were facilitated by the site team. 

• The VIP team hosted and provided assistance during the study tour of San Bernardino Strait 

LGUs in the Batangas Verde Island Passage MKBA in February 2015. The 25 study tour 

participants made a courtesy call to Gov. Vilma Santos-Recto and also visited Mabini, 

Calatagan, Taal, and Balayan municipalities where they discussed about the coastal 

environmental programs in Balayan Bay including the seasonal closure for small pelagics in 

the bay. 

• ECOFISH provided technical assistance to BFAR Region 4A in organizing the Integrated 

Fisheries and Aquatic Resources Management Council (IFARMC) for Balayan Bay last also 

in February 2015. 

• In March 2015, ECOFISH conducted the Marine Spatial Planning training for the cluster of 

municipalities in Balayan Bay. The training was attended and participated by Municipal 

Planning Development Officers (MPDO), Municipal Agriculturists, Fisheries and Aquatic 

Resources Management Council Chairpersons, Bantay Dagat chairperson from 9 focal 

municipalities in Balayan Bay area, Philippine Port Authority (PPA), Office of the Provincial 

Agriculture (OPA) and 2 representatives from the Partnership in Environmental Management 

in the Seas of East Asia (PEMSEA).  

• The team conducted a review of the benchmarks of the municipalities of Tingloy, Mabini, 

Lemery, Balayan, Calatagan, Calaca , San Luis, Taal and Bauan in May 2015. 

• In June 2015, ECOFISH sponsored the Batangas Coastal and Marine Law Enforcement 

Forum for judges, prosecutors and enforcement groups to identify issues and gaps in fishery 

law enforcement. The forum was attended by regional and municipal judges and prosecutors 

from coastal municipalities of Batangas. 

• The Site Coordinator and CRS provided assistance to the GIS specialist in the conduct of 

field validation in the municipal waters of Calatagan, Balayan, Calaca, Lemery, San Luis, 

Taal, Bauan, Mabini and Tingloy. The field validation is a continuing activity of the Marine 

Participants of the 2-day Batangas Coastal and Marine Law Enforcement Forum for Judges and Prosecutors. 
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Spatial Planning conducted last March 2015, attended and participated in by MA/MAOs, 

MPDC, BD and FARMC Chairs and other concerned government agencies. 

• The team conducted a training needs assessment and Leahy vetting orientation to members of 

BFAR-4A Quick Response Team in June 2015. This activity was in preparation for the 

Capability Building activity for QRT members. 

• Between July and September 2015, he site team provided technical and logistical assistance 

to PGENRO in the conduct of the Technical Working Group (TWG) meetings to discuss and 

planned out the 2nd round of Balayan Bay Closed Season for 2015 and in the conduct of the 

Batangas Recognition Awards for Outstanding Verde Island Passage (BRAVO) Marine 

Protected Areas and Enforcement. 

• The Site Coordinator and CRS provided assistance to MERF staff in the conduct of Gear 

Inventory orientation to 6 enumerators in July 2015. 

• The M&E and CRM specialist and the site team conducted series of focus group discussions 

with the beach seines fishers from August to September 2015. This activity was to determine 

the methods, gears and how many are engaged in beach seine fishing in the Balayan Bay 

area. 

• In September 2015, the site team provided technical assistance to PGENRO and Malampaya 

Foundation in the presentation of the result of biophysical surveys through Reef Check 

during the regular session of the municipal council of Taal, Batangas. The Biophysical 

surveys through Reef Check was conducted at the proposed marine protected area of the 

LGU of Taal, Batangas.  

• Also in September 2015, the CRM specialist and the site team conducted a training for 4 

enumerators on catch, effort and gonad data collection to monitor the effect of the seasonal 

closure for small pelagics in the Verde Island Passage.  The training aimed to equip the 

enumerators of basic skills and knowledge in identification of small pelagic fish species, 

Participants of the 3-day CLE Training for PNP of Batangas together with the Provincial Director PSSupt. Omega 
Jireh D. Fidel, ECOFISH Deputy Chief of Party Marlito Guidote and Ms. Loreta Sollestre, Sr. Planning and 
Development Officer and CRM Specialist of Batangas PGENRO. 
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various types of fishing gears, and fish sampling methods including the collection of 

biological information. 

• In September 2015, the DCOP and site team conducted the Coastal Law Enforcement 

Training for 32 chief of police investigators of PNP Batangas province. The training was 

aimed to strengthen police investigators’ knowledge on fishery laws, legal procedures and 

proper boarding procedures. 

 

Unplanned activities: 

 

• Provided technical assistance to the German Institute for Development - Deutsches Institut 

für Entwicklungspolitik (DIE) in documenting the result of Balayan Bay Closed Season. DIE 

made the Balayan Bay Closed Season as a case study site of their Postgraduate Training 

Programme.  

 

Activities not accomplished and why: 

 

• Fish examiners training for Batangas was postponed and is still waiting for the conduct of a 

National level fish examiners training and resolution of BFAR QRT issues. 

 

Issues and concerns: 

 

None 

 

Recommended courses of action: 

 

None 

 

6.  Performance Synopsis 
 

Table 3 summarizes the major performance indicators, life of project targets, Year 3 targets and 

actual Year 3 accomplishments to date of the ECOFISH Project 

 

Overall, the project has largely exceeded targets for the midterm.  The number of national and 

local EAFM training courses conducted, number of persons trained, and number of person-hours 

of training on EAFM, MPA, and CCA have exceeded the targets.  This is largely because a 

number of orientation, assessment and evaluation workshops were transformed into full-blown 

training programs.  Also, some sites are more advanced than others and training activities 

intended for later years, such as planning for network of MPAs and spatial planning, were 

requested by partners to be conducted ahead of intended schedule. The number of hectares of 

municipal waters under improved management has also exceeded the target.  The team 

underestimated starting levels of fisheries management initiatives in the former FISH project 

sites and presumed that they have declined since the termination of that project in 2010.  It was 

likewise assumed that the four new sites would have very low levels of fisheries management 

capabilities and interventions.  Therefore, the project proposed a conservatively low target. 
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Table 3.  Performance Indicators, Life of Project Targets, Year 3 Cumulative Targets, 

Project Accomplishment Total to Date, and Percentage of Accomplishment to Date. 

PIRS1 

No. 
Key Result Area Performance Indicator 

LOP 

Target 

Year 3 

Target 

Project Totals to date 

Accom-

plished 
% 

1 Result A.  An average of 

10% increase in fisheries 

biomass across the eight 

MKBAs. 

Percentage increase in the biomass of selected 

fisheries in the focal areas across the 8 MKBAs 

relative to baseline using fisheries dependent 

method and MPA assessment method 

10 5 

 

NA NA 

2 Result B.  A 10% increase in 

the number of people gaining 

employment or better 

employment from 

sustainable fisheries 

management from a baseline 

established at the start of the 

project 

Percentage increase in the number of people 

gaining employment or better employment in 

the focal areas across the eight MKBAs relative 

to baseline using socio-economic methods 

10 5 NA NA 

3 Result C.  Establishment of 

a national capacity 

development program to 

enhance the capacities of 

LGUs and relevant national 

agencies to apply ecosystem-

based approaches to fisheries 

management. 

Number of EAFM training courses conducted 

(national, regional and local) 

120 90 932 77.5% 

4 Number of persons trained in EAFM, MPA and 

CCA (national, regional and local) 

[FACTS 4.8.1-27: Number of people receiving 

USG supported training in natural resources 

management and/or biodiversity conservation] 

1,800 1,350 4,518 

 
M = 3,186 

F = 1,332 

251.0% 

 

 

 

5 Number of person hours of training on EAFM, 

MPA, and CCA (national, regional and local) 

[FACTS 4.8.1-29: Number of person hours of 

training in natural resources management 

and/or biodiversity conservation supported by 

USG assistance] 

24,000 16,800 

 

 

92,166 

 
M = 64,192 
F = 27,974 

384.0% 
 

 

6 Number of policy studies on EAFM, MPA, and 

CCA (national) 

[FACTS 4.8.2.28: Number of laws, policies, 

strategies, plans, agreements, or regulations 

addressing climate change and/or biodiversity 

conservation formally proposed, adopted, or 

implemented as a result of USG assistance] 

8 8 8 100.0% 

7 Result D.  Eight public-

private partnerships 

supporting the objectives of 

the ECOFISH project created 

and operating 

Number of strategic partnerships formally 

established and operating (cumulative) 

8 6 7 87.5% 

8 Number of community partnerships actively 

engaged and mobilized (cumulative) 

100 60 97 97.0% 

9 Result E.  One million 

hectares of municipal marine 

waters under improved 

management. 

Number of hectares of municipal waters under 

improved management (cumulative) 

[FACTS 4.8.1-26: Number of hectares of 

biological significance and/or natural resources 

under improved natural resource management 

as a result of USG assistance] 

1,000,000 700,000 1,075,956 107.6% 

10 Number of hectares of MPAs and network of 

MPAs established (cumulative) 

[FACTS 4.8.1-26: Number of hectares of 

biological significance and/or natural resources 

under improved natural resource management 

320 192 300 93.8% 

                                                 
1  Performance Indicator Reference Sheet (refer to Appendix 1 of the ECOFISH Performance Monitoring Plan for details) 

2 In the conduct of an internal DQA, all trainings were subjected to evaluation using the definition provided in FACTS 4.8.1-29. Some of these 

trainings which were considered part of the projects’ operation or either not training at all such as round table discussions and activity launching are 
excluded on this reporting period. 
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PIRS1 

No. 
Key Result Area Performance Indicator 

LOP 

Target 

Year 3 

Target 

Project Totals to date 

Accom-

plished 
% 

as a result of USG assistance] 

11 Result F.  A core of 30 

LGUs across the eight 

MKBAs with improved 

capacity for implementing 

ecosystem approaches to 

fisheries management. 

Number of inter-LGU/MKBA fisheries 

management plans developed 

8 4 4 50.0% 

12 Number of LGUs that have achieved EAFM 

benchmark level 2 or higher (cumulative) 

42 20 28 66.7% 

 

Local governments and organizations involved in the management of the Verde Island Passage 

Marine Corridor (VIPMC) has tasked ECOFISH to provide the scientific and technical advise for 

VIP fisheries initiatives, particularly on the establishment of a “closed season” for small pelagics 

in the area.  The team designed and implemented an action research to determine the appropriate 

“no take” period, develop the guidelines to set up the intervention, and provide scientific advise 

during its implementation.  ECOFISH facilitated the conduct of a series of forums for seasonal 

closure for small pelagics in the VIP to report the findings of the scientific study made by the 

Project that narrowed down the scope and period for the closed season. This was followed by 

individual LGU consultations, presentation to the provincial government, information to the 

public on the implementation of the closed season and post-implementation forums to discuss the 

impact of the program.  All LGUs in Balayan Bay drafted and passed ordinances to provide the 

enabling instrument for implementation of the closed season. 

 

ECOFISH, through MERF, started conducting review sessions and workshops with partners to 

draft various sections of the SMRR with the goal of coming up with the first consolidated draft 

of the report.  The team conducted a writeshop with partners from BFAR and LGUs and agreed 

on the content and outline of the report.  In collaboration with NSAP, the ECOFISH team 

conducted trainings of data analysts of NSAP to revisit and standardize procedures for estimation 

of fish population parameters and status of fish stocks.  These sets of information will also form 

part of the SMRR and intended to be updated on a regular basis. 

In partnership with the Philippine Association of Crab Processors, Inc. (PACPI) and the National 

Fisheries Institute (NFI), the ECOFISH team started in Year 2 the implementation of the 

“Species Specific Assessment and Piloting of Spawning Potential Ratio Method for the 

Management of Blue Swimming Crab in the Danajon Reef”. The data collection was conducted 

from May 2014 to May 2015 to provide estimates of the spawning potential ratio of the blue crab 

that can ultimately be used as tool or reference point for managing the resource.  The results 

were presented to BFAR, PACPI and LGU partners in June 2015.  The partners agreed to a gear 

swap scheme to reduce and ultimately ban the use of gears catching immature blue crabs.  The 

measure is currently being worked out with BFAR as contribution to its nationwide Blue Crab 

Management Plan. 

 

ECOFISH provided support to partners in strengthening MPAs that have remained idle for some 

time and in the selection, assessment, and establishment of new MPAs.  By Year 3, ECOFISH 

has supported the establishment of a total of 192 hectares of new MPAs and assisted in the 

strengthening of about 1,650 hectares of previously established MPAs.  An additional total of 

about 350 hectares of new MPAs are still being proposed by the partners across all project sites.  
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They will be assessed and evaluated as to their viability and contributory role to the network of 

MPAs. 

 

For the Year 3, ECOFISH completed the Inter-LGU Fisheries Management Plans for the LGU 

alliance of South Negros and the focal area municipalities in Surigao del Norte, Bohol 

municipalities of Danajon Reef, and the Calamianes Island Group.  For South Negros, the 

alliances on the Negros Oriental and Negros Occidental sides will oversee the implementation, 

while in Surigao del Norte the province will take the lead in the integrated implementation of 

management interventions.  The Coastal Law Enforcement Council (CLEC) will guide the 

integrated implementation of management interventions by the Bohol municipalities of Danajon 

Reef and the Calamianes Management Council will be reactivated to oversee the implementation 

of the fisheries management interventions identified and prioritized by the stakeholders of the 

Calamianes Island Group cluster of municipalities.  The focal area of the project is just a subset 

of the scope of the province/MKBA.  As envisioned by the project, the inter-LGU management 

plans will serve as guide for the implementation and development of future fisheries 

management interventions as either an inter-LGU initiative or individual LGU activities. 

 

7.  Initial Project Impacts 
 

At this stage of implementation, the full impact of the project could not still be fully realized.  

However, recent project activities with partners at the national and MKBA levels have already 

shown some initial impacts.  These are the visible impacts the Project has seen during this 

reporting period: 

 

• The Adopt-a-MPA Project of the PNP-MG has been a big success, with PNP-MG linking 

with LGUs and local stakeholders to increase visibility and enforcement actions in the areas 

of the MPAs. ECOFISH is working with the PNP-MG to develop a monitoring and reporting 

system for assessing the effectiveness of the AMPA Project. 

• The team is currently working for the expansion of the “700DALOY (Dedicated Alert Lines 

for Ocean Biodiversity)” partnership between the Philippine National Police-Maritime 

Group, Smart and USAID. Over 28 cases have been filed and Php 6 million worth of 

contraband have been seized as a result of support provided under the hotline against marine 

wildlife violators. The PNP-MG was also awarded the Environmental Enforcement Award 

by the United Nations Environment Programme (UNEP). 

• The policy assistance to BFAR has been very productive. For instance, FishR continues to be 

a banner program of BFAR. As of March 2015, FishR recorded about 1.5 million fisherfolk 

registrants nationwide. With the success of FishR, ECOFISH is now working with BFAR to 

develop a complementary registration system for boats and gears, also known as BoatR. In 

anticipation of BoatR, ECOFISH advised partner LGUs in the project sites to refrain from 

developing their independent system of boat and gear registration 

• ECOFISH provided support for the revision and updating of the National Stock Assessment 

Program training curriculum. This has been approved and used in the training of new 

enumerators for the expanded NSAP activities.  The ECOFISH’s fisheries resource 
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management team served as resource persons in the training of trainors who will in turn train 

their recently-hired enumerators for the expanded sites of NSAP. 

• In the preparation of the State of the Marine Resources Report, an important agreement was 

forged between ECOFISH and NFRDI.  It was agreed that the report should also highlight 

the exploitation ratio values and key population parameters of important fish stocks.  These 

sets of information are regularly collected and annually estimated by BFAR-NFRDI NSAP 

teams country-wide.  These sets of information will be able to show the overall state of 

exploitation of important fish stocks in the country.  The exploitation ratios of important fish 

stocks are now part of the SMRR. 

• ECOFISH has completed the collection and analysis of data in support of the proposed 

seasonal closure of small pelagics in Balayan Bay.  ECOFISH, together with the Provincial 

Government Environment and Natural Resources Office (PGENRO) of Batangas facilitated 

the conduct of a series of forums on seasonal closure for small pelagics in the Verde Island 

Passage – this includes a TWG meeting to report the findings of the scientific study made by 

ECOFISH to narrow down the scope and period for the closed season, individual LGU 

consultations, and a forum formally presenting the proposal to the provincial government the 

December 2014 implementation. 

• ECOFISH provided technical and policy support in the implementation of seasonal closure 

for small pelagics in Balayan Bay (Pagpapahinga ng Look ng Balayan), and facilitated 

livelihood support for the implementation of the first-ever inter-LGU enforced seasonal 

closure. Nine LGUs of Balayan Bay agreed to enforce the seasonal closure in December 

2014, based on the scientific and policy recommendations of ECOFISH. ECOFISH initiated 

linkage with DSWD to implement a complementary cash-for-work program for affected 

fishing boat crew who temporarily stopped fishing during the closure. 

• The ECOFISH fisheries management team provided scientific advise to NSAP Region 4-B in 

the conduct studies and development of plans for the management of roundscad fisheries in 

Palawan.  This also included providing guidance to the technical working group in coming 

up with the various options for the management of roundscad fisheries in Palawan including 

the possible seasonal closure option. 

• The Project likewise provided policy support in the drafting of the Joint Administrative 

Order (JAO) for the proposed closed season for roundscad in North Eastern Palawan waters. 

• The data collection to provide estimates of the spawning potential ratio (SPR) of blue crab 

for use as reference point to manage the resource has been completed and the results were 

presented to BFAR, PACPI and LGU partners.  The partners agreed to a gear swap scheme to 

reduce and ultimately ban the use of gears catching immature blue crabs to improve the SPR 

value.  The measure is currently being worked out with BFAR as contribution to its 

nationwide Blue Crab Management Plan.  The SPR as reference point and gear swapping as 

management option are now being included by National Blue Crab Management TWG 

among their various management interventions for the entire country. 

• Siete Pecados Marine Park in the CIG was chosen as one of the 16 finalists among 153 

applicants in the Galing Pook Awards 2015. ECOFISH provided technical assistance to 

LGU-Coron in the preparation of application documents, personnel support during site 

validation activities, and technical support in the preparation of presentation during panel 

interview. The Marine Park is one of the numerous MPAs in the country being supported by 

USAID ECOFISH Project. Although the marine park was not able to bag the award, this 
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competition brought inspiration to the Local Government Unit of Coron to further promote 

empowerment, innovation and sustainability of MPA program in the municipality. 

• The Bulan LGU in San Bernardino Strait redesigned their Butag Bay MPA by setting up of 

two sanctuaries around the eastern and western sections of the reef identified by MERF to 

have good live coral cover.  One issue that was resolved was the lack of community support 

because traditional fishing rights were not considered when the MPA was established in 

1999. The modification was adopted by the LGU and is already reflected in their proposal for 

funding assistance from the Global Environmental Facility Component of the World Bank-. 

The team likewise helped the LGU in drafting the proposal. 

• Value chain studies for all species/commodities and 8 sites of the project have been 

completed, and are now being shared with partners and stakeholders. Results are now being 

used as inputs into other project interventions. Species/commodities selected for this study 

include sea cucumber, blue crab, mud crab, rabbit fish, sardines, yellowfin tuna, and 

roundscad. 

• Overall, ECOFISH implementation of its site- and national-level activities has led to high 

visibility and credibility of the project among organizations and stakeholders in the fisheries 

sector at the national, regional and site level.  The project is often sought by various partners 

in collaborative activities in fisheries and coastal resources management efforts.  This bodes 

well for remaining project activities and achievements of life of project objectives during the 

project lifespan. 

• ECOFISH remains a well-respected and high profile project of USAID/Philippines.  

Consequently, numerous visits have been made by the US Ambassador, the 

USAID/Philippines Mission Director, USAID officials and staff to the project sites.  These 

visits have contributed substantively to ECOFISH credibility and goodwill capital among 

partners and stakeholders and national, regional and local level. 

• The Project is utilizing the results of the EAFM benchmarking exercises as guide to the 

delivery of the training courses targeting the needs of the municipalities in the MKBAs as 

indicated by their benchmark scores.  This ecosystem-targeted approach can be applied to 

other systems even for land-based initiatives. 

• The ECOFISH supported TV White Space partnership between DOST-ICTO, Microsoft, 

BFAR and Province of Bohol was chosen as one of the finalist for the P3 Impact Award, a 

joint effort of Concordia, the State Department, and the University of Virginia’s Darden 

School of Business.  The winner is to be announced during the Concordia Summit in New 

York on 02 October 2015. 

• ECOFISH co-organized a roundtable discussion with PEMSEA entitled “Mobilizing Industry 

Champions towards a Blue Economy”. Over 30 participants from ECOFISH private partners 

participated to identify pathways towards deeper engagement in the coastal and marine 

sectors through PEMSEA’s Sustainable Business Network—a Network partially set-up with 

ECOFISH to facilitate the handing over of ECOFISH strategic partnerships beyond the 

project’s lifetime.  

 


